
   
 
 

 
 
 

WEST VALLEY WATER DISTRICT 
 855 W. BASE LINE ROAD, RIALTO, CA 92376 

PH: (909) 875-1804   FAX: (909) 875-1849 
  
 REGULAR BOARD MEETING 
 AGENDA 
  

AMENDED* 
  

THURSDAY, NOVEMBER 19, 2020 
CLOSED SESSION - 6:00 PM ● OPEN SESSION – 7:00 PM 

 
BOARD OF DIRECTORS 

Channing Hawkins, President 
Kyle Crowther, Vice President 
Dr. Michael Taylor, Director 
Greg Young, Director 
Dr. Clifford Young, Director 

 

"In order to comply with legal requirements for posting of agendas, only those items filed 
with the District Secretary's office by noon, on Wednesday a week prior to the following 
Thursday meeting, not requiring departmental investigation, will be considered by the 
Board of Directors." 

 
Teleconference Notice: In an effort to prevent the spread of COVID-19 (Coronavirus), and 
in accordance with the Governor’s Executive Order N-29-20 and the order of the County of 
San Bernardino dated March 17, 2020, there will be no public location for attending this 
Board Meeting in person. Members of the public may listen and provide public comment 
via telephone by calling the following number and access code: Dial: (888) 475-4499, Access 
Code: 807-977-6383 or you may join the meeting using Zoom by clicking this link: 
https://us02web.zoom.us/j/8079776383. Public comment may also be submitted via email 
to the Public Affairs Manager, Naseem Farooqi at nfarooqi@wvwd.org. The webinar will 
also be available for public viewing by visiting www.wvwd.org. If you require additional 
assistance, please contact nfarooqi@wvwd.org. 

  

OPENING CEREMONIES 

 Call to Order 
 Pledge of Allegiance 
 Opening Prayer 
 Roll Call of Board Members 

https://us02web.zoom.us/j/8079776383
mailto:nfarooqi@wvwd.org
http://www.wvwd.org/
mailto:nfarooqi@wvwd.org


 
ADOPT AGENDA 
 
PUBLIC PARTICIPATION 
 
Any person wishing to speak to the Board of Directors on matters listed or not listed on the agenda, within its 
jurisdiction, is asked to complete a Speaker Card and submit it to the District Clerk.  Each speaker is limited to 
three (3) minutes.  Under the State of California Brown Act, the Board of Directors is prohibited from discussing or 
taking action on any item not listed on the posted agenda.  Comments related to noticed Public Hearing(s) and 
Business Matters will be heard during the occurrence of the item. 
 

Public communication is the time for anyone to address the Board on any agenda item or 

anything under the jurisdiction of the District. Also, please remember that no disruptions from 

the crowd will be tolerated. If someone disrupts the meeting, they will be removed. 
 

PRESENTATION 

• Thanksgiving Holiday Food Drive and Community Outreach. 

CONSENT CALENDAR 

All matters listed under the Consent Calendar are considered routine and will be enacted by one vote.  There will be no 
separate discussion of these items unless a member of the Board of Directors, Staff Member, or any member of the 
public request a specific item(s) be removed for separate action.  
 
Consideration of:  
 

1. Receive and File October 2020 - Purchase Order Report. (Page No. 6) 
 
2. Receive and File October 2020 - Treasurer Report October. (Page No. 11) 
 
3. Receive and File October 2020 - Cash Disbursement Report. (Page No. 13) 
 
4. Receive and File October 2020 Revenues & Expenditures Report. (Page No. 33) 
 
5. Holiday Closure for 2020. (Page No. 37) 
 
6. Authorizing Resolution No. 2020-19 – Roemer Expansion Project. (Page No. 39) 
 
7. Notice of Completion Recordation for the Construction of Casmalia Street Water Main 

Replacement Project. (Page No. 40) 
 
8. Award of Contract for Construction of Santa Ana Avenue Transmission Main Project 

Phase 1 to El-Co Contractors, Inc. (Page No. 45) 
 
9. Approve Task Order No. 2 with Michael Baker International for Construction 

Management and Inspection Services for Santa Ana Avenue Transmission Main Project 
Phase I. (Page No. 47) 



 
10. Approve Professional Services Agreement and Task Order No. 1 with TKE 

Engineering, Inc. for the Professional Engineering Services for Development of 
Construction Bid Documents for Well 54 Discharge to Waste Drain Line Project. (Page 
No. 80) 

 
11. Approve a Budget Transfer to Fund the Pump Station 7-2 Project for a Radio Survey. 

(Page No. 148) 
 
12. *Employment Agreement with Van M. Jew for the Position of Assistant General 

Manager, Operations and Engineering. (Page 154) 
 
13. Name Change Amendment and Hourly Rate Reduction to Contract with General 

Counsel. (Page No. 163) 
 
14. Approval of Payment to Tafoya & Garcia LLP, for Professional Services rendered 

August 2020, Invoice No. 20-1006; $21,419.70. (Page No. 164) 
 
15. Approval of Payment to Tafoya & Garcia LLP, for Professional Services rendered 

September 2020, Invoice No. 20-1009; $22,534.08. (Page No. 165) 
 

 BUSINESS MATTERS  

Consideration of:  

 

REPORTS - LIMITED TO 5 MINUTES MAXIMUM (Presentations or handouts must be 
provided to Board Members in advance of the Board Meeting). 

1. Board Members 

2. Legal Counsel 

3. General Manager 

UPCOMING MEETINGS 

1. November 26, 2020 - West Valley Water District will be CLOSED in Observance of 
Thanksgiving. 

2. November 27, 2020 - West Valley Water District will be CLOSED in Observance of 
Thanksgiving. 

3. December 1, 2020 - San Bernardino Valley Municipal Water District Regular Board 
Meeting at Meeting at 2:00 p.m., 380 E. Vanderbilt Way, San Bernardino, CA 92408. 

4. December 3, 2020 – West Valley Water District Regular Board of Directors Meeting at 
7:00 p.m. (6:00 p.m. Closed Session), at District Headquarters. 



5. December 8, 2020 – West Valley Water District Safety & Technology Committee 
Meeting at 6:00 p.m. at District Headquarters. 

6. December 9, 2020 - West Valley Water District Finance Committee Meeting at 1:00 
p.m., at District Headquarters. 

7. December 9, 2020 - West Valley Water District Engineering, Operations & Planning 
Committee at 6:00 p.m., at District Headquarters. 

8. December 10, 2020 - West Valley Water District External Affairs Committee Meeting at 
6:00 p.m. at District Headquarters. 

9. December 14, 2020 - West Valley Water District Human Resources Committee Meeting 
at 6:00 p.m., at District Headquarters. 

10. December 15, 2020 - San Bernardino Valley Municipal Water District Regular Board 
Meeting at 2:00 p.m., 380 E. Vanderbilt Way, San Bernardino, CA 92408. 

11. December 17, 2020 – West Valley Water District Regular Board of Directors Meeting at 
7:00 p.m. (6:00 p.m. Closed Session), at District Headquarters 

12. December 24 & 25, 2020 - West Valley Water District will be CLOSED in Observance 
of Christmas. 

CLOSED SESSION 

1. CONFERENCE WITH LEGAL COUNSEL – ANTICIPATED LITIGATION – 
Significant exposure to litigation pursuant to paragraph (2) of subdivision (d) of Section 
54956.9:  Number of Cases:  Three (3). 

2. CONFERENCE WITH LABOR NEGOTIATOR (54957.6) DISTRICT 
NEGOTIATORS; Shamindra Manbahal, Robert Tafoya, Union Negotiators; re:  
International Union of Operating Engineers, Local 12. 

3. CONFERENCE WITH LEGAL COUNSEL – PUBLIC EMPLOYEE 
APPOINTMENT – Pursuant to Government code Section 54957, Title(s):  Assistant 
General Manager, Human Resources Risk Manager. 

4. CONFERENCE WITH LEGAL COUNSEL – EXISTING LITIGATION - Naisha 
Davis v. West Valley Water District et al. Case No. 20 STCV0323. 

5. CONFERENCE WITH LEGAL COUNSEL – EXISTING LITIGATION - Pursuant 
to Paragraph One (1) of Subdivision (d) of the Government Code Section 54956.9 Case 
Name: Clifford Young Et Al V. Robert Tafoya Et Al. Case No. 19STCV05677. 

ADJOURN 



DECLARATION OF POSTING:  
 
I declare under penalty of perjury, that I am employed by the West Valley Water District and 
posted the foregoing Agenda at the District Offices on November 16, 2020. 

 
Peggy Asche, Board Secretary 

Please Note: 

Material related to an item on this Agenda submitted to the Board after distribution of the 
agenda packet are available for public inspection in the District’s office located at 855 W. 
Baseline, Rialto, during normal business hours.  Also, such documents are available on the 
District’s website at www.wvwd.org subject to staff’s ability to post the documents before 
the meeting. 
 
Pursuant to Government Code Section 54954.2(a), any request for a disability-related 
modification or accommodation, including auxiliary aids or services, in order to attend or 
participate in the above-agendized public meeting should be directed to Peggy Asche, at 
least 72 hours in advance of the meeting to ensure availability of the requested service or 
accommodation.  Ms. Asche may be contacted by telephone at (909) 875-1804 ext. 703, or in 
writing at the West Valley Water District, P.O. Box 920, Rialto, CA 92377-0920.  

 

http://www.wvwd.org/


BOARD OF DIRECTORS 
STAFF REPORT 

 
DATE: November 19, 2020 

TO: Board of Directors 

 
 
 
BACKGROUND: 
 
The West Valley Water District (“District”) generated forty-eight (48) Purchase Orders (“PO”) in 
the month of October 2020 to various vendors that provide supplies and services to the District.  
The total amount issued to PO’s for the month of October 2020 was $824,476.40.  A table listing all 
PO’s for October 2020 is shown in Exhibit A. 
 
FISCAL IMPACT:  
 
There is no fiscal impact for producing the October 2020 Purchase Order Report. 
 
STAFF RECOMMENDATION:  
 
Receive and file the October 2020 Purchase Order Report. 

 
 
 
 

 
Respectfully Submitted, 

 
 

Shamindra Manbahal, Acting General Manager 
on behalf of Clarence C. Mansell Jr, General Manager 
 
 
CM;ar 
 
ATTACHMENT(S): 

1. October 2020 Purchase Order Report 

FROM: Shamindra Manbahal, Acting General Manager 
on behalf of Clarence C. Mansell Jr, General Manager 

SUBJECT: OCTOBER 2020 - PURCHASE ORDER REPORT 

2.1
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Exhibit A 
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11/5/2020 11:14:39 AM Page 1 of 3

Purchase Order Summary Report
West Valley Water District, CA Purchase Order Detail

Issued Date Range 10/01/2020 - 10/31/2020

PO Number

Description

Delivery Date

Issue Date

Vendor

Status

Ship To TotalTrade Discount

Computer Parts and Supplies Order 10/1/2020Outstanding

10/15/2020West Valley Water District01450 - AMAZON

3,691.3221-0154 0.00

Replacement Meter Registers 10/1/2020Completed

10/15/2020West Valley Water District00255 - AQUA-METRIC SALES CO

3,424.8321-0155 0.00

HASA Blanket PO - Wells With Out Treatment 10/1/2020Partially Received

10/15/2020West Valley Water District01641 - HASA INC.

10,000.0021-0156 0.00

Near Map Agreement 10/1/2020Completed

10/15/2020West Valley Water District02291 - NEARMAP US INC

7,500.0021-0157 0.00

Gasoline Order 10/01/20 10/1/2020Completed

10/15/2020West Valley Water District01295 - FLYERS ENERGY LLC

9,011.1021-0158 0.00

Vehicle Collision Repair Unit 235 10/1/2020Completed

10/15/2020West Valley Water District02284 - R&F AUTO COLLISION CENTER

1,428.2721-0159 0.00

OPR RACKS 10/2/2020Outstanding

10/16/2020West Valley Water District01567 - MCMASTER-CARR SUPPLY COMPANY

506.1421-0160 0.00

Stock Order for Inventory 09/30/20 10/6/2020Outstanding

10/20/2020West Valley Water District00748 - YO FIRE

24,376.3121-0161 0.00

Meter Box Lids for Inventory 10/6/2020Outstanding

10/20/2020West Valley Water District00055 - WESTERN WATER WORKS SUPPLY CO INC

24,437.7021-0162 0.00

Professtional Services- Monthly Treasurer's Report 10/6/2020Partially Received

10/20/2020West Valley Water District01705 - CLIFTON LARSON ALLEN

30,000.0021-0163 0.00

HASA - Chlorine for OPR 10/6/2020Outstanding

10/20/2020West Valley Water District01641 - HASA INC.

24,000.0021-0164 0.00

Professional Services Contract Lab 10/6/2020Partially Received

10/20/2020West Valley Water District02292 - NORMA ROZENSTRATEN

10,500.0021-0165 0.00

Repair CAT Backhoe 420E lights & Hydrolic Cylinder 10/6/2020Completed

10/20/2020West Valley Water District01700 - PG MECHANICAL

595.0021-0166 0.00

Replace Traffic Advisor & Lighting Truck 208 10/6/2020Completed

10/20/2020West Valley Water District01492 - FMB TRUCK OUTFITTERS, INC.

2,861.6221-0167 0.00

Heavy DUty Quick Assembly Shelving for OPR 10/6/2020Completed

10/20/2020West Valley Water District01567 - MCMASTER-CARR SUPPLY COMPANY

547.7421-0168 0.00

COPPER FOR MAINT. 10/7/2020Completed

10/21/2020West Valley Water District00748 - YO FIRE

562.4621-0169 0.00

FIRE HYDRANT RESTOCK 10/7/2020Completed

10/21/2020West Valley Water District00748 - YO FIRE

1,562.3821-0170 0.00

16in Pratt Valve with Pnuematic Actuator 10/9/2020Outstanding

10/23/2020West Valley Water District00729 - SOUTHWEST VALVE & EQUIPMENT

23,334.0021-0171 0.00

2.1.a
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Purchase Order Summary Report Issued Date Range 10/01/2020 - 10/31/2020

11/5/2020 11:14:39 AM Page 2 of 3

PO Number

Description

Delivery Date

Issue Date

Vendor

Status

Ship To TotalTrade Discount

Meters for Inventory 10/12/2020Outstanding

10/26/2020West Valley Water District01722 - HONEYWELL

23,274.0021-0172 0.00

Stock Order for Inventory 10/12/2020Outstanding

10/26/2020West Valley Water District00748 - YO FIRE

24,192.4721-0173 0.00

MXUs for Inventory 10/12/2020Received

10/26/2020West Valley Water District00255 - AQUA-METRIC SALES CO

23,943.1321-0174 0.00

Mailer for Calendar Contese 10/12/2020Outstanding

10/26/2020West Valley Water District01311 - MINUTEMAN PRESS OF RANCHO CUCAMONGA

6,839.7121-0175 0.00

MAINT. TOOLS CRIMPERS 10/12/2020Outstanding

10/26/2020West Valley Water District01657 - CORE & MAIN LP

3,004.3521-0176 0.00

ROLL UP DOOR BUILDING C 10/12/2020Outstanding

10/26/2020West Valley Water District01619 - R&S OVERHEAD DOORS OF INLAND EMPIRE INC

2,275.0021-0177 0.00

PPE Supplies for Contest 10/14/2020Outstanding

10/28/2020West Valley Water District01450 - AMAZON

3,605.8321-0178 0.00

LOWE'S FOR ROEMER 10/12/2020Outstanding

10/26/2020West Valley Water District00628 - LOWES

518.5321-0179 0.00

USA ROEMER CHEMICALS 10/12/2020Completed

10/26/2020West Valley Water District00360 - USA BLUEBOOK

507.0721-0180 0.00

Enterprise Lease Vehicles 10/03/20 10/16/2020Completed

10/30/2020West Valley Water District00926 - ENTERPRISE FLEET MANAGEMENT INC

3,846.2921-0181 0.00

2021 Ford F150 10/16/2020Outstanding

10/30/2020West Valley Water District00139 - FAIRVIEW FORD

24,463.6921-0182 0.00

HACH DR300 CHLORINE 10/16/2020Completed

10/30/2020West Valley Water District00360 - USA BLUEBOOK

519.1921-0183 0.00

FBR IX Discharge to Sewer Project 10/21/2020Outstanding

11/4/2020West Valley Water District00023 - EL-CO CONTRACTORS INC

24,900.0021-0184 0.00

Recuritment Services for HR/Risk Managment 10/20/2020Outstanding

11/3/2020West Valley Water District02288 - MANAGEMENT PARTNERS, INCORPORATED

27,000.0021-0185 0.00

Stihl 150cc 12" Bar Chainsaw 10/20/2020Outstanding

11/3/2020West Valley Water District00748 - YO FIRE

614.1221-0186 0.00

AWWA Water Audit Validator 10/20/2020Voided

11/3/2020West Valley Water District01671 - WILEY, MARK

2,000.0021-0187 0.00

19'-3" Custom Valve Extension 10/20/2020Outstanding

11/3/2020West Valley Water District00748 - YO FIRE

1,400.7521-0188 0.00

TREE REMOVAL @ 9TH ST WELL 10/19/2020Completed

11/2/2020West Valley Water District01473 - CALIFORNIA LANDSCAPE & DESIGN INC.

2,875.0021-0189 0.00

White Mineral Food Grade Oil for Pumps 10/21/2020Outstanding

11/4/2020West Valley Water District01783 - SC COMMERCIAL LLC

4,729.6221-0190 0.00

Meter Boxes and Lids for Inventory 10/21/2020Outstanding

11/4/2020West Valley Water District00941 - OLDCASTLE INFRASTRUCTURE INC

23,808.0121-0191 0.00

2.1.a

Packet Pg. 9



Purchase Order Summary Report Issued Date Range 10/01/2020 - 10/31/2020

11/5/2020 11:14:39 AM Page 3 of 3

PO Number

Description

Delivery Date

Issue Date

Vendor

Status

Ship To TotalTrade Discount

RADIO TRANCEIVERS 10/21/2020Outstanding

11/4/2020West Valley Water District00097 - TESCO CONTROLS INC

4,135.0021-0192 0.00

Postage & Printing 10/29/2020Received

11/12/2020West Valley Water District01052 - INFOSEND INC

11,821.9421-0193 0.00

Henry Pratt Pneumatic Valves & Positioners 10/20/2020Outstanding

11/3/2020West Valley Water District00729 - SOUTHWEST VALVE & EQUIPMENT

10,387.1021-0194 0.00

AWWA WATER AUDIT VALIDATOR 10/28/2020Outstanding

11/11/2020West Valley Water District01671 - WILEY, MARK

2,000.0021-0195 0.00

BROON. UTILITY BU118, BOCE 10/26/2020Outstanding

11/9/2020West Valley Water District01528 - QUINN COMPANY

5,845.3121-0196 0.00

Robert D. Niehaus, Inc 10/30/2020Outstanding

11/13/2020West Valley Water District02299 - ROBERT D NIEHAUS INC

29,492.0021-0199 0.00

Bloomington 3C - Waterline 10/30/2020Outstanding

11/13/2020West Valley Water District01440 - ALBERT A WEBB ASSOCIATES

15,884.0021-0200 0.00

Air Conditioner OPR 10/30/2020Outstanding

11/13/2020West Valley Water District01567 - MCMASTER-CARR SUPPLY COMPANY

1,871.4221-0201 0.00

CSDA Professional Development Modules 2-3 10/30/2020Outstanding

11/13/2020West Valley Water District00161 - CALIFORNIA SPECIAL DIST ASSOC

4,500.0021-0202 0.00

Developement of Construction WaterMain I10 & Cedar 10/30/2020Outstanding

11/13/2020West Valley Water District01561 - MICHAEL BAKER INTERNATIONAL, INC

355,884.0021-0208 0.00

824,476.400.00Purchase Order Count: (48) Total:Total Trade Discount:

2.1.a
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BOARD OF DIRECTORS 
STAFF REPORT 

 
DATE: November 19, 2020 

TO: Board of Directors 

 
 
 
DISCUSSION:  
West Valley Water District (“District”) engaged the Clifton Larson Allen LLP to prepare West 
Valley Water District’s (WVWD) Investment report on a monthly basis. The District’s investment 
policy is in uniformity with the State of California’s Local Agency Investment Guidelines 
(Government Code Section 53601(b)). Report for the Month of October 2020 is presented to the 
Finance Committee for discussion.   
 
 
FISCAL IMPACT:  
None. Monthly Cost of $2,500 was included in the FY 20-21 annual budget. 
 
 
STAFF RECOMMENDATION:  
That the Board of Directors receive and file the Treasurer’s Reports for October 2020. 
 
 
 
 
 
 
 
sm 
 
ATTACHMENT(S): 

1. Treasurer Report October 2020 

2.2
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West Valley Water District

Cash, Investment & Reserve Balances - October 31, 2020

September 2020 October 2020 RESERVE Minimum Target Maximum

Institution/Investment Type Balance Balance ACCOUNT Balance Balance Balance

Funds Under Control of the District: RESTRICTED FUNDS

2016A Bond 0.35$                    0.35$                   0.35$                   

District Cash Drawers 4,300.00$            4,300.00$              Customer Deposit Accounts 3,324,862.56$      3,324,862.56$     3,324,862.56$     

4,300.00$            4,300.00$              Capacity Charge Acct Balance 13,697,046.31$    13,697,046.31$   13,697,046.31$   

CIP account in LAIF for capital purposes 3,000,000.00$      3,000,000.00$     3,000,000.00$     

Checking and Savings:

   Chase - General Government Checking 4,086,606.96$     5,086,313.22$       20,021,909.22$    20,021,909.22$   20,021,909.22$   

   Chase - Special Rebate Checking -$                     -$                       CAPITAL RESERVE FUNDS

   Chase - UTC Routine Checking 5,000.56$            5,000.56$              Capital Project Account - 100% FY 20-21 9,284,433.00$      9,284,433.00$     9,284,433.00$     

   Chase - UTC Non-Routine Checking 48,636.50$          48,636.50$            Capital Project Account-80% FY 21-22 10,679,626.00$    10,679,626.00$   10,679,626.00$   

4,140,244.02$     5,139,950.28$       Administrative & General Account 1,269,847.73$      1,269,847.73$     1,269,847.73$     

21,233,906.73$    21,233,906.73$   21,233,906.73$   

LIQUIDITY FUNDS

State of California, Local Agency Investment Fund 17,287,002.84$   17,323,711.91$     Rate Stabilization Account 782,806.31$         2,348,418.93$     3,914,031.55$     

US Bank - Chandler Asset Mgmt 14,163,702.64$   14,142,477.42$     Operating Reserve Account 4,232,825.77$      8,465,651.54$     12,698,477.31$   

CalTrust Pooled Investment Fund - Short Term 15,747,638.48$   15,756,885.56$     Emergency Account 1,276,781.76$      2,553,563.51$     3,830,345.27$     

CalTrust Pooled Investment Fund - Medium Term 10,950,100.95$   10,948,478.93$     Water Banking Account 125,000.00$         625,000.00$        1,250,000.00$     

6,417,413.84$      13,992,633.98$   21,692,854.13$   

U. S. Treasury Bills OTHER RESERVES

Government Agencies (Federal Home Loan Bank) -$                     -$                       Self-Insurance Reserve 5,000,000.00$      5,000,000.00$     5,000,000.00$     

5,000,000.00$      5,000,000.00$     5,000,000.00$     

Total 62,292,988.93$   63,315,804.10$     

Funds Under Control of Fiscal Agents: OPERATING CASH

US BANK Balance Available for Daily Operations 10,642,574.66$    3,067,354.52$     (4,632,865.63)$    

   2016A Bond - Principal & Payment Funds 0.74$                   0.28$                     10,642,574.66$    3,067,354.52$     (4,632,865.63)$    

   2016A Bond - Interest Fund 2.22$                   0.07$                     

Total 2.96$                   0.35$                     Grand Total 63,315,804.45$    63,315,804.45$   63,315,804.45$   

Grand Total 62,292,991.89$   63,315,804.45$     UNRESTRICTED RESERVES 43,293,895.23$    

I hereby certify that the investment activity for this reporting period conforms with the investment policy adopted by the West Valley Water District

Board of Directors and the California Government Code Section 53601 

 I also certify that there are adequate funds available to meet the District's Budget.

Acting General Manager/Chief Financial & Administrative Officer

2.2.a
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BOARD OF DIRECTORS 
STAFF REPORT 

 
DATE: November 19, 2020 

TO: Board of Directors 

 
 
 
BACKGROUND:  
The Board of Directors requested the Monthly Cash Disbursements Report to be presented to the 
Finance Committee for review and discussion before presenting these reports to the Board of 
Directors. The reports are being produced from the District’s Financial System (System of Records) 
and will be presented to the Finance Committee on a monthly basis. 
 
 
DISCUSSION:  
Each month, the Accounting Department provides a complete listing of all disbursements for the 
previous month in an effort to promote fiscal responsibility and accountability over the expenditure 
of public funds.  This process includes providing the Finance Committee, Board of Directors and 
ratepayers the opportunity to review expenses for supplies, materials, services, and payroll 
Disbursements.  Payroll is processed bi-weekly and accounts payable is processed weekly. 
Information to justify each payment is available through the Accounting Department. For reference, 
Customer Refunds are credits due as a result of closing a water account. 
 
 
FISCAL IMPACT:  
None. 
 
 
STAFF RECOMMENDATION:  
That the Board of Directors receive and file the Monthly Cash Disbursements Reports for October 
2020. 
 
 
 
 
 
 
 
sm 
 
ATTACHMENT(S): 

1. 2020 October Cash Disbursements Board Report 
2. 2020 October Cash Disbursements Payroll Board Report 

2.3
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WEST VALLEY WATER DISTRICT

CASH DISBURSEMENT REPORT

OCTOBER 2020

EFT/Check # Vendor Name Description O & M Amount CIP Amount

4908 AIR & HOSE SOURCE INC WTP SUPPLIES REP/MAINT 350.19                    

4909 ALBERT A WEBB ASSOCIATES Bloominton Phase 3 Update to Bid Pack for Phase 3B 717.25              

4909 ALBERT A WEBB ASSOCIATES Bloominton Phase 3 Update to Bid Pack for Phase 3B 1,400.00           

4910 ARROWHEAD UNITED WAY Gina Bertoline 4.00                        

4910 ARROWHEAD UNITED WAY Gina Bertoline 4.00                        

4911 ENGINEERING RESOURCES INC Task Order #2 Casmalia Water Line Replacement 2,763.00           

4911 ENGINEERING RESOURCES INC WATERLINE & PUMP STN 4-3 AT LORD RANCH CO#2 15,255.00         

4912 HARPER, HEIDI NATIONAL NOTARY ASSOC MEMBERSHIP 165.00                    

4912 HARPER, HEIDI D2 CERTIFICATION RENEWAL 80.00                      

4913 HASA INC. WELL #54 CHEMICALS 176.12                    

4913 HASA INC. WELL #24 CHEMICALS 126.81                    

4913 HASA INC. WELL #8 CHEMICALS 415.65                    

4913 HASA INC. WELL #7 CHEMICALS 486.10                    

4913 HASA INC. WELL #15 CHEMICALS 267.71                    

4913 HASA INC. WELL #30 CHEMICALS 133.85                    

4913 HASA INC. WELL #42 CHEMICALS 197.26                    

4913 HASA INC. WTP CHEMICALS 3,037.48                 

4913 HASA INC. WELL #42 CHEMICALS 183.17                    

4913 HASA INC. BLF CHEMICALS 1,690.78                 

4913 HASA INC. WELL #15 CHEMICALS 211.35                    

4913 HASA INC. WELL #30 CHEMICALS 140.90                    

4913 HASA INC. WELL #8 CHEMICALS 239.53                    

4913 HASA INC. WELL #1 CHEMICALS 140.90                    

4913 HASA INC. WELL #1 CHEMICALS 1,268.08                 

4913 HASA INC. WTP CHEMICALS 2,915.98                 

4913 HASA INC. BLF CHEMICALS 1,690.78                 

4913 HASA INC. WELL#42 CHEMICALS 324.07                    

4913 HASA INC. WELL#42 CHEMICALS 211.35                    

4913 HASA INC. BLF CHEMICALS 1,408.98                 

4914 MCMASTER-CARR SUPPLY COMPANY WTP SUPPLIES REP/MAINT 35.15                      

4914 MCMASTER-CARR SUPPLY COMPANY WTP SUPPLIES REP/MAINT 85.06                      

4914 MCMASTER-CARR SUPPLY COMPANY WTP SUPPLIES REP/MAINT 438.94                    

4914 MCMASTER-CARR SUPPLY COMPANY WTP SUPPLIES REP/MAINT 437.41                    

4915 ROB KATHERMAN CONSULTING Professional Consulting Services 4,641.00           

4915 ROB KATHERMAN CONSULTING Professional Consulting Services 2,856.00           

4916 CDW GOVERNMENT INC License Renewal for Office 365 1,765.61                 

4916 CDW GOVERNMENT INC License Renewal for Office 365 2,967.00                 

4916 CDW GOVERNMENT INC License Renewal for Office 365 882.77                    

4916 CDW GOVERNMENT INC License Renewal for Office 365 4,945.00                 

4916 CDW GOVERNMENT INC New Computer Purchase 2,949.23                 

4917 CED CREDIT OFFICE Molded Case Circuit Breaker for Well 54 2,160.00                 

4918 CHANDLER ASSET MANAGEMENT SEPTEMBER 2020 1,149.00                 

4919 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES 42.50                      

4919 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WELLS 20.75                      

4919 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WTP 80.00                      

4919 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WTP 113.25                    

4919 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WELLS 33.25                      

4919 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WELLS 20.75                      

4919 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-ARSENIC 33.25                      

4919 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WELLS 20.75                      

4919 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-PECHLORATE 211.50                    

4919 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-BLF 13.50                      

4919 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES 128.25                    

4919 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WTP 30.00                      

Page 1 of 17

2.3.a

Packet Pg. 14



WEST VALLEY WATER DISTRICT

CASH DISBURSEMENT REPORT

OCTOBER 2020

EFT/Check # Vendor Name Description O & M Amount CIP Amount

4919 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES 182.25                    

4919 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES 6.75                        

4919 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES 6.75                        

4920 CRB SECURITY SOLUTIONS Remove Alarm System from Trailer 942.50              

4921 ENTERPRISE FLEET MANAGEMENT INC Enterprise Lease/Maint Vehicles 09/03/20 3,861.58                 

4921 ENTERPRISE FLEET MANAGEMENT INC Enterprise Lease/Maint Vehicles 09/03/20 832.43                    

4922 ERS INDUSTRIAL SERVICES INC. RETENTION PAYMENT 27,378.02              

4923 FASTENAL COMPANY VENDING RESTOCK-SAFETY SUPPLIES 257.85                    

4923 FASTENAL COMPANY VENDING RESTOCK 276.81                    

4924 GARDEN INTERIORS PLANTS MAINTENANCE-SEPTEMBER 2020 424.00                    

4925 HONEYWELL 3/4' METERS 23,010.00         

4926 INLAND ROAD SERVICE & TIRE Trailer Tire Repair 560.26                    

4926 INLAND ROAD SERVICE & TIRE Trailer Tire Repair 210.00                    

4927 OFFICE SOLUTIONS BUSINESS PRODUCTS OFFICE SUPPLIES 499.74                    

4928 UNIFIRST CORPORATION JANITORIAL SERVICES-WTP 103.63                    

4928 UNIFIRST CORPORATION JANITORIAL SERVICES 262.92                    

4928 UNIFIRST CORPORATION UNIFORMS-ENGINEERING 4.44                        

4928 UNIFIRST CORPORATION UNIFORMS-ENGINEERING 4.50                        

4928 UNIFIRST CORPORATION UNIFORMS-FBR 5.73                        

4928 UNIFIRST CORPORATION UNIFORMS-FBR 4.73                        

4928 UNIFIRST CORPORATION UNIFORMS-FBR 5.83                        

4928 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 6.25                        

4928 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 6.16                        

4928 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.51                        

4928 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.40                        

4928 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 6.06                        

4928 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.76                        

4928 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.63                        

4928 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.57                        

4928 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 5.81                        

4928 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 5.83                        

4928 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 5.83                        

4928 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.52                        

4928 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.61                        

4928 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.61                        

4928 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 35.70                      

4928 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.73                        

4928 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 5.61                        

4928 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 5.61                        

4928 UNIFIRST CORPORATION UNIFORMS-WATER QLTY 5.67                        

4928 UNIFIRST CORPORATION UNIFORMS-WATER QLTY 4.50                        

4928 UNIFIRST CORPORATION UNIFORMS-METERS 5.75                        

4928 UNIFIRST CORPORATION UNIFORMS-METERS 5.62                        

4928 UNIFIRST CORPORATION UNIFORMS-METERS 4.42                        

4928 UNIFIRST CORPORATION UNIFORMS-METERS 5.62                        

4928 UNIFIRST CORPORATION UNIFORMS-METERS 5.56                        

4928 UNIFIRST CORPORATION UNIFORMS-METERS 6.09                        

4928 UNIFIRST CORPORATION UNIFORMS-METERS 5.81                        

4928 UNIFIRST CORPORATION UNIFORMS-PURCHASING 7.79                        

4928 UNIFIRST CORPORATION UNIFORMS-WTP 4.62                        

4928 UNIFIRST CORPORATION UNIFORMS-WTP 5.83                        

4928 UNIFIRST CORPORATION UNIFORMS-WTP 5.73                        

4928 UNIFIRST CORPORATION UNIFORMS-PURCHASING 5.63                        

4928 UNIFIRST CORPORATION UNIFORMS-PURCHASING 4.51                        
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4930 YOUNG, CLIFFORD CALPERS LTC- OCTOBER 2020 527.91                    

4931 AIR & HOSE SOURCE INC PRODUCTION REP/MAINT 452.23                    

4932 ALBERT A WEBB ASSOCIATES Staking Service for Casmalia & Lilac Water Main 2,681.38           

4933 ARAIZA, ANTHONY W MEDICARE PART B REIMBURSEMENT 1,128.00                 

4934 ARAIZA, DIANA MEDICARE PART B REIMBURSEMENT 1,128.00                 

4935 ASHWORTH, MARIADA L MEDICARE PART B REIMBURSEMENT 433.80                    

4936 CALIFORNIA LANDSCAPE & DESIGN INC. Lanscape Services for District 5,760.00                 

4936 CALIFORNIA LANDSCAPE & DESIGN INC. Lanscape Services for District 1,540.00                 

4936 CALIFORNIA LANDSCAPE & DESIGN INC. Trim Resident Trees Hanging on District Property 1,080.00                 

4937 CRB SECURITY SOLUTIONS FBR REP/MAINT ALARM 376.55                    

4938 CURTIS, DEVI A MEDICARE PART B REIMBURSEMENT 433.80                    

4939 CURTIS, MITCHELL A MEDICARE PART B REIMBURSEMENT 433.80                    

4940 DIAMOND ENVIRONMENTAL SERVICES LLC PORTABLE RESTROOM RENTAL 112.71                    

4941 GENERAL PUMP COMPANY INC OPR GAC Booster 3 Pump Service 12,650.15              

4942 GETZ, BETTY MEDICARE PART B REIMBURSEMENT 433.80                    

4943 HANNA, DIANA G MEDICARE PART B REIMBURSEMENT 433.80                    

4944 HANNA, DONALD R MEDICARE PART B REIMBURSEMENT 433.80                    

4945 LANE, JAN MEDICARE PART B REIMBURSEMENT 433.80                    

4946 MCMASTER-CARR SUPPLY COMPANY WTP SUPPLIES 49.68                      

4946 MCMASTER-CARR SUPPLY COMPANY Heavy DUty Quick Assembly Shelving for OPR 547.74                    

4946 MCMASTER-CARR SUPPLY COMPANY WTP SUPPLIES 236.33                    

4946 MCMASTER-CARR SUPPLY COMPANY WTP SUPPLIES 441.88                    

4946 MCMASTER-CARR SUPPLY COMPANY WTP SUPPLIES 337.43                    

4946 MCMASTER-CARR SUPPLY COMPANY WTP SUPPLIES 462.26                    

4946 MCMASTER-CARR SUPPLY COMPANY WTP SUPPLIES-CREDIT (1,734.95)               

4946 MCMASTER-CARR SUPPLY COMPANY WTP SUPPLIES 342.95                    

4946 MCMASTER-CARR SUPPLY COMPANY WTP SUPPLIES 84.67                      

4946 MCMASTER-CARR SUPPLY COMPANY WTP SUPPLIES 392.99                    

4946 MCMASTER-CARR SUPPLY COMPANY WTP CHLORINATION EQUIP 361.80                    

4946 MCMASTER-CARR SUPPLY COMPANY WTP SUPPLIES 463.61                    

4946 MCMASTER-CARR SUPPLY COMPANY WTP SUPPLIES 481.86                    

4946 MCMASTER-CARR SUPPLY COMPANY WTP CHLORINATION EQUIP 477.57                    

4946 MCMASTER-CARR SUPPLY COMPANY WTP SUPPLIES 379.15                    

4947 POUND, ROGER A MEDICARE PART B REIMBURSEMENT 433.80                    

4948 RAMCO RECYCLED AGGREGATE MATERIALS Disposal of Excavated Materials 500.00                    

4948 RAMCO RECYCLED AGGREGATE MATERIALS Type 2 Base for Backfill 170.48                    

4948 RAMCO RECYCLED AGGREGATE MATERIALS Disposal of Excavated Materials 375.00                    

4948 RAMCO RECYCLED AGGREGATE MATERIALS Type 2 Base for Backfill 58.77                      

4948 RAMCO RECYCLED AGGREGATE MATERIALS Disposal of Excavated Materials 285.00                    

4948 RAMCO RECYCLED AGGREGATE MATERIALS Type 2 Base for Backfill 106.03                    

4948 RAMCO RECYCLED AGGREGATE MATERIALS Disposal of Excavated Materials 125.00                    

4948 RAMCO RECYCLED AGGREGATE MATERIALS Disposal of Excavated Materials 1,070.00                 

4948 RAMCO RECYCLED AGGREGATE MATERIALS Type 2 Base for Backfill 218.58                    

4948 RAMCO RECYCLED AGGREGATE MATERIALS Disposal of Excavated Materials 125.00                    

4948 RAMCO RECYCLED AGGREGATE MATERIALS Disposal of Excavated Materials 320.00                    

4948 RAMCO RECYCLED AGGREGATE MATERIALS Type 2 Base for Backfill 61.68                      

4948 RAMCO RECYCLED AGGREGATE MATERIALS Disposal of Excavated Materials 250.00                    

4948 RAMCO RECYCLED AGGREGATE MATERIALS Disposal of Excavated Materials 195.00                    

4949 ROB KATHERMAN CONSULTING Professional Consulting Services 2,847.50           

4950 SAFETY COMPLIANCE COMPANY SAFETY MEETING 09/08/20 FIELD 225.00                    

4950 SAFETY COMPLIANCE COMPANY SAFETY MEETING 09/08/20 200.00                    

4950 SAFETY COMPLIANCE COMPANY SAFETY MEETING 09/22/20 225.00                    

4951 SALLENDER, PAULETTE MEDICARE PART B REIMBURSEMENT 433.80                    

4952 SAMBA HOLDINGS INC HR SERVICES 103.93                    
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4953 SANDER, THOMAS O MEDICARE PART B REIMBURSEMENT 433.80                    

4954 SB VALLEY MUNICIPAL BLF TRUE UP COSTS FY 2019-2020 68,423.00              

4955 VULCAN MATERIALS COMPANY Temporary Asphalt 89.88                      

4955 VULCAN MATERIALS COMPANY Temporary Asphalt 2,145.60                 

4956 WESTBROOK, LAURA MEDICARE PART B REIMBURSEMENT 433.80                    

4957 CALIFORNIA LANDSCAPE & DESIGN INC. TREE REMOVAL @ 9TH ST WELL 2,875.00                 

4958 COMPUTERIZED EMBROIDERY COMPANY INC METERS UNIFORMS 365.16                    

4959 ENTERPRISE FLEET MANAGEMENT INC Enterprise Lease Vehicles 10/03/20 3,846.29                 

4959 ENTERPRISE FLEET MANAGEMENT INC VEHICLES MAINTENANCE CREDIT (240.60)                   

4960 GARDEN INTERIORS PLANTS MAINT 424.00                    

4961 INFOSEND INC MONTHLY SERVICE FEE-SEPT 2020 400.00                    

4962 PRUITT, BARBARA J MEDICARE PART B REIMB JUL-SEPT 2020 433.80                    

4963 SAMBA HOLDINGS INC HR SERVICES-DRIVER MONITORING 108.20                    

4963 SAMBA HOLDINGS INC HR SERVICES-DRIVER MONITORING 106.95                    

4964 SHARP EXTERMINATOR COMPANY DISTRICT MAINTENANCE 185.00                    

4965 SIKORSKI, KENNETH MEDICARE PART B REIMB JUL-SEPT 2020 433.80                    

4966 SPIK, LINDA M MEDICARE PART B REIMB JUL-SEPT 2020 607.20                    

4967 ARROWHEAD UNITED WAY Gina Bertoline 4.00                        

4967 ARROWHEAD UNITED WAY Gina Bertoline 4.00                        

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-PECHLORATE 851.00                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-PECHLORATE 1,335.75                 

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WTP 113.25                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WTP 80.00                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-PECHLORATE 211.50                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-BLF 13.50                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES 128.25                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WTP 113.25                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WTP 80.00                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES 182.25                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES 13.50                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WTP 30.00                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WELLS 39.25                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WELLS 44.25                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WELLS 44.25                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WELLS 89.25                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-PECHLORATE 12.00                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES 48.50                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WELLS 44.25                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WELLS 228.25                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WELLS 62.75                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WELLS 70.25                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WELLS 44.25                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WELLS 39.25                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WELLS 69.25                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-BLF 36.75                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-BLF 36.75                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-PECHLORATE 12.00                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-PECHLORATE 194.75                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-PECHLORATE 211.50                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-PECHLORATE 51.75                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES 706.75                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-PECHLORATE 6.75                        

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-BLF 31.50                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-ARSENIC 66.75                      
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4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WTP 113.25                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES 12.50                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WTP 80.00                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WTP 274.50                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WTP 497.75                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES 1,047.75                 

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES 13.50                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WTP 30.00                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES 13.50                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WTP 30.00                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WTP 113.25                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WTP 80.00                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-FBR 36.00                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-FBR 36.00                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-WTP 30.00                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES 720.00                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES 182.25                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-PECHLORATE 211.50                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-PECHLORATE 105.00                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-BLF 13.50                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES 128.25                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES 6.75                        

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-PECHLORATE 12.00                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-PECHLORATE 211.50                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-PECHLORATE 141.00                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES 128.25                    

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-BLF 13.50                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-PECHLORATE 12.00                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES-PECHLORATE 12.00                      

4968 CLINICAL LAB OF SAN BERNARDINO INC LAB FEES 182.25                    

4971 CRB SECURITY SOLUTIONS FBR ALARM REPAIR 170.00                    

4971 CRB SECURITY SOLUTIONS District Security Alarms 204.50                    

4971 CRB SECURITY SOLUTIONS District Security Alarms 448.50                    

4971 CRB SECURITY SOLUTIONS District Security Alarms 172.50                    

4971 CRB SECURITY SOLUTIONS District Security Alarms 69.00                      

4971 CRB SECURITY SOLUTIONS District Security Alarms 827.50                    

4971 CRB SECURITY SOLUTIONS District Security Alarms 34.50                      

4971 CRB SECURITY SOLUTIONS District Security Alarms 69.00                      

4971 CRB SECURITY SOLUTIONS District Security Alarms 344.00                    

4971 CRB SECURITY SOLUTIONS District Security Alarms 34.50                      

4972 DAVID N M TURCH Consultant-Lobbyist 12,500.00              

4973 FASTENAL COMPANY VENDING MACHINE RESTOCK 162.14                    

4973 FASTENAL COMPANY VENDING MACHINE RESTOCK 288.26                    

4973 FASTENAL COMPANY SHOP SUPPLIES 24.41                      

4974 HALL, BARBARA A. MEDICARE PART B REIMB JULY-SEPT 2020 433.80                    

4975 HARRINGTON INDUSTRIAL PLASTICS PRODUCTION SUPPLIES 358.99                    

4976 HASA INC. CHEMICALS WELL #8 105.67                    

4976 HASA INC. CHEMICALS WELL #1 218.39                    

4976 HASA INC. CHEMICALS WELL #15 402.97                    

4976 HASA INC. CHEMICALS WELL #30 309.98                    

4976 HASA INC. CHEMICALS WELL #8 253.62                    

4976 HASA INC. CHEMICALS WELL #24 157.81                    

4976 HASA INC. CHEMICALS WELL #54 160.62                    

4976 HASA INC. PO for Chlorine Wells WithOut Treatment 70.45                      
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4976 HASA INC. CHEMICALS WELL #30 140.90                    

4976 HASA INC. CHEMICALS WELL #1 270.52                    

4976 HASA INC. CHEMICALS WELL #5 70.45                      

4976 HASA INC. CHEMICALS WELL #24 197.26                    

4976 HASA INC. CHEMICALS WELL #54 225.44                    

4976 HASA INC. CHEMICALS WELL #8 281.80                    

4976 HASA INC. CHEMICALS WELL #5 211.35                    

4976 HASA INC. CHEMICALS WELL #1 338.16                    

4976 HASA INC. CHEMICALS WELL #8 91.58                      

4976 HASA INC. CHEMICALS WELL #15 317.02                    

4976 HASA INC. CHEMICALS WELL #30 317.02                    

4976 HASA INC. CHEMICALS WELL#42 281.80                    

4976 HASA INC. CHEMICALS WELL #24 169.08                    

4976 HASA INC. CHEMICALS WTP 2,885.60                 

4976 HASA INC. CHEMICALS WELL #54 162.03                    

4976 HASA INC. CHEMICALS WELL #24 84.54                      

4976 HASA INC. CHEMICALS WELL #5 154.99                    

4976 HASA INC. CHEMICALS WELL #1 218.39                    

4976 HASA INC. CHEMICALS WELL #8 169.08                    

4976 HASA INC. CHEMICALS BLF 1,479.43                 

4976 HASA INC. CHEMICALS WELL #15 91.58                      

4976 HASA INC. CHEMICALS WELL #30 112.72                    

4976 HASA INC. CHEMICALS WELL#42 154.99                    

4976 HASA INC. CHEMICALS WELL#42 176.12                    

4976 HASA INC. CHEMICALS WELL #30 105.67                    

4976 HASA INC. CHEMICALS WELL #15 140.90                    

4976 HASA INC. CHEMICALS WELL #8 162.03                    

4976 HASA INC. CHEMICALS WELL #1 126.81                    

4976 HASA INC. CHEMICALS WELL #24 84.54                      

4976 HASA INC. CHEMICALS WELL #54 112.72                    

4976 HASA INC. CHEMICALS-WTP 3,037.48                 

4976 HASA INC. CHEMICALS BLF 1,127.18                 

4978 MCMASTER-CARR SUPPLY COMPANY PRODUCTION REPAIR/MAINT 109.49                    

4978 MCMASTER-CARR SUPPLY COMPANY PRODUCTION REPAIR/MAINT 215.29                    

4978 MCMASTER-CARR SUPPLY COMPANY PRODUCTION REPAIR/MAINT 425.01                    

4978 MCMASTER-CARR SUPPLY COMPANY WTP SUPPLIES 445.34                    

4978 MCMASTER-CARR SUPPLY COMPANY PRODUCTION REPAIR/MAINT 117.83                    

4978 MCMASTER-CARR SUPPLY COMPANY PRODUCTION REPAIR/MAINT 87.04                      

4978 MCMASTER-CARR SUPPLY COMPANY PRODUCTION REPAIR/MAINT 76.76                      

4978 MCMASTER-CARR SUPPLY COMPANY WTP SUPPLIES 265.41                    

4979 NORMA ROZENSTRATEN Professional Services Contract Lab 3,387.52                 

4980 RAMCO RECYCLED AGGREGATE MATERIALS Disposal of Excavated Materials 500.00                    

4980 RAMCO RECYCLED AGGREGATE MATERIALS Disposal of Excavated Materials 500.00                    

4980 RAMCO RECYCLED AGGREGATE MATERIALS Type 2 Base for Backfill 45.13                      

4980 RAMCO RECYCLED AGGREGATE MATERIALS Disposal of Excavated Materials 250.00                    

4980 RAMCO RECYCLED AGGREGATE MATERIALS Disposal of Excavated Materials 250.00                    

4980 RAMCO RECYCLED AGGREGATE MATERIALS Type 2 Base for Backfill 54.82                      

4980 RAMCO RECYCLED AGGREGATE MATERIALS Disposal of Excavated Materials 250.00                    

4981 SAFETY COMPLIANCE COMPANY SAFETY MEETING 10/13/20 225.00                    

4981 SAFETY COMPLIANCE COMPANY SAFETY MEETING 10/13/20 200.00                    

4982 UNIFIRST CORPORATION WTP JANITORIAL SERVICES 105.23                    

4982 UNIFIRST CORPORATION JANITORIAL SERVICES 269.37                    

4982 UNIFIRST CORPORATION UNIFORMS-ENGINEERING 4.44                        

4982 UNIFIRST CORPORATION UNIFORMS-ENGINEERING 4.50                        
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4982 UNIFIRST CORPORATION UNIFORMS-FBR 5.83                        

4982 UNIFIRST CORPORATION UNIFORMS-FBR 5.73                        

4982 UNIFIRST CORPORATION UNIFORMS-FBR 4.73                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.40                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.51                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.63                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.76                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 6.06                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 6.16                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 6.25                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.57                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.73                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 5.83                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 303.28                    

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.52                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.61                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.61                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.61                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 5.61                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 5.81                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 5.83                        

4982 UNIFIRST CORPORATION UNIFORMS-WATER QLTY 5.67                        

4982 UNIFIRST CORPORATION UNIFORMS-WATER QLTY 4.50                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 5.81                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 5.75                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 5.62                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 6.09                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 5.62                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 4.42                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 5.56                        

4982 UNIFIRST CORPORATION UNIFORMS-PURCHASING 7.79                        

4982 UNIFIRST CORPORATION UNIFORMS-WTP 5.83                        

4982 UNIFIRST CORPORATION UNIFORMS-WTP 5.73                        

4982 UNIFIRST CORPORATION UNIFORMS-WTP 4.62                        

4982 UNIFIRST CORPORATION UNIFORMS-PURCHASING 5.63                        

4982 UNIFIRST CORPORATION UNIFORMS-PURCHASING 4.51                        

4982 UNIFIRST CORPORATION WTP JANITORIAL SERVICES 103.63                    

4982 UNIFIRST CORPORATION JANITORIAL SERVICES 262.92                    

4982 UNIFIRST CORPORATION UNIFORMS-ENGINEERING 4.50                        

4982 UNIFIRST CORPORATION UNIFORMS-ENGINEERING 4.44                        

4982 UNIFIRST CORPORATION UNIFORMS-FBR 5.73                        

4982 UNIFIRST CORPORATION UNIFORMS-FBR 4.73                        

4982 UNIFIRST CORPORATION UNIFORMS-FBR 5.83                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.63                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.76                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 6.06                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.57                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.40                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.51                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 6.16                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 6.25                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.61                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.61                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 5.61                        

Page 7 of 17

2.3.a

Packet Pg. 20



WEST VALLEY WATER DISTRICT

CASH DISBURSEMENT REPORT

OCTOBER 2020

EFT/Check # Vendor Name Description O & M Amount CIP Amount

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 5.83                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.61                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 5.83                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 5.81                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.52                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.73                        

4982 UNIFIRST CORPORATION UNIFORMS-WATER QLTY 4.50                        

4982 UNIFIRST CORPORATION UNIFORMS-WATER QLTY 5.67                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 5.62                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 6.09                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 5.56                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 5.81                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 5.75                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 4.42                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 5.62                        

4982 UNIFIRST CORPORATION UNIFORMS-WTP 5.73                        

4982 UNIFIRST CORPORATION UNIFORMS-WTP 5.83                        

4982 UNIFIRST CORPORATION UNIFORMS-WTP 4.62                        

4982 UNIFIRST CORPORATION UNIFORMS-PURCHASING 4.51                        

4982 UNIFIRST CORPORATION UNIFORMS-PURCHASING 5.63                        

4982 UNIFIRST CORPORATION JANITORIAL SERVICES 269.37                    

4982 UNIFIRST CORPORATION UNIFORMS-ENGINEERING 4.44                        

4982 UNIFIRST CORPORATION UNIFORMS-ENGINEERING 4.50                        

4982 UNIFIRST CORPORATION UNIFORMS-FBR 4.73                        

4982 UNIFIRST CORPORATION UNIFORMS-FBR 5.73                        

4982 UNIFIRST CORPORATION UNIFORMS-FBR 5.83                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.57                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.63                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.40                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.76                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 6.06                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 6.16                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 6.25                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.51                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 5.81                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 5.83                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 5.83                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.61                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.61                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.73                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.61                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.52                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 5.61                        

4982 UNIFIRST CORPORATION UNIFORMS-WATER QLTY 5.67                        

4982 UNIFIRST CORPORATION UNIFORMS-WATER QLTY 4.50                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 5.62                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 5.56                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 5.62                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 5.75                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 5.81                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 6.09                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 4.42                        

4982 UNIFIRST CORPORATION UNIFORMS-WTP 5.73                        

4982 UNIFIRST CORPORATION UNIFORMS-WTP 4.62                        
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4982 UNIFIRST CORPORATION UNIFORMS-WTP 5.83                        

4982 UNIFIRST CORPORATION UNIFORMS-PURCHASING 5.63                        

4982 UNIFIRST CORPORATION JANITORIAL SVCS 262.92                    

4982 UNIFIRST CORPORATION UNIFORMS-ENGINEERING 4.20                        

4982 UNIFIRST CORPORATION UNIFORMS-ENGINEERING 4.16                        

4982 UNIFIRST CORPORATION UNIFORMS-FBR 4.99                        

4982 UNIFIRST CORPORATION UNIFORMS-FBR 5.06                        

4982 UNIFIRST CORPORATION UNIFORMS-FBR 4.51                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.44                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 5.32                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 5.39                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.39                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.13                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.43                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 5.48                        

4982 UNIFIRST CORPORATION UNIFORMS-PRODUCTION 4.35                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.90                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.42                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.42                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.22                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 5.06                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 5.06                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 5.05                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.42                        

4982 UNIFIRST CORPORATION UNIFORMS-MAINTENANCE 4.51                        

4982 UNIFIRST CORPORATION UNIFORMS-WTR TRTMT 4.94                        

4982 UNIFIRST CORPORATION UNIFORMS-WTR TRTMT 4.20                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 5.00                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 4.72                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 4.82                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 5.05                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 4.14                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 4.82                        

4982 UNIFIRST CORPORATION UNIFORMS-METERS 5.25                        

4982 UNIFIRST CORPORATION UNIFORMS-WTP 4.99                        

4982 UNIFIRST CORPORATION UNIFORMS-WTP 5.06                        

4982 UNIFIRST CORPORATION UNIFORMS-WTP 4.29                        

4982 UNIFIRST CORPORATION UNIFORMS-PURCHASING 4.80                        

78671 ACWA /JPIA Cobra Payments 2,974.17                 

78671 ACWA /JPIA DELTACARE DENTAL PPO 431.54                    

78671 ACWA /JPIA HEALTH INSURANCE 7,508.02                 

78671 ACWA /JPIA VISION 86.05                      

78671 ACWA /JPIA DELTACARE DENTAL HMO 851.49                    

78671 ACWA /JPIA DELTACARE DENTAL PPO 5,840.44                 

78671 ACWA /JPIA EMPLOYEE ASSISTANCE PROGRAM 192.75                    

78671 ACWA /JPIA HEALTH INSURANCE 115,841.01            

78671 ACWA /JPIA VISION 1,290.75                 

78671 ACWA /JPIA EE Adjustments 3,474.01                 

78671 ACWA /JPIA Retiree Health Benefits 23,998.83              

78671 ACWA /JPIA Retiree Health Benefits 1,497.65                 

78671 ACWA /JPIA Retiree Health Benefits 464.67                    

78672 AGENCY ETA INC. CONTRACTS/LICENSES 1,200.00                 

78673 ALPINE TECHNICAL SERVICES ,LLC EarthTec chemical for OPR 19,009.90              

78674 AT&T CIRCUIT LINES 881.82                    
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78674 AT&T CIRCUIT LINES 879.99                    

78674 AT&T WTP FIRE SVC 123.03                    

78674 AT&T SO SYS OPERATIONS BLDG 657.65                    

78675 AT&T LONG DISTANCE WTP LONG DISTANCE 23.17                      

78676 CALTEC CORP. FOYER RENOVATION PROJECT-RETENTION PMT 2,077.77           

78676 CALTEC CORP. FOYER RENOVATION PROJECT-RETENTION PMT 32,992.03         

78677 CITY OF RIALTO-ALARM PROGRAM ALARM FEES 260.70                    

78677 CITY OF RIALTO-ALARM PROGRAM ALARM FEES 25.90                      

78678 COLONIAL SUPPLEMENTAL INSURANCE COLONIAL 786.67                    

78678 COLONIAL SUPPLEMENTAL INSURANCE COLONIAL 287.48                    

78678 COLONIAL SUPPLEMENTAL INSURANCE COLONIAL 786.56                    

78678 COLONIAL SUPPLEMENTAL INSURANCE COLONIAL 287.42                    

78679 GRAINGER INC WTP SUPPLIES REP/MAINT 182.41                    

78679 GRAINGER INC WTP SUPPLIES REP/MAINT 24.21                      

78679 GRAINGER INC WTP SUPPLIES REP/MAINT 482.72                    

78679 GRAINGER INC WTP CHLORINATION EQUIP 389.95                    

78680 INNOVYZE INC CONTRACTS/LICENSES 1,730.00                 

78681 LEGAL SHIELD LEGALSHIELD 277.06                    

78681 LEGAL SHIELD LEGALSHIELD 277.04                    

78682 MUTUAL OF OMAHA INSURANCE COMPANY AD&D 0.70                        

78682 MUTUAL OF OMAHA INSURANCE COMPANY DEPENDENT LIFE 4.80                        

78682 MUTUAL OF OMAHA INSURANCE COMPANY LIFE INSURANCE 13.95                      

78682 MUTUAL OF OMAHA INSURANCE COMPANY LONG TERM DISABILITY 21.27                      

78682 MUTUAL OF OMAHA INSURANCE COMPANY AD&D 88.79                      

78682 MUTUAL OF OMAHA INSURANCE COMPANY DEPENDENT LIFE 76.80                      

78682 MUTUAL OF OMAHA INSURANCE COMPANY EMPLOYEE AFTER-TAX 866.46                    

78682 MUTUAL OF OMAHA INSURANCE COMPANY LIFE INSURANCE 1,775.80                 

78682 MUTUAL OF OMAHA INSURANCE COMPANY LONG TERM DISABILITY 2,518.29                 

78682 MUTUAL OF OMAHA INSURANCE COMPANY EMPLOYEE AFTER-TAX 802.94                    

78682 MUTUAL OF OMAHA INSURANCE COMPANY EE ADJUSTMENTS 194.37                    

78683 OCCUPATIONAL HEALTH CENTERS OF CALIFORNIA, A MEDICALHR SVCS-Employment Exams 520.50                    

78683 OCCUPATIONAL HEALTH CENTERS OF CALIFORNIA, A MEDICALHR SVCS-Employment Exams 520.50                    

78684 RIALTO WATER SERVICES HQ WATER BILL 119.51                    

78684 RIALTO WATER SERVICES WTP SEWER 67.17                      

78685 RYAN HERCO PRODUCTS CORP WTP CHEMICALS 495.65                    

78686 SO CALIFORNIA EDISON BLF ELECTRIC 115.87                    

78686 SO CALIFORNIA EDISON S END SHOP 100.32                    

78686 SO CALIFORNIA EDISON WELL #6 ELECTRIC 408.45                    

78687 SOLID WASTE MANAGEMENT DIVISION DISPOSAL FEES 42.88                      

78687 SOLID WASTE MANAGEMENT DIVISION DISPOSAL FEES 58.30                      

78688 STATE OF CALIFORNIA FRANCHISE TAX GARNISHMENT 390.79                    

78688 STATE OF CALIFORNIA FRANCHISE TAX GARNISHMENT 390.79                    

78689 UNDERGROUND SERVICE ALERT Underground Service Alert 594.10                    

78690 VERIZON WIRELESS PHONES CELL PHONES/INTERNET 4,212.12                 

78690 VERIZON WIRELESS PHONES CELL PHONES/INTERNET 1,165.12                 

78690 VERIZON WIRELESS PHONES CELL PHONE 51.36                      

78725 ACOM SOLUTIONS INC HARDWARE ANNUAL RENEWAL 524.00                    

78726 AKEL ENGINEERING GROUP INC HIP BLOOMINGTON DEVELOPMENT 3,856.00                 

78727 ALL PRO ENTERPRISES INC. Monthly Janitorial Services FY 20-21 350.00                    

78727 ALL PRO ENTERPRISES INC. Monthly Janitorial Services FY 20-21 1,283.04                 

78727 ALL PRO ENTERPRISES INC. Monthly Janitorial Services FY 20-21 2,797.24                 

78728 BADGER DAYLIGHTING CORP DECANT BACKWASH BASIN SLUDGE REMOVAL 5,643.75                 

78729 BROWN, TRACI L D1 CERTIFICATION 70.00                      

78730 BURRTEC WASTE INDUSTRIES INC HQ DISPOSAL FEES 693.19                    
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78731 CINTAS CORPORATION JANITORIAL SVCS-COVID19 403.33                    

78731 CINTAS CORPORATION JANITORIAL SVCS-COVID19 295.95                    

78731 CINTAS CORPORATION JANITORIAL SVCS-COVID19 295.95                    

78731 CINTAS CORPORATION JANITORIAL SVCS-COVID19 483.33                    

78732 CITY OF RIALTO UTILITY USER TAX-SEPTEMBER 2020 49,412.47              

78732 CITY OF RIALTO UTILITY USER TAX-SEPTEMBER 2020 (179.81)                   

78733 CLA VAL CO Truck Service 2,904.08                 

78734 CLIFTON LARSON ALLEN Professtional Services- Monthly Treasurer's Report 2,625.00                 

78735 FAST SERVICE CUST SVCS-SEPTEMBER 2020 280.00                    

78736 FMB TRUCK OUTFITTERS, INC. EQUIPMENT MAINTENANCE 430.95                    

78737 GARDA CL WEST INC ARMORED TRANSPORT 380.95                    

78738 GOVERNMENT FINANCE OFFICERS ASSOC MEMBER#300189194-RICKEY MANBAHAL 150.00                    

78739 HOME DEPOT BUILDING C AND HQ REPAIR PARTS 398.91                    

78739 HOME DEPOT SUPPLIES-METERS DEPT 16.13                      

78739 HOME DEPOT SUPPLIES-METERS DEPT 144.31                    

78739 HOME DEPOT SUPPLIES-METERS DEPT 103.34                    

78739 HOME DEPOT SUPPLIES-METERS DEPT 32.29                      

78739 HOME DEPOT SUPPLIES-METERS DEPT 137.22                    

78739 HOME DEPOT SUPPLIES-METERS DEPT 321.10                    

78740 INLAND EMPIRE UTILITIES AGENCY SERVICES 08/01/20-08/31/20 4,460.80                 

78741 INLAND VALLEY CONSTRUCTION COMPANY INC CONTINGENCY/VALVE BOX REFUNDS 240.00                    

78741 INLAND VALLEY CONSTRUCTION COMPANY INC CONTINGENCY/VALVE BOX REFUNDS 7,632.50                 

78742 JOHNSON'S HARDWARE INC PRODUCTION REP/MAINT 12.91                      

78742 JOHNSON'S HARDWARE INC MAINTENANCE DEPT SUPPLIES 130.50                    

78742 JOHNSON'S HARDWARE INC WTP SUPPLIES 31.41                      

78743 NORMA ROZENSTRATEN Professional Services Contract Lab 2,249.53                 

78743 NORMA ROZENSTRATEN Professional Services Contract Lab 4,234.40                 

78744 PACK N MAIL CUST SVCS-SEPTEMBER 2020 273.00                    

78745 PG MECHANICAL Backhoe Repair 800.00                    

78746 R&F AUTO COLLISION CENTER Vehicle Collision Repair Unit 235 1,428.27                 

78747 RIALTO WATER SERVICES WELLHEAD TREATMENT DISCHARGE 35.37                      

78748 ROBLES, AL T2 CERTIFICATION 60.00                      

78749 SAN BERNARDINO COUNTY RECORDER LIEN RELEASE 20.00                      

78749 SAN BERNARDINO COUNTY RECORDER LIEN RELEASE 20.00                      

78749 SAN BERNARDINO COUNTY RECORDER LIEN RELEASE 20.00                      

78750 SB COUNTY FIRE PROTECTION DISTRICT WELL#30 - PERMIT FEES 420.00                    

78750 SB COUNTY FIRE PROTECTION DISTRICT PERMIT FEES WELL# 8A 420.00                    

78750 SB COUNTY FIRE PROTECTION DISTRICT WELL #2 PERMIT FEES 420.00                    

78751 SERGIO GRANDA SAFETY BOOTS REIMB 200.00                    

78752 SOUTH COAST AQMD ANNUAL PERMIT FEES 3,737.51                 

78752 SOUTH COAST AQMD EMISSIONS FEES 136.40                    

78753 TIME WARNER CABLE CABLE/INTERNET 188.29                    

78754 ULINE Cord Bags for Public Affairs Calendar Contest 919.75                    

78755 UNDERGROUND SERVICE ALERT NEW TICKETS-286 481.90                    

78755 UNDERGROUND SERVICE ALERT USA FEES 192.32                    

78756 YO FIRE STOCK ORDER JULY 2020 355.57                    

78756 YO FIRE STOCK ORDER JULY 2020 150.85                    

78756 YO FIRE STOCK ORDER JULY 2020 188.56                    

78756 YO FIRE STOCK ORDER JULY 2020 123.91                    

78756 YO FIRE STOCK ORDER JULY 2020 198.26                    

78756 YO FIRE STOCK ORDER JULY 2020 247.83                    

78756 YO FIRE STOCK ORDER JULY 2020 203.65                    

78756 YO FIRE STOCK ORDER JULY 2020 404.06                    

78756 YO FIRE STOCK ORDER JULY 2020 2,844.60                 
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78756 YO FIRE STOCK ORDER JULY 2020 950.36                    

78756 YO FIRE STOCK ORDER JULY 2020 103.44                    

78756 YO FIRE STOCK ORDER JULY 2020 872.78                    

78756 YO FIRE STOCK ORDER JULY 2020 211.19                    

78756 YO FIRE STOCK ORDER JULY 2020 90.51                      

78756 YO FIRE STOCK ORDER JULY 2020 378.20                    

78756 YO FIRE SHOP SUPPLIES 344.80                    

78756 YO FIRE MAINTENANCE SUPPLIES 60.34                      

78761 AIRGAS USA LLC WELDING SUPPLIES 423.17                    

78762 AMAZON COMPUTER SUPPLIES-RETURNS (1,205.67)               

78762 AMAZON SHOP SUPPLIES 41.26                      

78762 AMAZON Computer Supplies August 2020 1,435.23                 

78762 AMAZON Computer Supplies August 2020 3,832.11                 

78762 AMAZON TOOLS FOR MAINT DEPT 66.27                      

78762 AMAZON OFFICE SUPPLIES 366.72                    

78762 AMAZON SHOP SUPPLIES 131.34                    

78762 AMAZON SHOP SUPPLIES 495.73                    

78762 AMAZON COVID19 SUPPLIES 129.00                    

78762 AMAZON CREDIT-WATER TRTMT SUPPLIES (213.84)                   

78762 AMAZON COVID19 SUPPLIES 121.65                    

78762 AMAZON CREDIT COVID 19 SUPPLIES (92.95)                     

78762 AMAZON COVID19 SUPPLIES 198.50                    

78762 AMAZON VEHICLE MAINTENANCE 346.18                    

78762 AMAZON OFFICE SUPPLIES 94.72                      

78762 AMAZON COMPUTER SUPPLIES-RETURNS (1,051.63)               

78762 AMAZON COMPUTER SUPPLIES 124.74                    

78762 AMAZON COVID19 SUPPLIES 138.96                    

78762 AMAZON COVID19 SUPPLIES 473.80                    

78762 AMAZON COVID19 SUPPLIES 121.65                    

78762 AMAZON OFFICE SUPPLIES 212.67                    

78762 AMAZON SHOP SUPPLIES 529.30                    

78762 AMAZON OFFICE SUPPLIES 34.40                      

78762 AMAZON Computer Supplies August 2020 258.65                    

78762 AMAZON Computer Supplies August 2020 2,238.91                 

78762 AMAZON DISTRICT REP/MAINT 417.16                    

78762 AMAZON OFFICE SUPPLIES 58.06                      

78762 AMAZON COVID19 SUPPLIES 69.52                      

78762 AMAZON METERS SUPPLIES 75.87                      

78762 AMAZON Computer Supplies August 2020 142.23                    

78762 AMAZON COVID19 SUPPLIES 153.72                    

78762 AMAZON COVID19 SUPPLIES 462.20                    

78762 AMAZON COVID19 SUPPLIES 76.24                      

78762 AMAZON VEHICLE MANTENANCE 69.75                      

78762 AMAZON SHOP SUPPLIES 21.86                      

78762 AMAZON SHOP SUPPLIES 385.97                    

78762 AMAZON WTR TRTMT SUPPLIES 84.66                      

78762 AMAZON Computer Supplies August 2020 473.54                    

78762 AMAZON Computer Supplies August 2020 1,099.08                 

78762 AMAZON SHOP SUPPLIES 180.90                    

78762 AMAZON OFFICE SUPPLIES 30.32                      

78762 AMAZON WTR TRTMT SUPPLIES 260.99                    

78762 AMAZON COVID19 SUPPLIES 101.14                    

78762 AMAZON OFFICE SUPPLIES 35.75                      

78762 AMAZON EXT AFFAIRS SUPPLIES 184.99                    
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78762 AMAZON EXT AFFAIRS SUPPLIES 84.00                      

78764 AQUA-METRIC SALES CO METERS SUPPLIES 264.30                    

78764 AQUA-METRIC SALES CO MXU Warranty Repairs 3,795.61                 

78764 AQUA-METRIC SALES CO MXU Warranty Repairs 3,448.00                 

78764 AQUA-METRIC SALES CO MXU Warranty Repairs 3,616.63                 

78764 AQUA-METRIC SALES CO MXU Warranty Repairs 4,314.31                 

78764 AQUA-METRIC SALES CO MXU Warranty Repairs 5,632.64                 

78764 AQUA-METRIC SALES CO MXU Warranty Repairs 1,610.87                 

78764 AQUA-METRIC SALES CO MXU Warranty Repairs 2,507.89                 

78765 AT&T WTP TELEMETRY LINE 82.42                      

78765 AT&T TELEMETRY LINE 67.19                      

78766 AT&T MOBILITY CELL PHONES 23.64                      

78767 BAE SYSTEMS APPLIED INTELLIGENCE EMAIL SVC 2,892.58                 

78768 BC RENTALS, INC MAINTENANCE SUPPLIES 318.93                    

78768 BC RENTALS, INC Traffic Cones 355.36                    

78768 BC RENTALS, INC Traffic Cones 630.12                    

78769 BURRTEC WASTE INDUSTRIES INC WTP DISPOSAL FEES 292.51                    

78770 CEMEX INC Sand for Backfills 240.64                    

78771 CITY OF SAN BERNARDINO LYTLE CREEK STREAMFLOW 22,516.94              

78772 COLTON PUBLIC UTILITIES WELL 18A ELECTRIC 352.90                    

78773 DYER, ALAN MEDICARE PART B REIMBURSEMENT 430.80                    

78774 DYER, JUNE J MEDICARE PART B REIMBURSEMENT 433.80                    

78775 EVOQUA WATER TECHNOLOGIES LLC WELL 11 ION EXCHANGE MEDIA REPLACEMENT 1,050.00                 

78776 FEDEX SHIPPING FEES-AMAZON 51.29                      

78776 FEDEX SHIPPING FEES-BAVCO 17.09                      

78776 FEDEX SHIPPING FEES-CALGON 248.54                    

78777 FERGUSON, THOMAS E MEDICARE PART B REIMBURSEMENT 216.90                    

78778 FMB TRUCK OUTFITTERS, INC. Replace Traffic Advisor & Lighting Truck 208 2,866.85                 

78779 GRAINGER INC UV Transfer Pump OPR 1,456.78                 

78779 GRAINGER INC WTP CHLORINATION EQUIPMENT 137.92                    

78780 GRANICUS LLC CONTRACTS/LICENSING 13,867.20              

78781 GUTIERREZ, ROSA MANAGER/SUPERVISOR VIRTUAL SEMINAR 112.83                    

78782 INLAND DESERT SECURITY ANSWERING SERVICE-RM3424 268.00                    

78783 JARRELL, BEN A SAFETY BOOTS REIMBURSEMENT 225.00                    

78784 JOHNSON'S HARDWARE INC WTP SUPPLIES 66.22                      

78785 LOWES WTP SUPPLIES 477.14                    

78785 LOWES WTP SUPPLIES 420.91                    

78785 LOWES WTP SUPPLIES 464.82                    

78785 LOWES WTP SUPPLIES 397.95                    

78785 LOWES WTP SUPPLIES-RETURNS (35.78)                     

78785 LOWES WTP SUPPLIES 30.68                      

78785 LOWES MAINTENANCE REPAIR SUPPLIES 211.60                    

78786 MINUTEMAN PRESS OF RANCHO CUCAMONGA PRINTING-PROCLAMATION D GRIGGS POSTERS 55.33                      

78787 NED'S OIL SALES INC PRODUCTION REP/MAINT 56.60                      

78787 NED'S OIL SALES INC PRODUCTION REP/MAINT 13.32                      

78788 NICOLE SOLANO NAVARRO TURF REPLACEMENT REBATE 1,452.00                 

78789 ORACLE AMERICA INC SOFTWARE LICENSE & SUPPORT 529.50                    

78790 PG MECHANICAL UNITS 104,104T,105 &105T MAINTENANCE 420.00                    

78790 PG MECHANICAL UNITS# 520E & 520F MAINTENANCE 370.00                    

78790 PG MECHANICAL Repair CAT Backhoe 420E lights & Hydrolic Cylinder 595.00                    

78791 QUINN COMPANY PARTS FOR CAT420 REPAIR 177.92                    

78792 RIALTO WATER SERVICES WELL #16 WATER 30.42                      

78793 SO CALIFORNIA EDISON VARIOUS DISTRICT LOCATIONS ELECTRIC BILL 91,624.44              

78793 SO CALIFORNIA EDISON VARIOUS DISTRICT LOCATIONS ELECTRIC BILL 40,163.99              
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WEST VALLEY WATER DISTRICT

CASH DISBURSEMENT REPORT

OCTOBER 2020

EFT/Check # Vendor Name Description O & M Amount CIP Amount

78793 SO CALIFORNIA EDISON VARIOUS DISTRICT LOCATIONS ELECTRIC BILL 18,363.91              

78793 SO CALIFORNIA EDISON VARIOUS DISTRICT LOCATIONS ELECTRIC BILL 21,577.92              

78793 SO CALIFORNIA EDISON VARIOUS DISTRICT LOCATIONS ELECTRIC BILL 157.76                    

78793 SO CALIFORNIA EDISON VARIOUS DISTRICT LOCATIONS ELECTRIC BILL 2,062.09                 

78793 SO CALIFORNIA EDISON VARIOUS DISTRICT LOCATIONS ELECTRIC BILL 173.40                    

78794 STATE WATER RESOURCES CONTROL BOARD D3 CERTIFICATION-KURT KAZALUNAS 90.00                      

78795 THE GAS COMPANY WTP GAS BILL 16.40                      

78796 TYLER TECHNOLOGIES INC SOFTWARE LICENSE MAINTENANCE 437.50              

78796 TYLER TECHNOLOGIES INC SOFTWARE LICENSE MAINTENANCE 625.00              

78796 TYLER TECHNOLOGIES INC SOFTWARE LICENSE MAINT 37,679.75              

78797 VAUGHN HENDERSON TURF REPLACEMENT REBATE 996.20                    

78798 VERIZON CONNECT NWF INC CONTRACTS/LICENSES 679.98                    

78799 YO FIRE WTP SUPPLIES-8" GATE VALVE 3,643.50                 

78799 YO FIRE WTP SUPPLIES-8" GATE VALVE 157.92                    

78799 YO FIRE PRODUCTION REP/MAINT 140.08                    

78835 ACWA 2021 ANNUAL AGENCY DUES 25,255.00              

78836 ALL PRO ENTERPRISES INC. Monthly Janitorial Services FY 20-21 350.00                    

78836 ALL PRO ENTERPRISES INC. Monthly Janitorial Services FY 20-21 1,283.04                 

78836 ALL PRO ENTERPRISES INC. Monthly Janitorial Services FY 20-21 2,797.24                 

78837 ALVAREZ, GUILDA & ELMER FERNAN CUSTOMER REFUND 29.92                      

78838 AT&T INTERNET INTERNET SVC 100.20                    

78839 BADGER DAYLIGHTING CORP Emergency Sludge Removal at OPR 2,336.25                 

78840 CDRE HOLDINGS 10 LLC CONTINGENCY/METER BOX/VALVE BOX REFUNDS 2,050.00                 

78840 CDRE HOLDINGS 10 LLC CONTINGENCY/METER BOX/VALVE BOX REFUNDS 840.00                    

78840 CDRE HOLDINGS 10 LLC CONTINGENCY/METER BOX/VALVE BOX REFUNDS 20,474.70              

78840 CDRE HOLDINGS 10 LLC CONTINGENCY/METER BOX/VALVE BOX REFUNDS 144.00                    

78841 CEMEX INC Sand for Backfills 135.28                    

78841 CEMEX INC Sand for Backfills 266.22                    

78842 CHAMBERLAYNEPR Professional Services Communications Consultant 8,625.00                 

78842 CHAMBERLAYNEPR Professional Services Communications Consultant 12,525.00              

78843 CINTAS CORPORATION JANIT SVCS-COVID 19 430.00                    

78843 CINTAS CORPORATION JANIT SVCS-COVID 19 295.95                    

78843 CINTAS CORPORATION JANIT SVCS-COVID 19 383.37                    

78843 CINTAS CORPORATION JANIT SVCS 218.13                    

78843 CINTAS CORPORATION JANIT SVCS COVID19 295.95                    

78844 CITY OF SAN BERNARDINO BLF WATER 34.30                      

78845 CLIFTON LARSON ALLEN Professtional Services- August Treasurer's Report 2,625.00                 

78846 CORE & MAIN LP FACILITIES REPAIR 398.38                    

78847 DUNN EDWARDS CORPORATION WTP SUPPLIES 614.52                    

78847 DUNN EDWARDS CORPORATION WTP SUPPLIES 288.78                    

78847 DUNN EDWARDS CORPORATION WTP SUPPLIES (428.85)                   

78848 FEDEX SHIPPING FEES-HACH 75.63                      

78849 FISH WINDOW CLEANING JANIT SVCS 45.00                      

78850 FLYERS ENERGY LLC Gasoline Order 10/01/20 7,575.98                 

78851 GARDA CL WEST INC ARMORED TRANSPORT 605.15                    

78852 GHD INC Professional Engineering Services Roemer Expansion 40,715.78         

78853 GRAINGER INC WTP SUPPLIES 74.86                      

78854 GRAYBAR ELECTRIC COMPANY INC PRODUCTION REP/MAINT 141.71                    

78855 HOME DEPOT WTP SUPPLIES 494.13                    

78855 HOME DEPOT PRODUCTION SUPPLIES 200.36                    

78855 HOME DEPOT METERS SUPPLIES 331.87                    

78856 INLAND DESERT SECURITY ANSWERING SVC 509.15                    

78857 JOHNSON'S HARDWARE INC DIST REP/MAINT 9.20                        

78857 JOHNSON'S HARDWARE INC METERS SHOP SUPPLIES 12.74                      
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WEST VALLEY WATER DISTRICT

CASH DISBURSEMENT REPORT

OCTOBER 2020

EFT/Check # Vendor Name Description O & M Amount CIP Amount

78858 LEAL TREJO ATTORNEYS AT LAW LEGAL FEES-JUNE 2020 10,612.50              

78859 MONTELONGO, ERNEST MEDICARE PART B REIMB JUL-SEPT 2020 144.60                    

78860 MONTELONGO, TERESA E MEDICARE PART B REIMB JUL-SEPT 2020 144.60                    

78861 MURPHY, RONALD MEDICARE PART B REIMB JUL-SEPT 2020 433.80                    

78862 NEARMAP US INC Near Map Agreement 7,500.00           

78863 NORM'S REFRIGERATION, LLC ICE MACHINE REPAIR 262.53                    

78864 OCCUPATIONAL HEALTH CENTERS OF CALIFORNIA, A MEDICALHR SERVICES 149.50                    

78865 PACE, JOYCE E MEDICARE PART B REIMB JUL-SEPT 2020 433.80                    

78866 QUINN COMPANY REPAIR PARTS 1.62                        

78867 RIALTO WATER SERVICES WTP SEWER 67.17                      

78868 SO CALIFORNIA EDISON S END SHOP 113.49                    

78868 SO CALIFORNIA EDISON WELL #22 ELECTRIC 12.44                      

78868 SO CALIFORNIA EDISON WELL#17 / 19920 COUNTRY CLUB ELECTRIC 2,442.09                 

78868 SO CALIFORNIA EDISON WELL#17 / 19920 COUNTRY CLUB ELECTRIC 269.87                    

78868 SO CALIFORNIA EDISON WELL 11X ELECTRIC 42.54                      

78868 SO CALIFORNIA EDISON WELL#6 ELECTRIC 388.64                    

78868 SO CALIFORNIA EDISON WTP ELECTRIC 67,794.78              

78869 THE GAS COMPANY HQ GAS BILL 17.38                      

78870 TYLER TECHNOLOGIES INC MERCHANT SERVICES 31,087.80              

78870 TYLER TECHNOLOGIES INC PROFESSIONAL SERVICES 275.70                    

78871 USA BLUEBOOK HACH DR300 CHLORINE 519.19                    

78871 USA BLUEBOOK USA ROEMER CHEMICALS 507.07                    

78872 YO FIRE COPPER FOR MAINT. 562.46                    

78872 YO FIRE FIRE HYDRANT RESTOCK 1,562.38                 

78872 YO FIRE EQUIPMENT REP/MAINT 12.93                      

78891 ACWA /JPIA EE ADJUSTMENTS - ACWA/JPIA (3,662.78)               

78891 ACWA /JPIA DELTACARE DENTAL PPO 431.54                    

78891 ACWA /JPIA HEALTH INSURANCE 7,508.02                 

78891 ACWA /JPIA VISION 86.05                      

78891 ACWA /JPIA DELTACARE DENTAL HMO 760.77                    

78891 ACWA /JPIA DELTACARE DENTAL PPO 5,875.80                 

78891 ACWA /JPIA EMPLOYEE ASSISTANCE PROGRAM 190.18                    

78891 ACWA /JPIA HEALTH INSURANCE 113,591.52            

78891 ACWA /JPIA VISION 1,273.54                 

78891 ACWA /JPIA COBRA PAYMENTS 2,974.17                 

78891 ACWA /JPIA RETIREE - HEALTH 28,426.68              

78891 ACWA /JPIA RETIREE - DENTAL 1,752.98                 

78891 ACWA /JPIA RETIREE - VISION 533.51                    

78891 ACWA /JPIA RETIREE - EAP 5.14                        

78892 AQUA-METRIC SALES CO Replacement Meter Registers 3,447.12           

78893 AT&T OFFICE TELEPHONE LINES 667.18                    

78893 AT&T OFFICE TELEPHONE LINES 1,153.69                 

78894 BRENNER - FIEDLER & ASSOCIATES Ram for Filter Waste Gates 1,172.28                 

78895 CHAMPION FIRE SYSTEMS, INC. Fire System Repairs - District Head Quarters 1,395.00                 

78896 CLIFTON LARSON ALLEN Monthly Treasurer's Report-June 2020 2,625.00                 

78897 COLONIAL SUPPLEMENTAL INSURANCE COLONIAL 786.67                    

78897 COLONIAL SUPPLEMENTAL INSURANCE COLONIAL 263.77                    

78897 COLONIAL SUPPLEMENTAL INSURANCE COLONIAL 786.56                    

78897 COLONIAL SUPPLEMENTAL INSURANCE COLONIAL 263.71                    

78898 CONVERGEONE, INC Cisco Renewal - SmartNet Maintenance 8X5XNBD 13,607.04              

78899 DAN'S LAWNMOVER CENTER EQUIPMENT REPAIR 53.26                      

78900 DIGITAL IMAGE SOLUTIONS, LLC COPIER MAINTEMANCE 182.63                    

78900 DIGITAL IMAGE SOLUTIONS, LLC COPIER MAINTEMANCE 239.86                    

78900 DIGITAL IMAGE SOLUTIONS, LLC COPIER MAINTEMANCE 5.49                        
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CASH DISBURSEMENT REPORT
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78901 EL-CO CONTRACTORS INC Casmalia Waterline Replacement Project 199,822.00      

78901 EL-CO CONTRACTORS INC RETENTION  FOR W17011 (9,991.10)         

78902 EVOQUA WATER TECHNOLOGIES LLC Well 41 ION Exchange Treatment Resin Media Install 1,379.22           

78902 EVOQUA WATER TECHNOLOGIES LLC Well 41 ION Exchange Treatment Resin Media Install 177,743.05      

78903 GRAINGER INC PRODUCTION REPAIR/MAINT 126.95                    

78903 GRAINGER INC PRODUCTION REPAIR/MAINT-CREDIT (281.34)                   

78903 GRAINGER INC Tools for work at the Treatment Plant 1,506.10                 

78903 GRAINGER INC PRODUCTION REPAIR/MAINT 451.55                    

78903 GRAINGER INC PRODUCTION REPAIR/MAINT 34.51                      

78903 GRAINGER INC PRODUCTION REPAIR/MAINT 80.39                      

78903 GRAINGER INC PRODUCTION REPAIR/MAINT 367.48                    

78904 INTERSTATE BATTERY OF PRODUCTION SUPPLIES 269.05                    

78904 INTERSTATE BATTERY OF PRODUCTION SUPPLIES 423.17                    

78904 INTERSTATE BATTERY OF CORE RETURNS (7.00)                       

78904 INTERSTATE BATTERY OF RETURNED CORES & UNUSED BATTERIES (150.69)                   

78904 INTERSTATE BATTERY OF PRODUCTION SUPPLIES 96.81                      

78904 INTERSTATE BATTERY OF PRODUCTION SUPPLIES 190.75                    

78905 JOHNSON'S HARDWARE INC PRODUCTION REPAIR/MAINT 38.01                      

78905 JOHNSON'S HARDWARE INC PRODUCTION REPAIR/MAINT 20.44                      

78905 JOHNSON'S HARDWARE INC PRODUCTION REPAIR/MAINT 16.13                      

78905 JOHNSON'S HARDWARE INC PRODUCTION REPAIR/MAINT 15.07                      

78905 JOHNSON'S HARDWARE INC PRODUCTION REPAIR/MAINT 34.45                      

78905 JOHNSON'S HARDWARE INC PRODUCTION REPAIR/MAINT 46.30                      

78905 JOHNSON'S HARDWARE INC PRODUCTION REPAIR/MAINT 77.72                      

78905 JOHNSON'S HARDWARE INC PRODUCTION REPAIR/MAINT 89.10                      

78905 JOHNSON'S HARDWARE INC PRODUCTION REPAIR/MAINT 15.06                      

78905 JOHNSON'S HARDWARE INC PRODUCTION REPAIR/MAINT 134.25                    

78905 JOHNSON'S HARDWARE INC WTP SUPPLIES 36.60                      

78905 JOHNSON'S HARDWARE INC PRODUCTION REPAIR/MAINT 20.54                      

78905 JOHNSON'S HARDWARE INC MAINTENANCE SUPPLIES 88.70                      

78905 JOHNSON'S HARDWARE INC PRODUCTION SUPPLIES 36.14                      

78905 JOHNSON'S HARDWARE INC MAINTENANCE SUPPLIES 22.16                      

78905 JOHNSON'S HARDWARE INC WTR TRTMT SUPPLIES 22.60                      

78906 LEGAL SHIELD LEGALSHIELD 277.06                    

78906 LEGAL SHIELD LEGALSHIELD 277.04                    

78907 MUTUAL OF OMAHA INSURANCE COMPANY EE - ADJUSTMENTS MUTUAL OF OMAHA (31.42)                     

78907 MUTUAL OF OMAHA INSURANCE COMPANY AD&D 0.70                        

78907 MUTUAL OF OMAHA INSURANCE COMPANY DEPENDENT LIFE 4.80                        

78907 MUTUAL OF OMAHA INSURANCE COMPANY LIFE INSURANCE 13.95                      

78907 MUTUAL OF OMAHA INSURANCE COMPANY LONG TERM DISABILITY 21.27                      

78907 MUTUAL OF OMAHA INSURANCE COMPANY AD&D 87.54                      

78907 MUTUAL OF OMAHA INSURANCE COMPANY DEPENDENT LIFE 74.40                      

78907 MUTUAL OF OMAHA INSURANCE COMPANY EMPLOYEE AFTER-TAX 810.91                    

78907 MUTUAL OF OMAHA INSURANCE COMPANY LIFE INSURANCE 1,750.80                 

78907 MUTUAL OF OMAHA INSURANCE COMPANY LONG TERM DISABILITY 2,480.37                 

78907 MUTUAL OF OMAHA INSURANCE COMPANY EMPLOYEE AFTER-TAX 747.39                    

78908 O'REILLY AUTO PARTS VEHICLE MAINTENANCE 79.67                      

78909 ROYAL INDUSTRIAL SOLUTIONS PRODUCTION SUPPLIES 55.67                      

78909 ROYAL INDUSTRIAL SOLUTIONS PRODUCTION SUPPLIES 497.79                    

78909 ROYAL INDUSTRIAL SOLUTIONS PRODUCTION SUPPLIES 142.64                    

78909 ROYAL INDUSTRIAL SOLUTIONS PRODUCTION SUPPLIES 447.88                    

78910 SC COMMERCIAL LLC CLEAR CARB ULS DIESEL 3,220.26                 

78910 SC COMMERCIAL LLC CLEAR CARB ULS DIESEL 6,381.45                 

78911 SO CALIFORNIA EDISON BLF ELECTRIC 107.87                    
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78912 SOLID WASTE MANAGEMENT DIVISION DISPOSAL FEES 84.51                      

78912 SOLID WASTE MANAGEMENT DIVISION DISPOSAL FEES 24.70                      

78913 STATE OF CALIFORNIA FRANCHISE TAX GARNISHMENT 690.79                    

78913 STATE OF CALIFORNIA FRANCHISE TAX GARNISHMENT 690.79                    

78914 SULZER ELECTRO-MECHANICAL SERVICES Emergency Replacement of VFD Drive at Well 54 3,154.85                 

78914 SULZER ELECTRO-MECHANICAL SERVICES Emergency Replacement of VFD Drive at Well 54 1,379.20                 

78915 TERRYBERRY EMPLOYEES RECOGNITION SUPPLIES 1,826.02                 

78916 VALVATE ASSOCIATES PRODUCTION SUPPLIES 161.15                    

78917 YO FIRE NUTS & BOLTS-INVENTORY 81.89                      

78917 YO FIRE FLEX COUPLING FOR SERVICE REPAIR 96.98                      

SUBTOTALS 1,291,098.43         513,862.00      

GRAND TOTAL 1,804,960.43   
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Report Month       Description From To Gross Wages Paid

July 2020 Pay Period #14 06/13/20 06/26/20 261,597.02                     

July 2020 Monthly Pay Period #7 06/01/19 06/30/19 7,810.34                        

July 2020 Manual Check 06/27/20 07/02/19 1,706.34                        

July 2020 Manual Check 06/27/19 07/06/19 832.04                           

July 2020 Pay Period #15 06/27/20 07/10/20 272,469.48                     

July 2020 Pay Period #16 07/11/20 07/24/20 270,538.64                     

Total for July 2020 814,953.86                     

August 2020 Monthly Pay Period #8 07/01/20 07/31/20 6,961.39                        

August 2020 Pay Period #17 07/25/20 08/07/20 271,635.85                     

August 2020 Manual Check 08/08/20 08/20/20 42,094.20                       

August 2020 Manual Check 08/08/20 08/20/20 3,081.90                        

August 2020 Pay Period #18 08/08/20 08/21/20 271,942.01                     

Total for August 2020 595,715.35                     

 September 2020 Manual Check 08/22/20 09/02/20 585.60                           

 September 2020 Monthly Pay Period #9 08/01/20 08/30/20 6,961.39                        

 September 2020 Pay Period #19 08/22/20 09/04/20 267,659.14                     

 September 2020 Pay Period #20 09/05/20 09/18/20 264,909.70                     

 September 2020 Manual Check 09/19/20 09/24/20 43,096.15                       

Total for September 2020 583,211.98                     

October 2020 Monthly Pay Period #10 09/01/20 09/30/20 8,319.71                        

October 2020 Pay Period #21 09/19/20 10/02/20 305,686.46                     

October 2020 Manual Check 09/19/20 10/21/20 55,680.19                       

October 2020 Pay Period #22 10/03/20 10/16/20 256,813.65                     

Total for October 2020 618,180.30                     

WEST VALLEY WATER DISTRICT

PAYROLL GROSS WAGES

FISCAL YEAR 2020 - 2021

EFT Payroll Items for Board Approval

Payroll Gross Wages
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Date Item
Check No. or 

EFT
Amount

10/01/20 Monthly Pay Period #10 none

10/08/20 Pay Period #21 8813-8814 6,190.09

10/21/20 Manual Check 8815 35,588.48

10/21/20 Pay Period #22 8816 4,282.31

   Total Checks 46,060.88

10/01/20 Monthly Pay Period #10 Direct Deposits EFT 7,222.08

10/01/20 Federal Tax Withheld Social Security & Medicare EFT 1,678.75

10/01/20 State Tax Withheld and State Disability Insurance EFT 55.34

10/08/20 Pay Period #21 Direct Deposits EFT 211,542.59

10/08/20 Federal Tax Withheld Social Security & Medicare EFT 68,820.53

10/08/20 State Tax Withheld and State Disability Insurance EFT 14,117.76

10/08/20 Lincoln Deferred Compensation Withheld EFT 12,027.82

10/08/20 Lincoln - Employer Match Benefit EFT 3,250.00

10/08/20 Nationwide Deferred Compensation Withheld EFT 2,468.22

10/08/20 Nationwide - Employer Match Benefit EFT 650.00

10/08/20 Nationwide - 401a Employer Match Benefit EFT 200.00

10/08/20 CalPERS Retirement - Classic (EPMC and ER contribution) EFT 22,818.77

10/08/20 CalPERS Retirement - 2nd Tier (EE and ER contribution) EFT 14,755.11

10/08/20 California State Disbursement EFT 638.31

10/21/20 Federal Tax Withheld Social Security & Medicare EFT 20,251.95

10/21/20 State Tax Withheld and State Disability Insurance EFT 4,102.66

10/21/20 Pay Period #22 Direct Deposits EFT 174,283.38

10/21/20 Federal Tax Withheld Social Security & Medicare EFT 60,164.08

10/21/20 State Tax Withheld and State Disability Insurance EFT 11,614.01

10/21/20 Lincoln Deferred Compensation Withheld EFT 11,952.81

10/21/20 Lincoln - Employer Match Benefit EFT 3,175.00

10/21/20 Nationwide Deferred Compensation Withheld EFT 2,468.22

10/21/20 Nationwide - Employer Match Benefit EFT 650.00

10/21/20 Nationwide - 401a Employer Match Benefit EFT 200.00

10/21/20 CalPERS Retirement - Classic (EPMC and ER contribution) EFT 22,830.05

10/21/20 CalPERS Retirement - 2nd Tier (EE and ER contribution) EFT 14,753.55

10/21/20 California State Disbursement EFT 638.31

   Total EFT 687,329.30

Grand Total Payroll Cash 733,390.18

WEST VALLEY WATER DISTRICT
EFT AND PAYROLL ITEMS

OCTOBER 2020

Payroll Gross Wages 
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BOARD OF DIRECTORS 
STAFF REPORT 

 
DATE: November 19, 2020 

TO: Board of Directors 

 
 
 
BACKGROUND:  
The Board of Directors requested the Monthly Financial Status Report to be presented to the 
Finance Committee for review and discussion before presenting these reports to the Board of 
Directors. The reports are being produced from the District’s Financial System (System of Records) 
and will be presented on a monthly basis. 
 
 
DISCUSSION:  
The Monthly Financial Status Reports summarizes the District’s revenue categories as well as 
expenditures for all Departments. The original total budget includes the adopted budget. Current 
total budget includes the adopted budget plus any budget amendments or adjustments made during 
the year. Period activity column represents activity for the reporting periods. Fiscal activity column 
represents the year to date activity or transactions that have been recorded in the general ledger from 
the beginning of the fiscal year July 1 through October 31. The encumbrance column represents 
funds encumbered with a purchase order that’s not spent but committed. The percent column 
represents the percentage of the current budget that has been received (Revenue) or utilized 
(Expenditure).   
 
 
FISCAL IMPACT:  
That the Board of Directors receive and file the Monthly Financial Status Reports for October 2020. 
 
 
STAFF RECOMMENDATION:  
That the Board of Directors receive and file the Monthly Financial Status Reports for October 2020. 
 
 
 
 
 
 
 
sm 
 
ATTACHMENT(S): 

1. 2020 Ocotber Revenue & Expenditure Report 

2.4
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11/16/2020 1:40:45 PM Page 1 of 3

Budget Report
West Valley Water District, CA Group Summary

For Fiscal: 2020-2021 Period Ending: 10/31/2020

Fiscal
Activity

Variance
Favorable

(Unfavorable)
Period

Activity Encumbrances
Current

Total Budget
Original

Total Budget
Percent

UsedDepartmen…

Revenue

8,220,478.171,896,900.3215,656,126.20 15,656,126.20 0.00 -7,435,648.034000 - Water consumption sales 52.51 %

2,576,749.81578,204.886,299,071.01 6,299,071.01 0.00 -3,722,321.204010 - Water service charges 40.91 %

863,075.43116,787.383,043,643.97 3,043,643.97 0.00 -2,180,568.544020 - Other operating revenue 28.36 %

0.480.481,773,000.00 1,773,000.00 0.00 -1,772,999.524030 - Property Taxes 0.00 %

33,942.1823,226.94337,500.00 337,500.00 0.00 -303,557.824040 - Interest & Investment Earnings 10.06 %

11,818.482,954.6230,000.00 30,000.00 0.00 -18,181.524050 - Rental Revenue 39.39 %

12,508.811,298.750.00 0.00 0.00 12,508.814060 - Grants and Reimbursements 0.00 %

31,000.0031,000.000.00 0.00 0.00 31,000.004070 - Gain on Sale of Capital Assets 0.00 %

10,131.053,047.7110,820.00 10,820.00 0.00 -688.954080 - Other Non-Operating Revenue 93.63 %

11,759,704.412,653,421.0827,150,161.18 27,150,161.18 0.00 -15,390,456.77Revenue Total: 43.31 %
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Budget Report For Fiscal: 2020-2021 Period Ending: 10/31/2020

11/16/2020 1:40:45 PM Page 2 of 3

Fiscal
Activity

Variance
Favorable

(Unfavorable)
Period

Activity Encumbrances
Current

Total Budget
Original

Total Budget
Percent

UsedDepartmen…

Expense

78,965.0026,977.741,660,958.00 1,660,958.00 990.52 1,581,002.485110 - Source Of Supply 4.81 %

1,118,256.35283,189.323,293,040.00 3,293,040.00 23,491.02 2,151,292.635210 - Production 34.67 %

156,867.6544,552.40689,330.00 689,330.00 1,793.55 530,668.805310 - Water Quality 23.02 %

81,219.5026,931.43272,500.00 272,500.00 2,710.38 188,570.125320 - Water Treatment - Perchlorate 30.80 %

274,782.3933,932.292,095,343.32 2,095,343.32 78,486.38 1,742,074.555350 - Water Treatment - FBR/FXB 16.86 %

506,082.47163,110.941,798,960.00 1,798,960.00 152,065.45 1,140,812.085390 - Water Treatment - Roemer/Arsenic 36.58 %

442,349.75157,490.302,322,909.00 2,322,909.00 358,613.47 1,521,945.785410 - Maintenance - T & D 34.48 %

335,248.26109,579.931,156,520.00 1,156,520.00 0.00 821,271.745510 - Customer Service 28.99 %

227,866.4575,190.96991,555.00 991,555.00 0.00 763,688.555520 - Meter Reading 22.98 %

96,761.6718,276.81507,950.00 507,950.00 11,821.94 399,366.395530 - Billing 21.38 %

345,869.91118,403.321,980,910.00 1,980,910.00 76,199.80 1,558,840.295610 - Administration 21.31 %

810,812.42133,064.422,217,094.00 2,217,094.00 121,211.81 1,285,069.775615 - General Operations 42.04 %

220,369.6363,680.86828,088.00 828,088.00 0.00 607,718.375620 - Accounting 26.61 %

334,939.2882,968.701,414,710.00 1,414,710.00 34,764.00 1,045,006.725630 - Engineering 26.13 %

321,983.88159,986.711,145,298.00 1,145,298.00 4,978.38 818,335.745640 - Business Systems 28.55 %

63,904.179,094.79227,200.00 227,200.00 0.00 163,295.835645 - GIS 28.13 %

74,282.4525,425.41269,900.00 269,900.00 22,125.00 173,492.555650 - Board Of Directors 35.72 %

177,845.7240,424.50826,979.00 826,979.00 50,650.90 598,482.385660 - Human Resources/Risk Management 27.63 %

237,525.2138,522.02629,574.30 629,574.30 0.00 392,049.095680 - Purchasing 37.73 %

175,457.8758,073.181,027,136.00 1,027,136.00 218,283.46 633,394.675710 - Public Affairs 38.33 %

5,627.802,548.2041,000.00 41,000.00 0.00 35,372.205720 - Grants & Rebates 13.73 %

199,479.940.00978,450.00 978,450.00 0.00 778,970.066200 - Interest Expense 20.39 %

6,286,497.771,671,424.2326,375,404.62 26,375,404.62 1,158,186.06 18,930,720.79Expense Total: 28.23 %

Report Surplus (Deficit): 981,996.85 5,473,206.64774,756.56 774,756.56 -1,158,186.06 3,540,264.02 556.95 %
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Budget Report For Fiscal: 2020-2021 Period Ending: 10/31/2020

11/16/2020 1:40:45 PM Page 3 of 3

Fund Summary

Fiscal
Activity

Variance
Favorable

(Unfavorable)Fund
Period

Activity Encumbrances
Current

Total Budget
Original

Total Budget

100 - Water Operations Fund 5,473,206.64981,996.85774,756.56 774,756.56 -1,158,186.06 3,540,264.02

Report Surplus (Deficit): 981,996.85 5,473,206.64774,756.56 774,756.56 -1,158,186.06 3,540,264.02
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BOARD OF DIRECTORS 
STAFF REPORT 

 
DATE: November 19, 2020 

TO: Board of Directors 

 
 
 
DISCUSSION:  
Last year, the Board of Directors approved district closure during the week of Christmas and return 
after the New Year. In recognition of the loyal and dedicated service provided by District employees 
throughout 2020, management staff proposes that employees again be granted the full week off 
from Christmas to New Year’s holiday (12/23 – 01/01). Essential water treatment, supply and meter 
reading services will be maintained by the operations staff per the standard operating procedures 
appropriate for night, weekend and holiday operations. All staff will return to normal work 
schedules on Monday, January 4, 2020. 
 
 
FISCAL IMPACT:  
The FY 20-21 Budget includes salary and benefits for all staff for the entire Fiscal Year, therefore 
the District will not incur any additional cost for the requested holiday closure. 
 
 
STAFF RECOMMENDATION:  
That the Board of Directors approve staff recommendation for the District Closure as discussed 
above. 
 
 
 
 

 
Respectfully Submitted, 

 
 

Shamindra Manbahal, Acting General Manager 
on behalf of Clarence C. Mansell Jr, General Manager 
 
 

FROM: Shamindra Manbahal, Acting General Manager 
on behalf of Clarence C. Mansell Jr, General Manager 

SUBJECT: DISTRICT HOILDAY CLOSURE 2020 

2.5

Packet Pg. 37



SM 

2.5

Packet Pg. 38



2.6.a

Packet Pg. 39



BOARD OF DIRECTORS 
STAFF REPORT 

 
DATE: November 19, 2020 

TO: Board of Directors 

 
 
 
DISCUSSION:  
 
On April 23, 2020, the District entered into an Agreement with El-Co Contractors, Inc. (“El-Co”) for 
the Casmalia Street Water Main Replacement project.  The project includes replacement of 4-inch steel 
pipe with the installation of approximately 830 lineal feet of 8-inch ductile iron pipe, 10 lateral 
services, a new fire hydrant, and connections to existing waterlines within the street right-of-way of 
Casmalia Street and Lilac Avenue.  Since the contract was established, El-Co has successfully 
conducted the scope of work and provided deliverables as stated in the contract. 
 
The District’s Project Manager on the project, Bertha Perez, P.E., has confirmed the substantial 
completion of the W17011 Casmalia Water Main Replacement Project.  Attached as Exhibit A is a 
copy of the certificate of substantial completion. 
 
FISCAL IMPACT:  
 
No fiscal impact.  This project was a budgeted item in the Fiscal Year 2020/21 Capital Improvement 
Budget under the W17011 Casmalia Water Main Replacement Project. 
 
STAFF RECOMMENDATION:  
 
It is recommended that the Board of Directors approve staff to file the Notice of Completion for 
the project and authorize the General Manager to execute the necessary documents. 
 
 
 
 
 
 
 
BP:pa 
 

FROM: Shamindra Manbahal, Acting General Manager 
on behalf of Clarence C. Mansell Jr, General Manager 

SUBJECT: NOTICE OF COMPLETION RECORDATION FOR THE 
CONSTRUCTION OF THE CASMALIA STREET WATER MAIN 
REPLACEMENT PROJECT 

2.7

Packet Pg. 40



ATTACHMENT(S): 
1. Exhibit A -  Notice of Substantial Completion for the Casmalia Water Main Replacement 

Project 
 
MEETING HISTORY: 
11/18/20 Engineering, Operations and Planning Committee REFERRED TO BOARD 
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BOARD OF DIRECTORS 
STAFF REPORT 

 
DATE: November 19, 2020 

TO: Board of Directors 

 
 
 
BACKGROUND:  
 
The West Valley Water District (“District”) water distribution mains, transmission mains, services 
and valves serving a portion of the community of Bloomington are located within Santa Ana 
Avenue were constructed in the 1950’s, 60’s and 70’s and lack the required supplies for domestic 
and fire flow demands in Pressure Zone 2 and Zone 3.  The transmission mains are needed to 
improve water circulation for water quality.  Due to these factors, the District has embarked on a 
project that includes the construction of two (2) transmission mains along Santa Ana Avenue. These 
new transmission mains will provide improved fire flow for the residences in the area.  The new 
transmission main will replace the existing 4-inch water main serving this area and will be 
constructed within the street right of way.   
To address this issue, the District initiated a project that includes the installation of new 12-inch 
diameter ductile iron (DI) water main approximately 1,330 linear feet along Santa Ana Avenue 
between Linden Avenue and Cedar Avenue, new 20-inch diameter DI water main approximately 
1,320 linear feet along Santa Ana Avenue between Cedar and Larch Avenue in Zone 2 and 
installation of new 12-inch diameter DI water main approximately 40 linear feet along Linden 
Avenue, new 16-inch diameter DI water main approximately 1,230 linear feet along Santa Ana 
Avenue between Linden Avenue and Cedar Avenue in Zone 3. 
 
DISCUSSION:  
 

A Request for Bids (“RFB”) was posted on PlanetBids on October 16, 2020, for the construction of 
the Santa Ana Avenue Transmission Main Project Phase I.  On November 6, 2020, four (4) bids 
were received.  A summary of the bids received are as follows: 

FROM: Shamindra Manbahal, Acting General Manager 
on behalf of Clarence C. Mansell Jr, General Manager 

SUBJECT: AWARD OF CONTRACT FOR CONSTRUCTION OF SANTA ANA 
AVENUE TRANSMISSION MAIN PROJECT PHASE I TO EL-CO 
CONTRACTORS, INC. 
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Bidder 
Total Base Bid 

Items 
Total Alternate Bid 

Items* 
Total Bid 

Items 

El-Co Contractors, Inc. $972,635.00 $74,632.00 $1,047,267.00 
TK Construction $1,074,214.00 $78,560.00 $1,152,774.00 

Paulus Engineering, Inc. $1,186,843.40 $69,918.40 $1,256,761.80** 

Weka, Inc. $1,291,464.00 $39,280.00 $1,330,744.00** 

Note: 
 * Grind and Overlay instead of Slurry Seal required by the City Inspector  
** Due to minor differences in the sum of the Bid Schedule 

Staff has reviewed the bid information and confirmed that El-Co Contractors, Inc. is the lowest 
responsible and responsive bidder.  If awarded by the Board of Directors, work is anticipated to 
start within 30 days.   

 
FISCAL IMPACT:  
 
The cost of the Construction of the Santa Ana Avenue Transmission Main Project Phase I  as 
proposed by El-Co Contractors, Inc. is $1,047,267.00.  This item is included in the Fiscal Year 
2020/2021 Capital Improvement Budget under the W17035 Santa Ana Avenue Transmission Main 
Project with a budget of $1,477,146.77.  Sufficient funds are available in the project budget.  A 
summary of the requested budget transfer is as follows: 
 

 
STAFF RECOMMENDATION:  
 
It is recommended that the Board of Directors award of contract for the construction of the 
W17035 Santa Ana Avenue Transmission Main Project Phase I to El-Co Contractors, Inc. in the 
amount of $1,047,267.00 and authorize the General Manager to execute the necessary documents.  
 
 
 
 
 
 
 
BP:pa 
 
 
MEETING HISTORY: 
11/18/20 Engineering, Operations and Planning Committee REFERRED TO BOARD 
  

CIP FY 2020-2021 Project 

Name 

Current  

Budget 

Construction 

Cost 

Remaining 

Budget 

W17035 Santa Ana Avenue 

Transmission Main 
$1,477,146.77 $1,047,267.00 $429,879.77 
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BOARD OF DIRECTORS 
STAFF REPORT 

 
DATE: November 19, 2020 

TO: Board of Directors 

 
 
 
BACKGROUND:  
 
The West Valley Water District (“District”) water distribution mains, transmission mains, services 
and valves serving a portion of the community of Bloomington are located within Santa Ana 
Avenue were constructed in the 1950’s, 60’s and 70’s and lack the required supplies for domestic 
and fire flow demands in Pressure Zone 2 and Zone 3.  The transmission mains are needed to 
improve water circulation for water quality.  Due to these factors, the District has embarked on a 
project that includes the construction of two (2) transmission mains along Santa Ana Avenue. These 
new transmission mains will provide improved fire flow for the residences in the area.  The new 
transmission main will replace the existing 4-inch water main serving this area and will be 
constructed within the street right of way.   
 
To address this issue, the District initiated a project that includes the installation of new 12-inch 
diameter ductile iron (DI) water main approximately 1,330 linear feet along Santa Ana Avenue 
between Linden Avenue and Cedar Avenue, new 20-inch diameter DI water main approximately 
1,320 linear feet along Santa Ana Avenue between Cedar and Larch Avenue in Zone 2 and 
installation of new 12-inch diameter DI water main approximately 40 linear feet along Linden 
Avenue, new 16-inch diameter DI water main approximately 1,230 linear feet along Santa Ana 
Avenue between Linden Avenue and Cedar Avenue in Zone 3. 
 
DISCUSSION:  
 
A Request for Proposal (“RFP”) was posted on Planet Bids to thirteen (13) Consulting firms for 
Construction Management and Inspection Services (“CMIS”) for Santa Ana Avenue Transmission 
Main Project Phase I.  On November 3, 2020, the District received proposals in response to the 
RFP from four (4) consulting firms – TKE Engineering, Inc. (“TKE”), Engineering Resources of 
Southern California, Inc. (“ERSC”), Michael Baker International (“MBI”), and Albert A. Webb 
Associates (“Webb”).  

 

FROM: Shamindra Manbahal, Acting General Manager 
on behalf of Clarence C. Mansell Jr, General Manager 

SUBJECT: APPROVE TASK ORDER NO. 2 WITH MICHAEL BAKER 
INTERNATIONAL FOR CONSTRUCTION MANAGEMENT AND 
INSPECTION SERVICES FOR SANTA ANA AVENUE TRANSMISSION 
MAIN PROJECT PHASE I 
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The written proposals were reviewed by a committee comprised of District Staff and were evaluated 
based on the following criteria: 

 

• Past performance and qualifications of the proposal team members on similar projects. 

• Familiarity with and capacity to handle all aspects of the work. 

• Ability to complete the project within the proposed time frame. 

• The proposed project approach, scope, manner, and thoroughness in which it is presented in 
the proposal. 

• Firm’s experience, staff availability, and financial responsibility. 

• Consultant fees. 
 
The four (4) proposals which were received were similar in qualifications and technical expertise.  
Each of their proposed costs for engineering design services for the project are shown below: 

 

Consultant Cost 

TKE $118,195.00* 

ERSC $180,640.00 

MBI $192,860.00 

Webb $248,320.00 

     Note: * Incorrect number of working days. 
 

In order to determine the best value for the District, Staff first ensured that all proposals received 
met the minimum requirements in the scope of work by conducting a systematic proposal 
evaluation.  Based on technical qualifications, overall evaluation, and costs, Staff concluded that MBI 
provided the best value for the District’s needs for the CMIS for Santa Ana Avenue Transmission 
Main Project Phase I.  The firm’s design approach and overall understanding of the project’s goals, 
further aided in the selection process for the RFP. Attached as Exhibit A is the Task Order No. 2 
with MBI which includes the submitted Proposal. 
 
FISCAL IMPACT:  
 
The cost to perform the CMIS Santa Ana Avenue Transmission Main Project Phase I as proposed 
by MBI is $192,860.00.  This item was included in the Fiscal Year 2020/21 Capital Improvement 
Budget under the W17035 Santa Ana Avenue Transmission Main Project with an available budget of 
$429,879.77.  Sufficient funds are available in the project budget.  A summary of the requested 
budget transfer is as follows: 

 
 
 
 
 
 

 
STAFF RECOMMENDATION:  
 
It is recommended that the Board of Directors approve Task Order No. 2 with MBI for the 
W17035 CMIS for Santa Ana Avenue Transmission Main Project Phase I for the amount of 
$192,860.00 and have this item considered by the full Board of Directors at a future meeting and 
authorize the General Manager to execute the necessary documents. 

CIP FY 2020-2021 Project Name 
Current 

Budget 

CMIS 

Cost 

Remaining 

Budget 

W17035 Santa Ana Avenue 

Transmission Main 
$429,879.77 $192,860.00 $237,019.77 
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BP:pa 
 
ATTACHMENT(S): 

1. Exhibit A - Task Order No. 2 with Michael Baker International 
 
MEETING HISTORY: 
11/18/20 Engineering, Operations and Planning Committee REFERRED TO BOARD 
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EXHIBIT A 
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1 
                                                                                                                        Rev. 3/13/19 Master Copy 

TASK ORDER NO. 2 
 

Construction Management, and Inspection Services 

This Task Order (“Task Order”) is executed this  19th  day of  November, 2020 by 
and between West Valley Water District, a public agency of the State of California 
(“District”) and Michael Baker International (“Consultant”). 

RECITALS 

 

A. On or about  November 19th , 2020 District and Consultant executed that certain 
Agreement for Professional Services (“Agreement”). 

B. The Agreement provides that the District will issue Task Orders from time to time, 
for the provision of certain services by Consultant. 

C. Pursuant to the Agreement, District and Consultant desire to enter into this Task 
Order for the purpose of setting forth the terms and conditions upon which 
Consultant shall render certain services to the District. 

 NOW, THEREFORE, THE PARTIES HERETO HEREBY AGREE AS FOLLOWS: 

1. Consultant agrees to perform the services set forth on Exhibit “1” attached hereto 
and by this reference incorporated herein. 

2. Subject to any limitations in the Agreement, District shall pay to Consultant the 
amounts specified in Exhibit “2” attached hereto and by this reference incorporated 
herein.  The total compensation, including reimbursement for actual expenses, may not 
exceed the amount set forth in Exhibit “2,” unless additional compensation is approved in 
writing by the District. 

3. Consultant shall perform the services described in Exhibit “1” in accordance with 
the schedule set forth in Exhibit “3” attached hereto and by this reference incorporated 
herein.  Consultant shall commence work immediately upon receipt of a notice to proceed 
from the District.  District will have no obligation to pay for any services rendered by 
Consultant in advance of receipt of the notice to proceed, and Consultant acknowledges 
that any such services are at Consultant’s own risk. 

4. The provisions of the Agreement shall apply to this Task Order.  As such, the terms 
and conditions of the Agreement are hereby incorporated herein by this reference. 

[SIGNATURES APPEAR ON FOLLOWING PAGE] 
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2 
                                                                                                                        Rev. 3/13/19 Master Copy 

 IN WITNESS WHEREOF, the parties have caused this Task Order to be executed 
effective as of the day and year first above written. 

 
 
DISTRICT: 
 
 WEST VALLEY WATER DISTRICT, 
a public agency of the State of California 

 

 
By __________________________________  
Channing Hawkins, President 

 
 
By __________________________________  
Shamindra Manbahal, Acting General Manager 
  
 
 
By __________________________________  
Peggy Asche, Board Secretary 
 
 

APPROVED AS TO FORM: 
 
TAFOYA LAW GROUP, APC 
 
 
 
By ___________________________________ 
Robert Tafoya 
 
CONSULTANT: 
 
MICHAEL BAKER INTERNATIONAL 
 
 
By        

 

Name        
 

Its        
 
  

2.9.a

Packet Pg. 52



3 
                                                                                                                        Rev. 3/13/19 Master Copy 

EXHIBIT “1” 
 

TO 
 

TASK ORDER NO. 2 
 

SCOPE OF SERVICES 
 
Construction Management, and Inspection Services per the attached proposal dated 
November 3, 2020. 
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  We Make A Difference 
 

www.mbakerintl.com 3536 Concours, Suite 100, Ontario, CA  91764  P a g e  | 1 
 Ph 909-974-4900, Fx 909-974-4004 

 

November 3, 2020 
 
Ms. Rosa M. Gutierrez, P.E. 
Senior Engineer  
West Valley Water District 
855 West Baseline Road 
Rialto, CA  92376 
 
Subject:  Proposal for the Construction Management and Inspection Services 

W17035 Santa Ana Avenue Transmission Main Project Phase 1 
 
Dear Ms. Gutierrez: 
 
Michael Baker International, (Michael Baker) is grateful for the opportunity to submit a Proposal for the Construction Management and 
Inspection Services W17035 Santa Ana Avenue Transmission Main Project Phase 1.  Michael Baker’s Construction Management Team is 
enthusiastic about this opportunity and is ready to begin filling the West Valley Water District’s (District’s) need right away.  Mr. Patrick Hanify, 
will serve as the Contact Person and Construction Manager/Project Manager. Patrick has 15 years of Engineering and Construction 
Management experience in the public works and water resources fields. 
 
The Michael Baker Construction Management Team has provided similar Construction Management Services on other WVWD projects such 
as the Bloomington Area Waterline Replacement Project – Phase 3A and is currently contracted to provide similar services for the Cedar I-10 
project.  Mr. Patrick Hanify will lead the team as the Project Manager/Construction Manager. He will be supported by Mr. Aaron Singer, as the 
alternate CM and primary inspector, along with Cooly Smith and Butch Samarzich performing inspection services.  Aaron has over 4 years of 
experience managing complex construction projects, including past projects for WVWD.  Cooly Smith and Butch Samarzich have over 40 and 
35 years of experience respectively, in the water and wastewater construction and inspection fields.   
 
The construction management effort will be performed from Michael Baker’s Ontario Office. Not only is it nearby to the construction site, but 
Michael Baker (formerly RBF) has had an Ontario office since 2002 and can be ready to provide services immediately, with no mobilization 
effort. The office contains multiple conference rooms and available workspace for the entire Project team as well as the necessary project 
meetings that will need to take place throughout the project.  
 
Michael Baker has read the RFP and understands the project and services required.  Michael 
Baker will comply with all terms and conditions. Michael Baker is in compliance with all federal 
laws relating to affirmative action, drug-free workplace, minimum wage, and lobbying. 
 
Once again, thank you for the opportunity to propose on this critical project.  Michael Baker 
has enjoyed its relationships on past projects with WVWD and look forward to continuing to 
support WVWD.  Please feel free to contact our team should you have any questions on the 
proposal or desire to negotiate any terms shown on the separate fee schedule. 

 

 

Sincerely, 
   
 
 
Tanya Bilezikjian, PE, QSD/P    Patrick Hanify, PE, CCM, T2, D2, QSP/D, CISEC  
Vice President      Construction Manager 
tbilezikjian@mbakerintl.com     phanify@mbakerintl.com  
(Contractual Responsibility) 

 

Contact:  Patrick Hanify 

Construction/Project Manager 

(909) 974-4971 

phanify@mbakerintl.com 
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Construction Management and Inspection Services 

Santa Ana Avenue Transmission Main 

Project Phase 1 
W17035 

 

  P a g e  | 2 

1. Background of the Firm 
Firm Background 
Michael Baker International (Michael Baker) is a private company headquartered in 
Pennsylvania, since 1940. Michael Baker offers a professional staff of nearly 600 
employees in California and over 3,500 employees globally. With an annual revenue 
of more than $1 billion, we have completed projects in over 90 countries, with over 
700 local agencies. 
 
Michael Baker is a full-service consulting firm providing planning, engineering, 
surveying, and related professional services with staff in our Ontario, Temecula, and 
Palm Desert offices serving both public agencies and private clients in the Inland 
Empire for over 20 years.  We have expertise in construction management and 
inspection; water and wastewater engineering; survey and mapping; geographic 
information technology; transportation planning and engineering; traffic planning and 
design; civil, structural, and electrical engineering; land development; architecture, 
environmental planning; land use planning, urban design, and landscape architecture.  
Composing the best team of professionals is priority to Michael Baker to achieve the 
District’s goal of a successful project. The project will be staffed from our Ontario office 
which have over 67 engineers, surveyors and planners available to staff support 
specific project assignments.   
 
The Michael Baker team will provide the District with fully qualified and experienced 
Construction Management and Inspection staff that will act in the best interest of the 
District.  Our Team will: act as the eyes and ears of the District; strive to ensure that 
the work is completed per plans, specifications, and local standards, and within the 
project schedule and budget.  We will document the work of the contractor via 
construction reports and accompanied construction photographs and meet regularly 
with the contractor to discuss their ongoing commitment to the safety of the public 
and workers.   
  
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

Company Overview 

YEAR FOUNDED: 1940 

FORM OF ORGANIZATION:  

Pennsylvania Corporation 

Parent Company: Michael 

Baker International Holdco 

Corporation – 100% 

Ownership 

LEGAL NAME OF FIRM: 

Michael Baker International 

OFFICES:  

Locally:  9 

Nationally: 90 

EMPLOYEES:  3,582 

SOUTHERN CALIFORNIA 

OFFICE LOCATIONS:  

Camarillo          Palm Desert 

Carlsbad           San Diego 

Long Beach      Santa Ana 

Los Angeles      Temecula 

Ontario 

CALIFORNIA DEPARTMENT 

OF INDUSTRIAL RELATIONS: 

#PW-LR-10000631983. 

Registration expires 

6/30/2021.  
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Project Phase 1 
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Project Team 
Michael Baker’s proposed team understands the need to be flexible and highly responsive when executing task order 
requests. Our goal is to serve as an extension of your team and facilitate project success.  Following is an Organization 
Chart prepared to take advantage of the strengths of our expert staff, while keeping the structure streamlined to maintain 
efficiency, quality, and accountability.  The entire team is based out of Michael Baker’s Ontario office and multiple 
members have provided similar services to the District’s Bloomington Phase 3A Project. All key staff presented on the 
Michael Baker Team will be available to the extent proposed for the duration of the project.  No person designated as 
“key” to the project will be removed or replaced without the prior concurrence of the District. Should the project inspector 
be unavailable due to illness, vacation, etc., they will be replaced by the project CM/FE.  This is done to the maximum 
extent possible to avoid gaps in coverage and ensure staff with knowledge of the project performs this critical task.   
 
Mr. Patrick Hanify, PE, CCM, T2, D2, QSP/D, CISEC will serve as the Construction Manager and be the District’s primary 
point of contact. Patrick has provided similar services on similar pipeline replacement projects for West Valley and for 
water utilities throughout Southern California. 
 
 

Organization Chart 
 

 

 

 

 

 

 

 

 

 

 

 

 

With a local, committed, and qualified construction manager, we have the right 
chemistry and know-how to get the job done.  
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Project Phase 1 
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2. Statement of Understanding and Approach 
Project Understanding  
As identified in the 2020 Water Facilities Master Plan, the buildout of the District’s service area includes development 
outside of the extent of the existing domestic water distribution system. New pipelines are recommended to serve future 
growth as well as increase the hydraulic reliability of the domestic water distribution system. This project includes 
replacement of distribution mains, transmission mains, services and valves in the community of Bloomington within Santa 
Ana Avenue.  The transmission mains are needed to improve water circulation for water quality and improved fire flow 
for the residences in the area.  This project includes the construction of two (2) transmission mains along primarily the 
southern side of Santa Ana Avenue. The new transmission main will replace the existing 4-inch water main serving this 
area and will be constructed within the street right of way.  The construction includes the following:  

1. Zone 2 - Installation of new 12-inch diameter ductile iron (DI) water main approximately 1,330 linear feet along 
Santa Ana Avenue between Linden Avenue and Cedar Avenue, new 20-inch diameter DI water main 
approximately 1,320 linear feet along Santa Ana Avenue between Cedar and Larch Avenue including tie-in 
connections, reconnecting service laterals and all necessary appurtenances. Existing water main and laterals to 
be abandoned.  Refer to plans.   

2. Zone 3 - Installation of new 12-inch diameter DI water main approximately 40 linear feet along Linden Avenue, 
new 16-inch diameter DI water main approximately 1,230 linear feet along Santa Ana Avenue between Linden 
Avenue and Cedar Avenue including tie-in connections, reconnecting service laterals and all necessary 
appurtenances. Existing water main and laterals to be abandoned.   

 

Project Approach  
Michael Baker will perform comprehensive construction 
management services throughout the entirety of a project and 
will provide technical and administrative management services 
for a project. Michael Baker will provide coordination and 
oversight of all activities related to the construction of the project, 
maintain close liaison with WVWD’s designated staff, and copy 
the WVWD staff on all correspondence.  Michael Baker will 
provide professional construction management services 
including but not limited to Pre-Construction, Construction 
Management, Records, Construction Reports, and Project Administration in accordance with the requirements of the 
Scope-of-Work.   
 
Michael Baker will serve as an extension of the District’s staff.  Our construction management team has extensive 
experience overseeing the construction of water infrastructure from the perspective of a public utility.  We have the right 
background to understand and represent the District’s interests and work diligently to manage the project budget and 
construction quality.  
 
Role of the Construction Management Team  

The primary role of your CM team is to represent the District by protecting District’s investment, managing the project 
risks associated with change order costs and potential delays, and guiding the Contractor through the startup and 
commissioning process to deliver the four typical metrics of every successful project:   
 
1.  On Time. Manage the schedule so the project is delivered within the planned timeframe, including any verified 

extensions, from breaking ground to commissioning. 
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2.  On Budget. Manage the construction process and change orders to deliver the project within the budget, the planned 
contingency, and without claims. 

3.  Quality. Implement a quality assurance process to deliver good workmanship, long-lasting value, and a well-
constructed plant Operations staff readily accepts.  

4.  Safely Built. Deliver the project constructed in a safe manner by the Contractor, with no recordable accidents. 
 
Managing the Schedule  

Schedule is a key driver with any Project. We will diligently work with the District, Designer, and Contractor to identify 
potential delays before they arise and look to implement schedule reducing strategies. Our team will make sure that the 
Contractor provides their Look Ahead Schedules. The Look Ahead Schedule will include activity IDs, activity descriptions, 
and activity float values that correlate to the baseline schedule. Schedule will be updated prior to every progress meeting 
and communicated to all involved Subcontractors, inspectors, operation, and management staff. Reviewing the monthly 
schedule update will reflect the Contractor’s schedule performance and forecast dates of key activities and milestones. It 
will also show the critical activities leading to the achievement date of key milestones. Reviewing the schedule with the 
Contractor will help facilitate practical solutions to enhance the construction schedule, identify issues that could potentially 
impact the schedule, and mitigate schedule delays when encountered. Our team’s experience working with Contractors 
gives us a unique perspective into the Contractor’s scheduling process and will provide valuable insight and practical 
knowledge to help facilitate proactive solutions to any schedule-related challenges.  
 
CM Safety Approach  

Safety is the priority of our team. The selected Contractors will be responsible for site safety, but our job will be to review 
and help to oversee the safety procedures developed by the Contractor. Michael Baker’s internal SLAM Safety Program 
will be the centerpoint of our safety approach: Stop, Look, Assess, and 
Manage risks. Michael Baker’s Regional Construction Services Team 
includes more than 20 Cal-OSHA Certified and safety trained 
professionals all with an excellent safety record.  Safety is our top priority, 
with the commitment of the Executive Management at Michael Baker, our 
staff is prepared to monitor construction site safety. 
 

Document Control System 

Michael Baker utilizes password-protected, web-based, project specific Document Tracking System web-site (BOX.com).  
The BOX system is available to allow the District, and all project team members, to obtain up-to-date construction 
management and inspection information including: Plans and Specifications, NPDES Permit and SWPPP Compliance 
Reporting and Documentation, Daily Reports, Submittals, RFI’s, Punch Lists, Materials Tickets and Test Reports, Meeting 
Minutes, and Images seamlessly 24 hours a day.  Use of these technologies allows Michael Baker the ability to perform 
nearly every conceivable construction management task, efficiently and economically.  
 
Ultimately, our team’s overarching role is to make sure the District receives the full value of its investment in the 
construction contract and the CM oversight.   
 
Contract Compliance Procedures 

Expediting and processing  RFIs, submittal reviews, clarifications, change orders, and contract closeout activities are critical 
to all projects. The best opportunity to control and protect against change orders is during the processing of these 
documents and prior to the contractor moblizing to site. Our approach is to review and respond to as many of the RFIs 
and submittals as possible in the field, before involving the Design/Reviewing Engineer. Clearly there are RFIs that only 
the Design Engineer can address, and in such cases we will immediately transmit such RFIs to the Design Engineer for 
review. In our experience, many RFIs can be addressed by simply pointing the General Contractor to the appropriate 
section of the Contract Documents. Part of our responsibility is to monitor and vet both the RFIs and responses for clarity, 

Safety is Michael Baker’s 

#1 Concern 
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time impacts, scope changes, repeated questions, design intent changes, quality changes, cost changes, contract term 
changes, criticality, constructibility, response times, owner preferences, and solutions.  
 
Proactive Dispute Avoidance & Resolution Leads to Fewer Claims  

As the District’s Construction Manager, Michael Baker will be the central conduit for communication between the 
Contractor, the District, and other jurisdictional parties.  Our role is integral to managing requests for modifications in the 
Drawings and Specifications.  Regardless of the good work that the consultant who prepared the contract documents has 
done, there will be differing site conditions, operational complications, equipment compatibility issues, conflicts or 
problems with the contract documents, and scope changes throughout construction of the project that will necessitate 
changes.   Michael Baker applies a systematic approach to change order management so that contract changes are 
handled efficiently and fairly.  
 
Experience has taught us that the best way to resolve a conflict is to avoid it in the first place.  Michael Baker will take 
actions to avoid disputes including:   

• Help the District to allocate risks clearly and fairly based on the Contract Documents  
• Perform contract obligations on-time and maintain complete records  
• Define problems quickly and work diligently to contain the condition and minimize impacts  
• Cooperate with other team members and remain flexible  

If conflicts do arise, Michael Baker will lead efforts to resolve the issues outside of litigation.  We will apply our experience 
and expertise within the framework established in the Contract Documents to work towards an acceptable outcome.  
 
Michael Baker will give the District a clear picture of the substance and implications surrounding a potential change so 
that the District can make a well-informed decision. 
 
The greatest opportunity to drive a project to success comes in the preconstruction phase.  Our value to the client and 
the team comes from our “lessons learned” and our construction management systems to collect and manage information. 
 

Experience 

20
20

 

Construction Management and 
Inspection for Zone 2 Waterline and 
Service Relocation in the Bloomington 
Area, Phase IIIA 
Bloomington, CA 

Agency: West Valley Water District 
Cost: $58,330 (Fee) 

• Michael Baker provided construction management, 
construction monitoring, and contract administration services 
for this $1.5 million project involving the installation of new 8” 
mainline, abandonment of existing services and mainline, and 
relocation of existing service laterals to serve Zone 2, in the 
Bloomington Area, as part of Phase IIIA. Work consisted of 
the installation of 5,601 LF of CML&C waterline, 141 relocated 
service laterals, 14 new Fire Hydrant assemblies, and repaving 
operations along 10th Street & 11th Street, between Linden 
Ave. and Locust Ave., and along Maple Ave.  

20
19

 

Reservoir 2-3 Construction Management 
Inspection Services 
Rialto, CA 

Agency: West Valley Water District 
Cost: $74,115 (Fee) 

• Construction management and inspection services for site 
improvements to control erosion and to provide effective site 
drainage 

• Improvements included a new access road, storm drain 
piping, and energy dissipation measures 

• Contract administration, scheduling, RFI submittals, 
inspection reports, digital photos, progress payments, traffic 
control, site safety, community relations, and the final punch 
list 
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3. Scope of Work 
Distribution of Responsibilities 

20
20

 

Warren 4-R Well Replacement Project 
San Bernardino, CA 

Agency: City of Riverside Public Utilities 
Contract Holder: Hillwood Investment 
Cost: $5,680,000 (Construction) 

• Engineering design and construction management, which 
included drilling, equipping, and testing of one ground water 
extraction well,  

• Installation of discharge and pump-to-waste pipelines to carry 
raw water to a nearby water main; CML and CMC bypass line; 
installation of a pre-lube system; abandonment of 12 wells; 
demolition of 4 wells; electrical improvements; conduits and 
wiring; and emergency generator connection 

20
17

 

Raub 4-R and Raub 5-R Well 
Replacement Project 
San Bernardino, CA 

Agency: City of Riverside Public Utilities 
Contract Holder: Hillwood Investment 
Cost: $5,680,000 (Construction) 

• Installation of discharge and pump-to-waste pipelines to carry 
raw water to a nearby treatment facility and detention pond 

• Approximately 4,400 linear feet of 12-inch, 20-inch, and 24-
inch DIP pipelines; approximately 1,300 linear feet of 20-inch 
CML and CMC bypass line; installation of a pre-lube system; 
abandonment of three wells; demolition of two wells; 
electrical improvements; conduits and wiring; and emergency 
generator connections at each well 

20
17

 

Illinois Street Pipeline Construction 
Management 
Lake Elsinore, CA 

Agency: EVMWD 
Cost: $195,529 (Fee) 

• Michael Baker provided construction management for the 
Illinois Street Pipeline Project, which consists of replacing the 
4-inch pipeline with a new 8-inch PVC pipeline in Illinois 
Street along with over 5,000 linear feet of additional sections. 
The project included a road crossing that was accomplished 
by jacking and boring a 16-inch steel casing under the road. 
This work required coordination with Cal Trans. 

20
14

 

Construction Management and 
Inspection for Five Design-Build Pipeline 
Projects  
Los Angeles County, CA 

Agency: Golden State Water Company 
Cost: $2,650,000 (Construction) 

• Construction management and construction inspection 
services for five design-build pipeline projects in residential 
and commercial sections of the County 

• Project consisted of the installation of 10,700 linear feet of 
eight-inch ductile iron distribution pipeline, fire hydrants, and 
associated water meters, gate valves, and appurtenances to 
replace and abandon the existing 40- to 85-year-old cast iron 
pipeline system 

20
13

 

Construction Inspection Services, 
Omnitrans E Street Corridor sbX Project 
San Bernardino, CA 

Agency: SBMWD 
Cost: $300k (Fee) 

• Michael Baker provided on-call construction inspection 
services for utility relocations associated with the Omnitrans E 
Street Corridor sbX Bus Rapid Transit Project. The project 
consists of 15.7 miles of a new public bus route utilizing 
Hospitality Lane, "E" Street, and Kendal Drive within the City 
of San Bernardino. Construction includes street widening; 16 
stations; sbX stops at major activity centers; and relocation of 
water facilities, including water services and meter, water 
mains, underground vaults, fire hydrants, and other related 
items. 
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The Michael Baker team listed in this proposal understand and can provide all of the scope of services as outlined in the 
RFP.  However, in the interest of brevity we will not describe all the tasks in detail . We understand the services listed in 
the RFP and the Michael Baker team assigned to this project understands and accepts all of the Scope of Work outlined 
in the RFP.  Michael Baker’s team understands that the fundamentals for successful project delivery are the people, 
processes, and tools.  
 
Michael Baker also acknowledges the following items: 

• Michael Baker may not authorize any deviation from the Contract Documents or approve any substitute materials 
or equipment.    

• Michael Baker may not undertake any of the responsibilities of the Contractor, Subcontractors, or Contractor's 
superintendent.    

• Michael Baker may not expedite Work for the Contractor.    
• Michael Baker may not advise on or issue directions relative to any aspect of the means, methods, techniques, 

sequences or procedures of construction unless such is specifically called for in the Contract Documents.    
• Michael Baker may not advise on or issue directions as to safety precautions and programs in connection with the 

Work.    
• Michael Baker may not authorize the Owner to occupy the Project in whole or in part.    
• Michael Baker may not participate in specialized field or laboratory tests.    

 

Task 1 - Construction Management Services 
A. Schedules 

• Michael Baker will review the construction progress schedule, schedule of Shop Drawing submissions, and schedule 
of values prepared by the Contractor. Michael Baker will consult with the District's Engineer concerning their 
acceptability. Michael Baker shall advise WVWD of problems and provide suggestions for correcting problems.  
Michael Baker shall assist in advising affected agencies and the public of schedule changes.   

 
B. Meetings 

• Pre-Construction Conference - Michael Baker will attend and document one pre-construction conference. Prepare 
and distribute agendas and meeting minutes to those in attendance. It is assumed that there will be one (1) two 
(2)-hour meeting attended by Michael Baker Staff. 

• Progress Meetings - Michael Baker will plan, organize, attend, and document progress meetings, as-needed, with 
the Contractor in consultation with the District's Engineer. At a minimum, meeting attendees will review the 
contractor's look ahead schedule, review status of submittals, requests for information or clarification, and potential 
change orders, progress payments, and address issues affecting performance of the work. The budget is based on 
fifteen (15) bi-weekly one (1) hour meetings attended by Michael Baker's Construction Manager and Inspector. 
Michael Baker assumes these meetings will be conducted at the project site near the current location of the work. 

 
C. Liaison 

• Serve as the District’s liaison with the Contractor, working principally through the Contractor's superintendent and 
assisting him in understanding the intent of the Contract Documents.  

• Assist in obtaining additional details or information, when required at the job site for proper execution of the Work.  
• Alert the Contractor directly and through his superintendent, to the hazards involved in accepting or acting upon 

instructions from the District or others, except instructions transmitted through the District's Engineer the 
Contractor itself. 

• Consult with the District's Engineer in advance of required inspections, material tests or start of important phases 
of the Work. (Tie-ins, service change overs, abandonments, paving) 
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• Coordinate with District operations staff, as necessary, for shutdowns, tie-ins, water quality testing, and any other 
activity related to the District's existing system. 

 
 

D. Shop Drawings  
• Review and approve Shop Drawings per the Drawings and Specifications and District concurrence.  
• Advise the District’s Engineer and the Contractor or his superintendent immediately of the commencement of any 

Work requiring a Shop Drawing submission if the submission has not been approved by the District’s Engineer. 
• Respond to Request for Information (RFIs). 
• The budget is based on tracking and routing thirty (30) combined submittals/RFI’s, including some re-submittals. 

This assumes that the contractor will submit materials separately instead of large submittal packages per group.  
This number is based upon our experience with similar projects. 

 
E. Review of Work, Rejection of Defective Work, Inspections and Tests  

• Michael Baker will conduct on-site observations of the Work in progress to assist the District's Engineer in 
determining that the project is proceeding in accordance with the Contract Documents and that completed Work 
will conform to the requirements of the Contract Documents. Budget is based on nine (9) weekly site visits 
conducted by our Construction Manager separate from the scheduled progress meetings. These meetings will not 
be planned in advance with the contractor and will likely be no longer than one (1) hour in duration. 

• Milestone on-site observation services serve to review compliance with the contract documents. These milestone 
observations do not constitute a complete Quality Control inspection program and will be provided to observe 
periodic, general compliance with the contract documents only. 

• Report to the District's Engineer whenever it is believed that any Work is unsatisfactory, faulty or defective, or does 
not conform to the requirements of the Contract Documents, or does not meet the requirements of any inspections, 
tests, or approval required to be made; and advise the District's Engineer when they believe the Work should be 
corrected, rejected, or should be uncovered for observation, or requires special testing or inspection. Michael Baker 
will consult with the inspection team for recommendations.  The correspondence will likely be conveyed through 
a construction deficiency notice or a quality discrepancy report. 

• Verify that tests, equipment, and systems start-ups and operating and maintenance instructions are conducted as 
required by the Contract Documents and in the presence of the required personnel, and that the Contractor 
maintains adequate records thereof; observe record and report to the District's Engineer appropriate details relative 
to the test procedures and start-ups.  This will include the compaction tests as required by the Construction 
Contract. 

• Accompany visiting inspectors representing public or other agencies having jurisdiction over the project, record 
the outcome of these inspections and report to the District's Engineer. It is anticipated that no such visits will occur 
on this project, however we will assume  one (1) such visit may occur. 

 
F. Interpretation of Contract Documents 

• Transmit to the Contractor the District Engineer’s clarifications and interpretations of the Contract Documents. 
 

G. Modifications 
• Receive, consider, and evaluate the Contractor's suggestions for modifications in Drawings or Specifications and 

report them with recommendations to the District's Engineer. Perform Change Order Analysis and make 
recommendations to the District's Engineer. 

• Michael Baker shall advise WVWD when changes are needed and assist WVWD with preparation of Change Orders, 
as needed. We will receive, track, review and provide recommendations regarding all Contractor requests for 
changes, including whether the changes are warranted.   
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• Assumes the review and processing four (4) change order requests. 
 

H. Records 
• Maintain digital orderly files for correspondence, reports of job conferences, shop drawings and samples 

submissions, and Contract Documents including all addenda, change orders, field orders, additional Drawings 
issued subsequent to the execution of the Agreement, the District Engineer’s clarifications and interpretations of 
the Contract Documents, progress reports, and other Project- related documents.  

• Michael Baker will keep a daily log, recording hours on the job site, weather conditions, data relative to questions 
of extras or deductions, list of visiting officials, daily activities, decisions, observations in general and specific 
observations in more detail as in the case of observing test procedures. We will provide copies to the District's 
Engineer. This will be done for the days on-site only and will request this information be included in the third-party 
inspection reports. 

• Michael Baker will maintain a digital record of names, addresses, and telephone numbers of all the Contractors, 
Subcontractors, and major Suppliers of equipment and materials to the site. 

• Michael Baker utilizes “BOX”, a state of the art, password-protected, web-based, project specific Document 
Tracking System (DTS) web-site.  This system provides real-time status and instant access for all project team 
members, to obtain up-to-date, construction management information including: Plans and Specifications, 
Submittals, RFI’s, Punch Lists, Materials Tickets, Progress Payments, Meeting Minutes, and Photographic Images 
seamlessly, 24 hours a day.  

• Michael Baker will maintain logs to file, track, and process correspondence, submittals, RFIs/RFCs, and other 
documents. Logs will be in Microsoft Excel format. Project correspondence will be conducted via email whenever 
possible and project documents will be transmitted and stored in digital format. Upon project completion, Michael 
Baker will provide an electronic copy of the project file database via thumb drive for the District to download. 

 
I. Reports 

• Furnish periodic reports as required of progress of the Work and the Contractor's compliance with the approved 
progress schedule and schedule of Shop Drawing submissions. The reports are to be accompanied with 
photographic documentation of project progress. Report and photographs can be submitted in digital format. 
Reports are due no later than two (2) days following the review of the work performed and shall be submitted to 
the District's Engineer.  

• Consult with the District’s Engineer in advance of scheduled major tests, inspection or start of important phases of 
the work. 

• The budget is based on preparing two (2) summary reports, mid project and at project closeout but this information 
will be discussed and documented during progress meeting. 

 
J. As-builts 

• Review and verify Contractor’s redline as-builts and provide the District Engineer with an original hard and scanned 
copy. 

 
K. Payment Requisitions 

• Review applications for payment with the Contractor for compliance with the established procedure for their 
submission and forward them with recommendations to the District's Engineer, noting particularly their relation to 
the schedule of values. Work completed, and materials and equipment delivered at the site, including final 
retention, substantially complete and recommended filing of Notice of Completion.  Michael Baker will also ensure 
that payment requests are accompanied with the appropriate releases. 

• It is assumed that the CM will be required to review up to six (6) contractor pay applications and that the inspection 
team will assist with quantities completed to date for each pay application.   
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L. Guarantees, Certificates, Maintenance and Operation Manuals 

• During the course of Work, verify that guarantees, certificates, maintenance and operation manuals, and other 
data required to be assembled and furnished by the Contractor are applicable to the items actually installed; and 
submit this material to the District's Engineer for his review and forwarding to the Owner prior to final acceptance 
of the Project. 

 
M. Completion 

• Before the District issues a Certificate of Substantial Completion, submit to the Contractor a list of observed items 
requiring correction (punch-list). This will include comparison to preconstruction conditions. 

• Conduct a final inspection with the District, District's Engineer, and Contractor. Prepare a final list of items to be 
corrected. 

• Verify that all items on the final list have been corrected to the satisfaction of the District's Engineer. 
• Michael Baker will complete all project close-out tasks within 30 days of the filing of the NOC and receipt of the 

Retention Pay Application. 
 

Task 2 - Construction Inspection Services 
In addition to working with the Construction Manager and WVWD on the tasks above and noted in the RFP the On-site 
inspector will also be providing:  
  
A. The inspector will be present for the duration of the estimated 150 working day construction contract.  The inspector 

will cover all major aspects of the work which can affect the quality and the long-term performance of the project.  
The inspector will wear personal protective equipment, including appropriate headgear, footwear and reflectorized 
vest when on the project site.   
 

B. The Inspector will have on the project all necessary equipment, tools, and supplies needed to carry out the required 
duties.  The Construction Inspection Services will include comprehensive observation and inspection.  Additionally, 
the inspector will perform the following tasks as part of their construction inspection services, including: 

• Review plans and specifications and other construction related documents.  
• Photograph project prior, during and after construction.  
• Interpret plans, specifications and regulations and ensure that contractors are following their contracts.  Provide 

inspection to ensure projects are constructed according to project plans and specifications.  
• Provide continuous inspection of the Work of the Contractor at the site when being performed.  
• Maintain daily logs showing site and weather conditions; traffic control measures taken by the contractors: labor, 

equipment and materials used; quantity of work performed; and major incidents/safety violations.  Daily logs are 
to be submitted to the Construction Manager upon project completion.  

• Provide accurate measurements of work completed by contractors in accordance with contract documents.  
• Review and evaluate proposed change orders and render recommendations to the Construction Manager.  
• Monitor contractor’s compliance with established safety regulations.  Observe public safety and convenience.  

Coordinate with contractor access to adjacent businesses/residents during construction.  
• Review soil compaction and materials testing.  Ensure that contractors do not install materials without approved 

material testing.  All failed tests will be noted and corrective measures taken. 
 
Michael Baker Assumes the following: 

• The District and/or Contractor will provide construction staking and Survey. 
• Labor and Expenses to be billed on a Time and Materials Basis until the project is completed or the budget is 

expended 
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• ODC's to be billed at cost +15%  
• Contractor to pay for all overtime inspection 
• Source Inspection/Witness Testing will be quoted if needed and locations of inspection identified 
• Contractor to pay for all processing costs related to submittals beyond the first resubmittal 
• Overtime rates will be at the rates x 1.5 and double time x 2.0 provided in Section 7. 
• For personnel types not shown, if needed, will be billed at the rates on the standard rate sheet for the year in which 

the agreement is executed. 
• The Estimate does not include Permit Procurement. 
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4. References 
Representative Projects 
Project Name:  Bloomington Area 
Waterline Replacement Project, 
Phase 3A 
 
Reference:  West Valley Water 
District 
855 West Baseline Road 
Rialto, CA 92376 
Bertha Perez, Associate Engineer 
909-875-1804 x 349 
 
Time Period:  8/19 - 4/20 

Description of Services:  Michael Baker provided construction management, construction 
monitoring, and contract administration services for this $1.5 million project involving the 
installation of new 8” mainline, abandonment of existing services and mainline, and 
relocation of existing service laterals to serve Zone 2, in the Bloomington Area, as part of 
Phase IIIA. Work consisted of the installation of 5,601 LF of CML&C waterline, 141 
relocated service laterals, 14 new Fire Hydrant assemblies, and repaving operations along 
10th Street & 11th Street, between Linden Ave. and Locust Ave., and along Maple Ave. 
Michael Baker was integrally involved in verifying quantities and ensuring quality control; 
providing community relations and monitoring site safety; coordinating survey; 
conducting bi-weekly progress meetings and preparing minutes; monitoring project 
schedules; and preparing and processing control documents. 
 

Project Name:  Reservoir 2-3 Site 
Improvements 
 
Reference:  West Valley Water 
District 
855 West Baseline Road 
Rialto, CA 92376 
Rosa Gutierrez, Senior Engineer 
909-875-1322 x 327 
 
Time Period:  11/18 – 12/19 

Description of Services:  Michael Baker provided Construction Management and 
Construction Inspection Services to West Valley Water District to reduce site erosion and 
improve site access. The work consisted removal of an existing hillside spillway and 
replacement with a new 24” RCP line, Junction box, and dissipator along with a new 
access road to replace the steep existing dirt access road.  The work took place on an 
exposed rural hillside within a residential area with steep grades and challenging site 
limitations. Construction management efforts to improve constructability and site 
inspection efforts allowed for a 17% net credit to the initial contract value and allowed for 
the District to pursue additional site improvements still under that same initial contract 
value. 
 

Project Name:  Warren 4R Well 
Replacement Project 
 
Reference:  Hillwood Properties 
901 Via Piemonte, Suite 175 
Ontario, CA  91764 
Ned Sciotino 
909-382-2163 
 
Time Period:  11/17 – 2/20 

Description of Services:  Michael Baker International was retained by Hillwood to 
provide engineering design and construction management for the Well Replacement 
Project, which included drilling, equipping, and testing one ground water extraction well, 
Warren 4R. The project also included installation of discharge and pump-to-waste 
pipelines for Warren 4R and existing Warren 1, to carry raw water offsite; approximately 
2,200 linear feet of 12-inch DIP pipelines; approximately 1,755 linear feet of 24-inch CML 
and CMC bypass line; installation of a pre-lube system; abandonment of nine wells; 
demolition of six wells; electrical improvements; conduits and wiring; and an emergency 
generator connection at the well. 
 

Project Name:  Eaton Reservoir  
 
Reference:  Golden State Water 
Company 
630 East Foothill Boulevard 
San Dimas, CA  91773 
Dennis Ambayec, Capital Program 
Engineer 
818-476-2515   
 
Time Period:  8/18 – 4/20 

Description of Services:  Michael Baker International provided Golden State Water 
Company construction management, inspection, and contract administration services for 
a 0.56-million-gallon welded steel water reservoir. The work encompassed erection of the 
tank and appurtenances as well as chlorination and disinfection, testing and clean-up, 
and 1,200 linear feet of 16-inch Ductile Iron Pipe, Site Improvements including site 
grading over 21,000 cubic yards of cut paving and site fencing. Michael Baker also 
provided contract administration, scheduling, requests for information (RFI) submittals, 
inspection reports, digital photos, progress payments, site safety, community relations, 
and the final punch list. 
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Representative Projects 
Project Name:  Rix Wells Retrofit 
 
Reference: San Bernardino 
Municipal Water District 
380 East Vanderbilt Way 
San Bernardino, CA  92408 
Steve Miller, Director of Water 
Utility 
909-453-6170 
 
Time Period:  4/17 – 12/18 

Description of Services:  Michael Baker provided construction management and 
inspection services for the Regional Tertiary Treatment Rapid Infiltration and Extraction 
(RIX) Wells Retrofit Project, which constructed one new well; equipped four wells; 
constructed a DIP pipeline to convey produced well water to the existing RIX site; 
provided appurtenances, electrical and control systems, power control center and 
building; installed pre-purchased pumps, motors, and variable frequency drives; installed 
pre-purchased standby diesel emergency generator; repaired and reconstructed existing 
improvements affected by the work; and provided incidentals for a complete and usable 
facility. 
 

Project Name:  Water Canyon 
Main Replacement Phase 1 
 
Reference: City of Banning 
99 E. Ramsey Street 
Banning, CA 92220 
Luis Cardenas 
951-922-3143 
 
Dates of Service:  12/17 – 12/18 

Description of Services:  Michael Baker provided construction management for the 
Water Canyon Main Replacement Project. Services include cost control, coordinating and 
tracking multiple contracts and permits, performing inspections, and attending 
construction meetings. The project’s purpose was to replace aged pipelines and includes 
the installation of more than 7,000 linear feet of ductile iron pipelines, along with 
installation of valves, fittings, and appurtenances, connections to existing waterlines, and 
abandonment of the existing waterline in place. Flushing, pressure testing, disinfection, 
and Bac-T testing of the waterline was required. 
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5. Additional Information 
Each project has its own unique set of critical issues.  However, our experience with these types of water capital projects.  
Here are some key issues that projects such as the one described in the RFP that Michael Baker will resolve prior to them 
becoming bigger issues or will look to elevate prior to construction. 
 
• Safety, Cost and schedule are always of primary concern. The good news is that early planning and identification of 

construction challenges and opportunities create additional certainty and security for the budget and schedule. 
• Jurisdictional Permitting and Requirements – working with the Cities and the County or other public agencies for 

permitting and construction requirements is key for any project that occurs outside of WVWD property. The contractor 
should be made aware during bid time and the jurisdictional requirements including paving, other utilities, noise 
requirements, dust control requirements and working hours. 

• Potholing – ensuring that the contractor potholes not only the tie-in locations but also all utility crossings and notify 
immediately of any conflict with the proposed alignment or design. Particularly the gas service lines and other items 
not necessarily identified on the plans. 

• Tie-ins – The existing main line including the connections for 
this project include connecting to the existing mainlines.  While 
WVWD has qualified contractors for handling and installing up 
to this type of material it is something that should be taken into 
consideration at all time when working near this type of main.  

• In review of the plans and while performing a site visit it appears 
that the valves and existing condition in the Linden and Santa 
Ana intersection are as shown in the plan.  Careful potholing and 
investigation should be taken into consideration in this area.  

• BMP’s – Requiring the contractor to work within the state 
stormwater permitting process and procedures to ensure 
WVWD is not held responsible for violations as the LRP. This is 
a very visible and well-traveled road and maintaining appropriate and required protections will be critical. 

• Preconstruction Documentation - Requiring the contractor to provide thorough documentation of preconstruction 
conditions particularly outside of the Public Right-of-way will be imperative for the contractor to restore in-kind the 
new water service connection. The documents provided with the proposal may not be detailed enough to protect 
WVWD from claims either from the Contractor for restorations costs or from customers who feel the restoration is 
not satisfactory.  Requiring Post Construction Documentation can also benefit WVWD and the Contractor from claims 
brought up after construction has concluded. 

• Public convenience – This has specific impacts to this job as we have a mix of residential and commercial properties.  
As a result, requiring the contractor to provide thorough community outreach for the coordination of their work with 
the community through written announcements is an essential step to ensure project success.  Critical 
communications should include, water and sewer service connections and interruptions, public street closures, private 
driveway closures, private property damage claims, private property restoration work, public complaints and Safety 
information.  This is critical for this type of project and having clear language in the contract of the expectations and 
involvement required of the contractor is critical.  Ways that this information can be conveyed to the public can be 
through project signs and door hangers. The documents provided with typical pipeline projects may not be detailed 
enough to protect WVWD from claims either from the Contractor for this effort or from customers who are impacted 
due to the lack of project understanding. The contractor should be prepared to document and investigate public 
complaints and advise the CM and the WVWD team of concerns and findings.   
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• Testing and Disinfection - Requiring the contractor to provide a thorough testing and disinfection plan includes 
testing pressures, sampling locations, disinfection procedures, injection points, discharge methods, discharge 
locations.  

• Storage of Materials – Projects within the Public Right-of-Way storage of equipment and materials can impact project 
schedule and costs.  The contractor should be made aware during bid time the lack of available area or the Local 
Jurisdiction’s requirements for material and equipment storage within the Right-of-Way. 

• Exercising of Existing Valves – as we learned from the Bloomington 
project it is recommended that WVWD operations staff exercise the 
valves that will be needed during tie-in and perform that work early in 
construction so that if other plans or arrangement need to be 
considered that it will not impact the project schedule or limit customer 
outages. 

• Cedar Ave Intersection – Michael Baker currently is contracted to 
provide Design and Construction Management Services for a pipeline 
replacement on Cedar Ave and while this project will not overlap 
geographically it could impact in construction timing and are close 
enough that the project could have impact on each other related to traffic control and water supply  

• Public Parking – also observed during our site visit was the number of cars utilizing  

 

CONTRACTING WITH MICHAEL BAKER 
Michael Baker has contracted on thousands of projects over our 80-year history, including on numerous projects with 
West Valley Water District and is confident in our ability to come to mutually acceptable terms with all of our clientele.  We 
understand it is the desire of the District for the selected bidder to accept the contract as-is.  However, we assume that 
the agreement for this project will be the same as we have previously executed with the District as one was not provided 
with the RFP, if not, we would respectfully request the opportunity to discuss terms with the District, consistent with our 
prior master services agreements, purchase orders and single project contracts with West Valley Water District.   
 

Top 5 Reasons to Select the Michael Baker Team 
1. Project Ownership – We are invested in this project and the long-term success of West Valley. This project is in 

our own backyard, and we want to see it completed successfully. 
2. A Plan to Mitigate Risk – We have developed a comprehensive plan to manage risk and have already identified 

eight key issues, described above. 
3. Principal Engagement – Our approach includes regular and meaningful involvement by the team principals to 

proactively assist in managing staffing levels. 
4. A CM Team Builder and Communicator – Patrick Hanify has a history delivering successful projects with West 

Valley and has managed several pipeline projects designed by Webb and Associates. This continuity with the 
existing project parties and familiarity with the project allows the Michael Baker team to keep the ball moving 
with little to no ramp-up time, getting the project off to a good, solid start. 

5. As noted above, Michael Baker currently is contracted to provide Design and Construction Management 
Services for a pipeline replacement on Cedar Ave, the benefit of these project potentially having overlapping 
construction could allow for efficiencies in inspection and construction management efforts.  Meetings can be 
held on the same day and in back to back fashion and there is potential for the same inspector to inspect both 
projects due to the proximity of the project locations.    
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6. Project Schedule 
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7. Cost Estimates of Consulting Fee 
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8. Appendix – Project Team Resumes 
Patrick Hanify, PE, QSD/QSP, CCM, T2, D2, LEED AP  |  Construction Manager 
 
Mr. Hanify has been managing projects for the Michael Baker Construction 
Management Department. His responsibilities include the processing and 
reviewing RFIs, CCOs, RFQs, shop drawings and submittals. He also reviews 
baseline CPM schedules, progress payments and bid documents; upholds 
code requirements; conducts progress meetings and organize meeting 
minutes; coordinates daily operations with Contractors; field inspections and 
materials testing; documentation of projects utilizing record drawings, digital 
photography, observation reports and quantities; coordinating with various 
agencies, utilities and residents, ensuring traffic control and site safety; and 
maintaining public relations. His degree in Engineering coupled with his 
design experience in public works, water resources and land development 
projects, provide him with a solid foundation for Construction Management 
and Inspection work. 
 
Experience 

Construction Management and Inspection for Zone 2 Waterline and Service 
Relocation in the Bloomington Area, Phase IIIA, Bloomington, California. West 
Valley Water District.  Project Manager / Construction Manager.  Michael Baker 
provided construction management, construction monitoring, and contract 
administration services for this $1.5 million project involving the installation of new 
8” mainline, abandonment of existing services and mainline, and relocation of 
existing service laterals to serve Zone 2, in the Bloomington Area, as part of Phase 
IIIA. Work consisted of the installation of 5,601 LF of CML&C waterline, 141 relocated service laterals, 14 new Fire Hydrant assemblies, 
and repaving operations along 10th Street & 11th Street, between Linden Ave. and Locust Ave., and along Maple Ave. Michael Baker 
was integrally involved in verifying quantities and ensuring quality control; providing community relations and monitoring site safety; 
coordinating survey; conducting bi-weekly progress meetings and preparing minutes; monitoring project schedules; and preparing 
and processing control documents. 
 
Reservoir 2-3 Site Improvements, Access Road & Storm Drain, Fontana, California. West Valley Water District.  Project Manager / 
Construction Manager.  Michael Baker provided construction management and inspection services for site improvements to control 
erosion and to provide effective site drainage. Improvements included a new access road, storm drain piping, and energy dissipation 
measures. Michael Baker also provided contract administration, scheduling, requests for information (RFI) submittals, inspection 
reports, digital photos, progress payments, traffic control, site safety, community relations, and the final punch list. 
 
Golden State Water Company, Various Design/Build Capital Improvement Pipeline Projects, Los Angeles County, California. 
Provided construction management services for the construction of this $6.2M project that encompassed nine different design-build 
water main replacement projects throughout Los Angeles County. The construction of these pipelines included 19,000 lf of 8in Main 
line, 4000lf of 12in main, 570 water services, 50 fire hydrants, and 80 Valves. Duties include conducting preconstruction meeting, 
conducting weekly project meetings, assist in monthly progress payments and recommendations, RFI coordination, and evaluate 
change orders and recommendations to the client. Michael  Baker’s duties  included  project  and  construction management, 
inspection, coordinating with the Design/Build Contractor who will obtain construction permits from the local agency and comply with 
the permit conditions, coordination with the Operations department to complete the field check review, shut-downs and final job 
walks, and coordinating the Design/Build Contractor works with the other GSWC departments including the design review and 
approval by GSWC and signature by the EDC project manager.  
 
 

Years with Michael Baker: 15 

Years with Other Firms:  0 

Degrees 

B.S., 2007, Civil Engineering, Geospatial 
Option, California State Polytechnic 
University, Pomona 

Licenses/Certifications 

Grade II Water Distribution Operator (D2), 
California, 2018, 49529 
Grade II Water Treatment Operator (T2), 
California, 2018, 41009 
LEED Accredited Professional, 2009 
Professional Engineer - Civil, California, 
2012, 79874 
Certified Inspector of Sediment & Erosion 
Control, California, 2012, 0789 
Qualified SWPPP Practitioner (QSP), 
California, 2011, 20942 
Certified Construction Manager, 2018, 
8612 
Qualified SWPPP Developer (QSD), 
California, 2019, C79874 
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Illinois Street Pipeline Construction Management, Lake Elsinore, California. Elsinore Valley Municipal Water District.  Project 
Manager/Construction Manager.  Responsible for billing and invoicing, client and subcontractor coordination, conducting project 
meetings, change order negotiations/recommendations, construction observation and inspection, submittal, construction schedule, 
and RFI review.  Michael Baker provided construction management for the Illinois Street Pipeline Project, which consists of replacing 
the 4-inch pipeline with a new 8-inch PVC pipeline in Illinois Street along with over 5,000 linear feet of additional sections. The project 
included a road crossing that was accomplished by jacking and boring a 16-inch steel casing under the road, 25 replacement water 
services, 4 new Fire Hydrant assemblies, 3 new blow-off assemblies, 6 new air-vac and repaving operations along. This work required 
coordination with Cal Trans and the City of Lake Elsinore. 
 
Water Canyon Main Replacement Phase 1 Project, City of Banning. Michael Baker International was retained by the City of Banning, 
to provide Construction Management for the Water Canyon Main Replacement Project to replace aged pipelines. The City separately 
purchased the pipe to be installed during construction. This project included installation of over 7,000lf of Ductile Iron pipelines, along 
with installation of valves, fittings, and appurtenances, connections to existing waterlines and abandonment of the existing waterline 
in place. Flushing, pressure testing. Disinfection and Bac-T testing of waterline was required. Mr. Hanify worked as the Construction 
Manager for the Water Canyon Project that included conducting weekly project meetings, review and processing submittals and RFI’s, 
construction observation, monthly progress payment recommendations, evaluate change orders and submit recommendations to the 
City, preparation of project records and close-out documents, schedule review, coordinate meeting minutes, process job control 
documents.  
 
Hillwood - Raub 4-R & Raub 5-R Well Replacement Project, San Bernardino, California. Michael Baker provided Construction 
Management for the Well Replacement project that included the drilling, equipping and testing of the two ground water extraction 
wells Raub 4-R & 5-R. Work included Installation of discharge and pump-to-waste pipelines for Raub 4-R, Raub 5-R, and existing 
Raub 7, well pre-lube systems, abandonment of 3 wells and Demo of two 2 wells. Constructed approximately 4,400 linear feet of 12”, 
20” and 24” DIP pipelines, approximately 1,300 linear feet of 20” CML&CMC bypass line, conduits and equipment which are to handle 
or carry raw water to a nearby treatment facility. Mr. Hanify worked as the Construction Manager on this project that included 
conducting Project meetings, review submittals & RFI’s, construction observation, monthly progress payment recommendations, 
evaluate change orders and submit recommendations to Hillwood, preparation of project records and close-out documents, schedule 
review, prepare, and distribute minutes to designees, process job control documents.  
 
 
Mojave Water Agency Regional Recharge and Recovery (R3) Project, Victor Valley, California. Mojave Water 

Agency.  Construction Manager.  Responsible for construction management.  Michael Baker provided engineering services to the 
Mojave Water Agency for the Regional Recharge and Recovery (R3) Project, a high profile water supply project in San Bernardino 
County. The project will ultimately recharge up to 40,000 acre-feet per year of State Water Project water into the Upper Mojave River 
flood plain, and will include the construction of up to 22 extraction recovery wells, three reservoirs, a 25,000 gpm pump station, and 
a fully integrated conveyance system to deliver water to a variety of retail agencies in the High Desert. The Phase I project included 
construction of six wells to extract up to 15,000 acre-ft per year, over 16 miles of 12-inch to 48-inch diameter pipe, a 2.65 MG welded 
steel reservoir, a flow control and recharge facility with 40,000 gpm capacity and up to 235 psi pressure drop, a pump station sized 
for 25,000 gpm with pumps installed to provide 15,000 gpm, and four turnout flow control facilities for delivering the water to member 
agencies. 
 

Euclid Avenue Median Irrigation Pump Station Recycled Water Improvements, Ontario, California.  Ontario Municipal Utility 
Company. Project Manager/Inspector.   Michael Baker provided inspection services for the first project City’s new backbone 
recycled water distribution system. The system includes over 4,200 linear feet of 6-inch recycled water PVC pipeline; a new irrigation 
system booster pump to irrigate the Euclid Avenue center median; a new recycled water booster pump station required to deliver 
recycled water from Inland Empire Utilities Agency’s 1059 zone to the City’s new recycled water distribution high zone. 
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Tanya Bilezikjian, PE, QSD/QSP  |  Principal In Charge 
 
Ms. Bilezikjian works with a variety of clients to develop and manage Storm 
Water and NPDES programs throughout Southern California. Her client-
focused approach has led to successful project outcomes and long-term 
client-consultant relationships, earning her the prized role of Trusted 
Advisor to her clients. She has direct experience managing large programs, 
negotiating permit language with State and Regional Water Boards, 
preparing complex individual NPDES permit applications, developing and 
delivering trainings, authoring program guidance documents, planning 
and identifying common sense solutions and improvements to both site-
specific and program level challenges. Ms. Bilezikjian has focused her 
career on transportation agencies, utilities, and other government 
agencies, having managed multi-million dollar contracts for Caltrans, 
Southern California Edison, CA State Parks, and others. Ms. Bilezikjian has 
managed large teams in support of these projects, including both Michael 
Baker team members and multiple subconsultants, on multiple 
simultaneous task orders. 
 
Experience 
 
MWD As-Needed Environmental Services for Wastewater and Storm 
Water, Southern California, California. Metropolitan Water District.  Project Manager.  Responsible for project 
management.  Michael Baker conducted a review of the client's compliance with stormwater and wastewater 
requirements. Michael Baker audited ten NPDES permits and all the associated sampling and monitoring reports going 
back five years. Michael Baker also developed a summary report identifying the areas of deficiency regarding permit 
provisions and sampling and reporting requirements and developed a comprehensive permit reporting deadline and 
renewal table. Michael Baker performed a site visit and best management practice evaluation for the draining of the Palos 
Verdes Reservoir and assisted with stormwater compliance during significant construction activities at the Weymouth 
Treatment plant. 
 
Santa Margarita Water District (SMWD) Middle Chiquita Canyon Water Facilities, Orange County, California. Santa 
Margarita Water District.  Engineering Technician.  Responsible for SWPPP.  Michael Baker provided preliminary and final 
design services for a total of approximately 23,200 linear feet (LF) of domestic and recycled water transmission mains, two 
2.0 million gallon (MG) domestic water reservoirs, and one 4.0 MG recycled water reservoir, which serve the Rancho 
Mission Viejo Company's Sendero and Esencia Developments. The project also included: alternative pipeline alignment 
analysis for routes through environmentally sensitive areas and agricultural areas; grading phasing analysis; and 
coordination with the Rancho Mission Viejo Company, California Department of Public Health, San Diego Gas and Electric, 
and the California Department of Fish and Wildlife. 
 
 
  

Years with Michael Baker: 14 

Years with Other Firms:  4 

Degrees 

M.S., 2001, Civil Engineering/Environmental, 
University of California, Irvine 

B.S., 1999, Chemical Engineering, University 
of California, Irvine 

Licenses/Certifications 

Construction General Permit Trainer of 
Record, California, 2010 

Qualified SWPPP Developer (QSD), 
California, 2010, 00072 

Qualified SWPPP Practitioner (QSP), 
California, 2010, 00072 

Professional Engineer - Civil, California, 
2008, 72119 

Envision Sustainability Professional, 2019, 
29797 
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Aaron Singer, EIT, OSHA 30  |  Alternate Construction Manager, Field Engineer, 

Inspector 
 
Mr. Singer has been assisting with project management for Michael Baker 
Construction Management Department. His responsibilities include 
support with processing and in reviewing RFI's, CCO's, RFQ's, shop 
drawings and submittals. His work outside of Michael Baker providing 
design and field support in the commercial construction, transportation, 
and land development sectors has prepared him with a solid foundation 
for Construction Management and Inspection work. 
 
Experience 
 
Construction Management and Inspection for Zone 2 Waterline and 
Service Relocation in the Bloomington Area, Phase IIIA, Bloomington, 
California. West Valley Water District.  Assistant Construction Manager/ 
Field Engineer.  Michael Baker provided construction management, construction monitoring, and contract administration 
services for this $1.5 million project involving the installation of new 8” mainline, abandonment of existing services and 
mainline, and relocation of existing service laterals to serve Zone 2, in the Bloomington Area, as part of Phase IIIA. Work 
consisted of the installation of 5,601 LF of CML&C waterline, 141 relocated service laterals, 14 new Fire Hydrant assemblies, 
and repaving operations along 10th Street & 11th Street, between Linden Ave. and Locust Ave., and along Maple Ave. 
Michael Baker was integrally involved in verifying quantities and ensuring quality control; providing community relations 
and monitoring site safety; coordinating survey; conducting bi-weekly progress meetings and preparing minutes; 
monitoring project schedules; and preparing and processing control documents. 
 
Reservoir 2-3 Site Improvements. West Valley Water District.  Assistant Construction Manager/ Primary Construction 
Inspector.  Michael Baker provided construction management and inspection services to West Valley Water District to 
manage site improvements for a reservoir. The work consisted of removal of an existing hillside spillway and replacement 
with a new 24” RCP line, Junction box, and dissipator, new AC access road, cut-off wall, curb and gutter, and site fencing. 
 
Warren 4R Well Replacement Project. Hillwood Development Group. Assistant Construction Manager. Responsible for 
assisting project manager with pre-construction meeting agendas  minutes, assisting review  and tracking of contractor's 
submittals, logging RFIs, observing construction, assisting with monthly progress payments and tracking, assisting review 
of change orders and processing documentation for Golden State Water Company, preparing project records and close-
out documents, scheduling review, preparing and distribute minutes to designees, processing job control documents, and 
construction inspection. Michael Baker provided Construction Management for the Well Replacement project that 
included the drilling, equipping and testing of a ground water extraction well, well pre-lube systems, pump-to-waste line, 
utility Tie-in, and site development which included a Rollapart Structure and concrete building pad with concrete pump 
head, electrical housekeeping pads and cabinetry which included an SCE Transformer, removable bollards, access 
driveway, and site security fencing.  
 
On-Call Plan Check and Inspection Services, San Bernardino, California. San Bernardino Municipal Water Department. 
Construction Inspector/Assistant Construction Manager. Responsible for Construction Inspection and Inspection 
Scheduling Support. Michael Baker provided On-Call Construction Inspection Services to the City of San Bernardino 
Municipal Water Department for Gateway South Building 5, a private commercial development, and Arrowhead Grove, 
another private development. Construction activities included the installation of a 12” DIP water line and commercial 
water services along with new sewer pipe main line, laterals, and structures. 
 

  

Years with Michael Baker: 2 

Years with Other Firms:  3 

Degrees 

B.S.C.E., 2016, Civil Engineering, California 
Baptist University 

Licenses/Certifications 

Engineer-In-Training, California, 2015, 
156752 

Passed 8-Hr National PE Exam 
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Cooly Smith  |  Inspector 
 

Mr. Cooly brings 30 years of experience in the construction and inspection of 
water, recycled water, sewer and public works projects. His career has progressed 
steadily from an operations and maintenance worker, to, construction observer 
and construction inspector. His experience covers a wide array of projects. 
 
Experience 
 
Vail Lake Native Vegetation Restoration RCWD, Temecula, California. Site 
Inspector for this native vegetation restoration of wetland and non-wetland waters 
of the United States as a result of installation of 14,000 lineal feet of a 48-inch 
pipeline to comply with mitigation requirements pursuant to Section 404 of the 
Federal Clean Water Act and Section 1600 et seq. of the California Fish and Game 
Code. Duties included inspection, preparing daily reports, coordinate with 
materials testing consultant, job photos, quality assurance, coordinate with 
maintenance and operations departments. 
 
Vail Lake Transmission Main and Pump Station, Rancho California Water 
District (RCWD), Temecula, California.   Inspection supervisor for this installation 
of 14,000 lineal feet of 48-inch CML & C pipeline and construction of a booster 
station capable of pumping 80 cfm of raw water to the District Vail Lake facilities for a cost of approximately $6 million. 
Duties included oversight of inspection staff, review daily reports, manage materials testing consultant, review project 
submittals, RFI’s, correspondence, change orders, and monthly progress payments. 
 

Hillside Trail Sewer Relocation at Bear Creek, Murrieta, CA – Supervising Construction Inspector responsible for a 300-
foot relocation of sewer pipe and construction of two new manholes. Oversight of inspection activities, development of 
daily reports with photographic record detailing the workers, equipment, activities, and material incorporated. Provided 
utility coordination, coordination of materials testing, geotechnical, and other specialty inspection consultants. 
Reclamation Pond No. 5 Project, RCWD, Temecula, California - Supervising Construction Inspector for this $8 million 
Recycled Pond project. The project features include 1.5 million cubic yards of grading, construction of new pond number 
5 and relining other ponds with new foundation and membrane, drainage structures, connection piping systems and 
controls, road construction, landscaping and irrigation. Duties include daily reports with photographic records, detailing 
the workers, equipment, activities and material incorporated into the project each day. Duties also include utility 
coordination, coordination of materials testing, geotechnical and other specialty inspection consultants. 
 
District Headquarters and Senga Doherty Pump Station Solar Power Project, RCWD, Temecula, CA. Inspection 
Supervisor responsible for installation of 1.0 MW and a 0.5MW Photovoltaic System. Oversight of inspection staff, reviewed 
daily reports, managed materials testing consultants, reviewed project submittals, RFIs, correspondence, change orders, 
and monthly progress payments. 
 
Soboba Casino Storage Reservoir, Soboba Band of Luiseno Indians, San Jacinto, CA – Senior Construction Inspector 
during the construction of the Tribes 1MG welded steel reservoir. The tank was designed to provide adequate capacity to 
serve the additional demand that the newly constructed casino would place on the tribe’s water system. Cooly provided 
inspection during the entire project term including grading, ring pour, sand placement, welding, and performed coating 
inspections. 

 

 

Years’ Experience CM and Inspection: 22 
Years’ Experience with Operations and 
Maintenance of Water Utilities: 10 

Training 

Water Distribution D-3,  

State of CA DHS 

Water Treatment T-1,  

State of CA DHS 

Certified Backflow Tester, AWWA 

Coating Inspector Level 1, NACE 

NASSCO Cured in Place  

Pipe CIPP 911-0643 

Concrete Field Testing Technician  

Grade 1, ACI 

Recycled Water Site Confined space 
training 
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Robert “Butch” Samarzich  |  Inspector - Alternate 
 

Mr. Samarzich has more than 37 years of experience on a wide variety of 
construction projects in both the public and private sector.  He has an 
exceptional background in project management and field operations and 
has been responsible for site construction, including ensuring compliance 
with plans and specifications, coordinating subcontractors, and confirming 
all materials are in conformance with the project specifications and 
approved submittals.  He has traveled throughout the United States working on numerous construction projects, 
supervising employees and ensuring successful project delivery.  His experience encompasses grading for site 
development, water and sewer pipelines, coordinating with all public works stakeholders, and timely progress reporting.  
Mr. Samarzich’s typical duties include performing construction inspection, administering contract documents; upholding 
code requirements; attending weekly progress meetings; coordinating with agencies, designers, utility companies, 
material testers, and surveyors; verifying quantities and quality assurance; monitoring the Contractor’s construction 
schedule, permit compliance, traffic control plan, and safety plan; and maintaining public relations. 
 
Experience 
 
Gerald Desmond Bridge Replacement Project, S. Pico Avenue 20”, 24”, & 30” Water Transmission Main 300J, Long 
Beach, California. Construction Inspector.  As part of our on-call services agreement, Michael Baker was selected by the 
LBWD to provide construction inspection services for this pipeline relocation project necessitated by the construction of 
the New Gerald Desmond Bridge in Long Beach.  The work involved 100 LF of 24”, 282 LF of 20”, and 22 LF of 30” CML&C 
steel pipeline, butterfly valves, buttstraps, connections, blow-off’s, and night work.  Michael Baker’s duties encompassed: 
providing construction inspection and contract administration; verifying quantities and ensuring quality control; 
monitoring the Contractor’s safety plan; observing water knife potholing, pressure testing, chlorination, flushing, and Bac-
T testing; and preparing daily construction reports, digital photos, and the punch list.   
 
Eaton Kiowa Waalew Pump Station and Reservoirs. Construction Inspector.  Michael Baker provided construction 
management and inspection services to the Golden State Water Company. 
 
Well Automation and Rehabilitation Project No. MC 2101, Costa Mesa, California.  Construction Inspector.  Michael 
Baker provided construction management and inspection services to the Mesa Water District for this $10,488,500 
comprehensive upgrade of all 5 of the District’s clear water wells.  The work included well rehabilitation and cleaning; 
SCADA upgrades, chemical system replacement; Arc Flash & electrical safety survey implementation; ozone treatment 
system and UV tower abandonment; and electrical, mechanical, structural, maintenance, and security upgrades.   
 
On-Call Plan Check and Inspection Services, San Bernardino, California. San Bernardino Municipal Water Department. 
Construction Inspector. Responsible for Construction Inspection. Michael Baker provided On-Call Construction Inspection 
Services to the City of San Bernardino Municipal Water Department for Gateway South Building 5, a private commercial 
development, and Arrowhead Grove, another private development. Construction activities included the installation of a 
12” DIP water line and commercial water services along with new sewer pipe main line, laterals, and structures. 
 
 

Years with Michael Baker: 2 

Years with Other Firms:  35 

Training 

Safety Training 
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EXHIBIT “2” 
 

TO 
 

TASK ORDER NO. 2 
 

COMPENSATION 
 
 

The fee estimated for Construction Management, and Inspection Services for the Santa 
Ana Avenue Transmission Main Phase I is $355,884.00. 

 
TASK  DESCRIPTION COST 

 Task 1 – Construction Manager 
 Construction Management $46,460.00 

Task 2 – Field Observation 
 Construction Inspection $ 146,400.00 

 Total Cost $192,860.00 
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EXHIBIT “3” 
 

TO 
TASK ORDER NO. 2 

 
 

SCHEDULE 
  

The tentative schedule for the Construction Management and Inspection Services 
Santa Ana Avenue Transmission Main Project Phase I: 
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BOARD OF DIRECTORS 
STAFF REPORT 

 
DATE: November 19, 2020 

TO: Board of Directors 

 
 
 
BACKGROUND:  
 
The West Valley Water District (“District”) requested proposals for qualified and experienced 
engineering firms to provide professional engineering services for the Development of Construction 
Bid Documents for Well 54 Discharge to Waste Drain Line Project (“Project”).  WVWD’s Pressure 
Zone 6, located within the District’s Northern System, is generally bound by Duncan Canyon Road 
and Casa Grande Drive to the north and Highland Avenue to the south; Sierra Avenue and 
Brookside Avenue generally serve as the western boundaries while the Lytle Creek wash serves as 
the eastern boundary.  Well 54 pumps from the Rialto Basin into the Zone 6 reservoirs. 

Well 54 is the only source of supply in WVWD’s Northern System serving Pressure Zone 6 and it 
has a pumping rate of 1,000 gpm that operates continuously 24 hours, 7 days a week (“24/7”).  
Every month there is a short-term shutdown and at startup, the well is pumped to waste for 15-20 
minutes.  During well rehabilitation or water quality issues, flushing can occur between two to four 
weeks 24/7.  The site has no storm drain connection and the existing flushout releases water above 
ground into the gutter on Coyote Canyon Road and travels approximately 3,800 linear feet south of 
the Well 54 to the nearest storm drain inlet (“catch basin”).  In the past, as a preliminary measure, 
water was discharged to a drain inlet located in Caltrans right-of-way (ROW).  Unfortunately, once it 
crosses under the Ontario Interstate 15 freeway, the water also stays above ground until it reaches an 
inlet which connects to the City of Fontana’s (“City”) storm drain.  The Hawker Crawford Channel 
(“Channel”) is located approximately 1,100 linear feet North from Well 54 on Coyote Canyon Road.  
Drainage for the well water discharge will be required through a drain line.  The Consultant will 
design a 4-inch diameter reinforce concrete standpipe at Well 54 and a drain line per the 
requirements of the City to the catch basin (“Option 1”) or to the Channel (“Option 2”).  The 
Consultant will prepare a Preliminary Design Report (“PDR”) and perform an analysis to determine 
the best alternative for the drain line/connection per Option 1, Option 2 or any other 
recommended option taking into consideration cost for construction. 
 
DISCUSSION:  

FROM: Shamindra Manbahal, Acting General Manager 
on behalf of Clarence C. Mansell Jr, General Manager 

SUBJECT: APPROVE PROFESSIONAL SERVICES AGREEMENT AND TASK 
ORDER NO. 1 WITH TKE ENGINEERING, INC. FOR THE 
PROFESSIONAL ENGINEERING SERVICES FOR DEVELOPMENT OF 
CONSTRUCTION BID DOCUMENTS FOR WELL 54 DISCHARGE TO 
WASTE DRAIN LINE PROJECT 
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District Staff posted the Request for Proposal (“RFP”) on PlanetBids and sent out the RFP to 
eleven (11) consulting firms.  On November 3, 2020, the District received one (1) proposal in 
response to the RFP from TKE Engineering, Inc. (“TKE”).   

 
The proposal was reviewed by a committee comprised of District Staff to ensure the proposal met 
the minimum requirements in the scope of work.  Based on qualifications, technical experience, and 
cost, Staff concluded that TKE will provide value for the District’s needs for the Project.  The firm’s 
design approach, overall understanding of the project’s goals, and reasonable cost, further aided in 
the decision to select TKE for the RFP.  Attached as Exhibit A is the District Professional Services 
Agreement and Exhibit B is the Task Order No. 1 with TKE which includes the submitted 
Proposal.  A copy of the single source justification is included in Exhibit C.   
 
FISCAL IMPACT:  
 
The cost to perform the Project as proposed by TKE is $87,120.00.  This item was included in the 
Fiscal Year 2020/21 Capital Improvement Budget under the W20010 Connect Flush-to-Waste Pipe 
from Well 54 to Drain Line Project.  A summary of the available funds is as follows: 

 
 
 
 
 
 

STAFF RECOMMENDATION:  
 
It is recommended that the Board of Directors approve Professional Services Agreement and Task 
Order No. 1 with TKE for the W20010 Well 54 Discharge to Waste Drain Line Project as proposed 
by TKE for the amount of $87,120.00 and authorize the General Manager to execute the necessary 

documents. 

 
 
 
 
 
 
 
BP:pa 
 
ATTACHMENT(S): 

1. Exhibit A - Professional Services Agreement with TKE 

2. Exhibit B - Task Order No. 1 with TKE for Development of Construction Bid Documents 
for Well 54 Discharge to Waste Drain Line 

3. Exhibit C - Single Source Justification 
 
MEETING HISTORY: 
11/18/20 Engineering, Operations and Planning Committee REFERRED TO BOARD 
  

CIP FY 2020-2021 Project Name 
Current 

Budget 

Design 

Cost 

Remaining 

Budget 

W20010 Well 54 Discharge to 

Waste Drain Line 
$100,000.00 $87,120.00 $12,880.00 

2.10

Packet Pg. 81



 

EXHIBIT A 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

2.10.a

Packet Pg. 82



 

 

 

 

West Valley Water District 
 

AGREEMENT FOR PROFESSIONAL SERVICES 

With 

TKE Engineering, Inc. 

 

 

 

 

 

 

 

2.10.a

Packet Pg. 83



 

 

TABLE OF CONTENTS 
 

          Page 
 
 

Section 1.     Term of Agreement ..........................................................................1 
 
Section 2.     Scope and Performance of Services ................................................1 
 
Section 3.     Additional Services and Changes in Services ..................................3 
 
Section 4.     Familiarity with Services and Site .....................................................3 
 
Section 5.     Compensation and Payment ............................................................4 
 
Section 6.     Required Documentation prior to Performance ................................4 
 
Section 7.     Project Documents ...........................................................................5 
 
Section 8.     Consultant’s Books and Records .....................................................5 
 
Section 9.     Status of Consultant .........................................................................6 
 
Section 10.   Compliance with Applicable Laws ....................................................7 
 
Section 11.   Conflicts of Interest ...........................................................................7 
 
Section 12.   Confidential Information; Release of Information ..............................7 
 
Section 13.   Indemnification .................................................................................8 
 
Section 14.   Insurance ..........................................................................................9 
 
Section 15.   Assignment .......................................................................................9 
 
Section 16.   Termination of Agreement ................................................................9 
 
Section 17.   Notices ........................................................................................... 10 
 
Section 18.   General Provisions ......................................................................... 11 
 
Exhibit “A” Task Order 
 
Exhibit “B” Key Personnel 
 
Exhibit “C” Insurance 

2.10.a

Packet Pg. 84



 

1 

       Rev. 12/17/19 Master Copy 

 

AGREEMENT FOR PROFESSIONAL SERVICES 

This AGREEMENT FOR PROFESSIONAL SERVICES (“Agreement”) effective as 
of this __19th _ day of __November_____, 2020 (“Effective Date”) is by and 
between West Valley Water District (“District”) and __TKE Engineering, 
Inc._(“Consultant”).  The District and Consultant may be collectively referred to as 
the “Parties” and individually as a “Party.” 

RECITALS 

A. The Parties desire to enter into this Agreement for the purpose of setting 
forth the terms and conditions upon which Consultant shall provide certain services 
to District. 

 NOW, THEREFORE, THE PARTIES HEREBY AGREE AS FOLLOWS: 

Section 1. Term of Agreement.   

(a) Subject to subsection (b) below, the term of this Agreement will be 
for a period of one (1) year commencing on the Effective Date and 
terminating one (1) year after the Effective Date.   

(b) This Agreement shall renew automatically for continuous one (1) 
year periods for no more than two (2) additional years, unless either Party, 
prior to the end of the existing one (1) year period, delivers written notice to 
the other Party, that the Agreement shall not be extended. 

 

Section 2. Scope and Performance of Services. 

2.1 (a) District may, from time to time, by written instructions from the 
general manager or assistant general manager of the District (“Authorized 
Representative”) issue task orders (“Task Orders”) to the Consultant.  The 
Task Order shall be in such form and content as shall be set forth on Exhibit 
“A” attached hereto and by this reference incorporated herein.  The Task 
Order shall set forth: (i) the scope of services to be performed by 
Consultant; (ii) the compensation to be paid to Consultant; and (iii) the time 
to complete the Task Order.  The provisions of this Agreement shall apply 
to all such Task Orders. 

 (b) For each Task Order, Consultant shall confer, as requested, with 
District representatives to review progress of work elements, adherence to 
work schedule, coordination of work, scheduling of review and resolution of 
problems which may develop. 

2.2 Consultant will furnish all of the labor, technical, administrative, professional 
and other personnel, all supplies and materials, equipment, printing, 
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vehicles, transportation, office space and facilities, and all tests, testing and 
analyses, calculation, and all other means whatsoever, except as otherwise 
expressly specified in this Agreement, necessary or proper to perform and 
complete the services required of Consultant under this Agreement. 

2.3 Consultant’s designated representative(s) who are authorized to act on its 
behalf and to make all decisions in connection with the performance of 
services under this Agreement are listed in Exhibit “B” attached hereto and 
by this reference incorporated herein (“Key Personnel”).  

2.4 Consultant represents and warrants that it has the qualifications, 
experience and facilities necessary to properly perform the services 
required under this Agreement in a thorough, competent and professional 
manner. Notwithstanding Section 3 below, in the event Consultant utilizes 
the services of subcontractors or sub-consultants, Consultant assumes sole 
and complete responsibility for the performance of the  subcontractor or 
sub-consultant to the specifications provided hereunder for Consultant’s 
work, and no adjustment will be made to Consultant’s requirements under 
this Agreement for timely completion of services, complete performance of 
services, or delivery of products or deliverables in a timely fashion, and no 
adjustment will be made to performance deadlines, or compensation due to 
Consultant, due to or arising from issues Consultant may have with any 
subcontractor or sub-consultant.  Consultant will at all times faithfully, 
competently and to the best of its ability, experience and talent, perform all 
services described in this Agreement.  In meeting its obligations under this 
Agreement, Consultant shall employ, at a minimum, generally accepted 
standards and practices utilized by persons engaged in providing services 
similar to those required of Consultant under this Agreement. 

 Consultant warrants it will perform its engineering and design under 
the Task Order, as more particularly described in Exhibit A ("Task Order") 
in accordance with the current standards of care and diligence normally 
practiced by recognized engineering and design firms in performing 
services of a similar nature. Further, Consultant warrants that the 
engineering and design performed has been performed in accordance with 
the then current standards of care and diligence normally practiced by 
recognized engineering and design firms in performing services of a similar 
nature. If within one (1) year after substantial completion of the engineering 
and design work it is shown that there is an error in that work as a result of 
the Consultant’s failure to meet those standards and the District has notified 
the Consultant in writing of any such error within that period, Consultant 
shall re-perform such engineering and design work within the original scope 
of such services, as may be necessary to remedy such error. All costs 
incurred by Consultant in performing such corrective services shall be the 
sole responsibility of the Consultant and such costs shall not be 
reimbursable in any way. 
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Section 3. Additional Services and Changes in Services 

3.1 Consultant will not be compensated for any services rendered in connection 
with its performance of this Agreement that are in addition to or outside of 
those set forth in the Task Orders, unless such additional services are 
authorized in advance and in writing by District. 

3.2 If Consultant believes that additional services are needed to complete a 
Task Order, Consultant will provide the Authorized Representative with 
written notification describing the proposed additional services, the reasons 
for such services, and a detailed proposal regarding cost. 

3.3 District may order changes to a Task Order, consisting of additions, 
deletions, or other revisions, and the compensation to be paid Consultant 
will be adjusted accordingly.  All such changes must be authorized in 
writing, and executed by Consultant and District.  The cost or credit to 
District resulting from changes in a Task Order will be determined by the 
written agreement between the Parties. 

 

Section 4. Familiarity with Services and Site. 

4.1 By executing this Agreement, Consultant warrants that Consultant shall, 
prior to undertaking a Task Order: 

(a) investigate and consider the services to be performed; 

(b) carefully consider how and within what time frame the services 
should be performed;  

(c) understand the facilities, difficulties, and restrictions attending 
performance of the services under a Task Order; and 

(d) possesses all licenses required under local, state or federal law to 
perform the services contemplated by a Task Order, and maintain all 
required licenses during the performance of such Task Order. 

4.2 If services involve work upon any site, Consultant warrants that Consultant 
has or will investigate the site and will be fully acquainted with the conditions 
there existing, before commencing its services under a Task Order.  Should 
Consultant discover any latent or unknown conditions that may materially 
affect the performance of services, Consultant will immediately inform 
District of such fact and will not proceed except at Consultant’s own risk 
until written instructions are received from the District. 
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Section 5. Compensation and Payment. 

5.1 Subject to any limitations set forth in this Agreement, District agrees to pay 
Consultant the amounts shown in a Task Order. 

5.2 Each month during the existence of a Task Order, Consultant shall furnish 
District with an original invoice for all services performed and expenses 
incurred during the preceding month in accordance with the fee schedule 
set forth in the Task Order.  The invoice must detail charges by the following 
categories: labor (by subcategory), reimbursable costs, subcontractor 
contracts and miscellaneous expenses.  The invoice must list, as 
applicable, the hours worked and hourly rates for each personnel category, 
the tasks performed, the percentage of the task completed during the billing 
period, the cumulative percentage completed for each task, and the total 
cost of the services. 

5.3 District will independently review each invoice submitted by Consultant to 
determine whether the work performed and expenses incurred are in 
compliance with this Agreement.  In the event that no charges or expenses 
are disputed, the invoice will be approved and paid.  In the event any 
charges or expenses are disputed by District, the original invoice will be 
returned by District to Consultant for correction and resubmission. 

5.4 Except as to any charges for work performed or expenses incurred by 
Consultant that are  disputed by District, District will use its best efforts to 
cause Consultant to be paid within thirty (30) days of receipt of Consultant’s 
invoice. 

5.5 No payment or partial payment to Consultant shall constitute acceptance of 
any work completed by Consultant or waive any claims by the District for 
any reason whatsoever.  

 

Section 6. Required Documentation Prior to Performance. 

6.1 Consultant will not perform any services under this Agreement until: 

      (a)    Consultant furnishes proof of insurance (“Insurance”) as required 
under Exhibit “C” attached hereto and by this reference incorporated 
herein; and 

(b)  Consultant provides District with a Taxpayer Identification Number.   

6.2 The District will have no obligation to pay for any services rendered by 
Consultant in advance of receiving written authorization to proceed for each 
Task Order, and Consultant acknowledges that any such services are at 
Consultant’s own risk. 
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Section 7. Project Documents. 

7.1 All original maps, models, designs, drawings, photographs, studies, 
surveys, reports, data, notes, computer programs, files and other 
documents (collectively, “Project Documents”) prepared, developed or 
discovered by Consultant in the course of providing services under this 
Agreement will become the sole property of District and may be used, 
reused or otherwise disposed of by District without the permission of 
Consultant.  Consultant will take such steps as are necessary to perfect or 
protect the ownership interest of District in such Project Documents.  Upon 
completion, expiration or termination of this Agreement, Consultant shall 
turn over to District all such original Project Documents in its possession; 
provided, however, that Consultant may retain copies of Project 
Documents.   

7.2 Except as necessary for the performance of services under this Agreement, 
no Project Documents prepared under this Agreement, will be released by 
Consultant to any other person or entity without District’s prior written 
approval.  All press releases, including graphic display information to be 
published, must be approved and distributed solely by District, unless 
otherwise agreed to in writing by District. 

 

Section 8. Consultant’s Books and Records. 

8.1 Consultant shall maintain any and all documents and records 
demonstrating or relating to Consultant’s performance of services under this 
Agreement.  Consultant shall maintain any and all ledgers, books of 
account, invoices, vouchers, canceled checks, or other documents or 
records evidencing or relating to work, services, expenditures and 
disbursements charged to District under this Agreement.  Any and all such 
documents or records must be maintained in accordance with generally 
accepted accounting principles and must be sufficiently complete and 
detailed so as to permit an accurate evaluation of the services provided by 
Consultant under this Agreement.  Any and all such documents or records 
must be maintained for three (3) years following the final payment for each 
Task Order. 

8.2 Any and all records or documents required to be maintained by this section 
must be made available for inspection, audit and copying, at any time during 
regular business hours, upon written request by District or its designated 
representatives.  Copies of such documents or records must be provided 
directly to District for inspection, audit and copying when it is practical to do 
so; otherwise, unless an alternative is mutually agreed upon, such 
documents and records must be made available at Consultant’s address 
indicated for receipt of notices in this Agreement. 
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8.3 Where District has reason to believe that any of the documents or records 
required to be maintained by this section may be lost or discarded due to 
dissolution or termination of Consultant’s business, District may, by written 
request, require that custody of such documents or records be given to a 
person or entity mutually agreed upon and that such documents and 
records thereafter be maintained by such person or entity at Consultant’s 
expense.  Access to such documents and records shall be granted to 
District, as well as to its successors-in-interest and authorized 
representatives. 

 

Section 9. Status of Consultant. 

9.1 Consultant is and will at all times remain a wholly independent contractor 
and not an officer or employee of District.  Consultant has no authority to 
bind District in any manner, or to incur any obligation, debt or liability of any 
kind on behalf of or against District, whether by contract or otherwise, unless 
such authority is expressly conferred under this Agreement or is otherwise 
expressly conferred in writing by District. 

9.2 The personnel performing the services under this Agreement on behalf of 
Consultant will at all times be under Consultant’s exclusive direction and 
control.  Neither District, nor any elected or appointed boards, officers, 
officials, employees or agents of District, will have control over the conduct 
of Consultant or any of Consultant’s officers, subcontractors or sub-
consultants, employees or agents, except as provided in this Agreement.  
Consultant warrants that it will not at any time or in any manner represent 
that Consultant or any of Consultant’s officers, employees or agents are in 
any manner officials, officers, employees or agents of District. 

9.3 Neither Consultant, nor any of Consultant’s officers, employees or agents, 
will obtain any rights to retirement, health care or any other benefits which 
may otherwise accrue to District’s employees.  Consultant expressly waives 
any claim to any such rights or benefits. 

 

Section 10. Compliance with Applicable Laws. 

Consultant shall keep itself informed of and comply with all applicable federal, state 
and local laws, statutes, codes, ordinances, regulations and rules in effect during 
the term of this Agreement. 
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Section 11. Conflicts of Interest. 

Consultant covenants that neither Consultant, nor any officer, principal nor 
employee of its firm, has or will acquire any interest, directly or indirectly, that would 
conflict in any manner with the interests of District or that would in any way hinder 
Consultant’s performance of services under this Agreement.  Consultant further 
covenants that neither Consultant, nor any officer, principal or employee of its firm 
will make, participate in the making, or in any way attempt to use the position of 
Consultant to influence any decision of the District in which Consultant knows or 
has reason to know that Consultant, or any officer, principal or employee of 
Consultant has a financial interest as defined in Government Code section 87103. 

 

Section 12. Confidential Information; Release of Information. 

12.1 All information gained or work product produced by Consultant in 
performance of this Agreement will be considered confidential to the full 
extent permitted by law, unless such information is in the public domain or 
already known to Consultant.  Consultant shall not release or disclose any 
such information or work product to persons or entities other than District 
without prior written authorization from an Authorized Representative, 
except as may be required by law. 

12.2 Consultant, its officers, employees, or agents, shall not, without prior written 
authorization from an Authorized Representative or unless requested by the 
District counsel, voluntarily provide declarations, letters of support, 
testimony at depositions, response to interrogatories or other information 
concerning the work performed under this Agreement.  Response to a 
subpoena or court order will not be considered “voluntary” provided 
Consultant gives District notice of such court order or subpoena.  

12.3 If Consultant, or any officer, employee, or agent of Consultant, provides any 
information or work product (including Project Documents) in violation of 
this Agreement, then District shall have the right to reimbursement and 
indemnity from Consultant for any damages, costs and fees, including 
attorneys’ fees related to any unauthorized disclosure by consultant or, 
caused by or incurred as a result of Consultant’s conduct. 

12.4 Consultant shall promptly notify District should, Consultant, its officers, 
employees, or agents be served with any summons, complaint, subpoena, 
notice of deposition, request for documents, interrogatories, request for 
admissions or other discovery request, court order or subpoena from any 
party regarding this Agreement and the services performed under this 
Agreement.  District retains the right, but has no obligation, to represent 
Consultant or be present at any deposition, hearing or similar proceeding. 
Consultant agrees to cooperate fully with District and to provide District with 
the opportunity to review any response to discovery requests provided by 
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Consultant.  However, this right to review any such response does not imply 
or mean the right by District to control, direct, or rewrite such response. 

 

Section 13. Indemnification. 
 

Consultant covenants and agrees that, during the term of this Agreement, any 
injury suffered as a result of Consultant’s services shall be the sole responsibility 
of Consultant and its successors and assigns and District shall not be liable to 
Consultant, or any other person or persons whatsoever for any such injury, loss or 
damage to persons or property unless caused by the negligence or intentional acts 
of District or its Representatives (as solely defined below).  Consultant shall 
defend, indemnify and hold District, its officers, directors and Representatives 
(“District Indemnitees”) harmless from and against any and all claims, costs, 
liabilities, debts, demands, suits, actions, causes of action, obligations, 
proceedings, damages, judgments, liens and expenses of whatever nature, 
including attorneys’ fees and disbursements (collectively, “Claims”) which may be 
made against the District Indemnitees arising out of or in connection with (a) the 
retention by District of Consultant’s services; (b) the performance of or failure to 
perform, the work covered by this Agreement which is caused or occasioned by 
any act, action, neglect on the part of Consultant, or its Representatives, in the 
performance of this Agreement and the work to be done under this Agreement; (c) 
the death and/or injury to any person or damage to any property (real or personal) 
and/or economic loss which may be caused or is claimed to have been caused, by 
the negligence, act or omission of Consultant or its Representatives or its or their 
property; (d) any violation or alleged violation by Consultant of any law or 
regulation now or hereafter enacted; and (e) any breach by Consultant of its 
obligations under this Agreement.  The foregoing indemnity shall not apply to the 
extent any such Claims are ultimately established by a court of competent 
jurisdiction to have been caused by the negligence or willful misconduct of the 
District Indemnitees or any of them.  District shall make all decisions with respect 
to its representation in any legal proceeding concerning this section.  If Consultant 
fails to do so, District shall have the right, but not the obligation, to defend the same 
and charge all of the direct or incidental Claims of such defense, including 
attorneys’ fees and costs, to Consultant and to recover the same from Consultant.  
The term “Representatives” shall mean employees, representatives, agents, 
contractors, subcontractors or any other persons directly or indirectly employed by 
any one of the foregoing or reasonably under the control of any of the foregoing or 
for whose acts any of the foregoing may be liable. 
 

Section 14. Insurance. 

Consultant agrees to obtain and maintain in full force and effect during the term of 
this Agreement the Insurance coverages listed in Exhibit “C.”  All Insurance policies  
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shall be subject to approval by District as to form and content.  These requirements 
are subject to amendment or waiver if so approved in writing by an Authorized 
Representative.   

 

Section 15. Assignment. 

15.1 The expertise and experience of Consultant are material considerations for 
this Agreement.  District has an interest in the qualifications of and capability 
of the persons and entities that will fulfill the duties and obligations imposed 
upon Consultant under this Agreement.  Consultant may not assign or 
transfer this Agreement or any portion of this Agreement or the performance 
of any of Consultant’s duties or obligations under this Agreement without 
the prior written consent of District.  The District can withhold its 
approval/consent in its sole and absolute discretion.  Any attempted 
assignment will be null and void, and will constitute a material breach of this 
Agreement entitling District to any and all remedies at law or in equity, 
including summary termination of this Agreement. 

15.2 Consultant must obtain District’s prior written approval before utilizing any 
subcontractors to perform any services under this Agreement, which 
approval may be withheld in District’s sole and absolute discretion.  This 
written approval must include the identity of the subcontractor and the terms 
of compensation.  Approval by District does not imply any agreement to or 
endorsement by the District as to the competency or capability of any 
proposed subcontractor or sub-consultant, and District reserves any and all 
rights against both Consultant and such subcontractor or sub-consultant , 
for any failure to perform or other breach of any of the provisions of this 
Agreement, or the standards of performance defined herein, and no waiver 
is intended or to be implied by District’s approval of any subcontractor or 
sub-consultant.  

 

Section 16. Termination of Agreement. 

16.1 District may terminate this Agreement, with or without cause, at any time by 
written notice of termination to Consultant.  In the event such notice is given, 
Consultant shall cease immediately all work in progress.   

16.2 Upon termination of this Agreement, all property belonging exclusively to 
District which is in Consultant’s possession must be returned to District.  
Consultant shall promptly deliver to District a final invoice for all outstanding 
services performed and expenses incurred by Consultant as of the date of 
termination.  Compensation for work in progress not based on an hourly 
rate will be prorated based on the percentage of work completed as of the 
date of termination. 
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16.3 Consultant acknowledges District’s right to terminate this Agreement as 
provided in this section, and hereby waives any and all claims for damages 
that might otherwise arise from District’s termination of this Agreement. 

 

Section 17. Notices. 

17.1 All written notices required or permitted to be given under this Agreement 
will be deemed made when received by the other Party at its respective 
address as follows: 

To District:   West Valley Water District 
855 West Base Line Road 
P. O. Box 920 
Rialto, CA   92377 
Attention:  Clarence C. Mansell, Jr. 
General Manager 

 
(Tel.) 909-875-1804 
(Fax) 909-875-1849 

 
To Consultant: TKE Engineering, Inc 

2305 Chicago Avenue 
Riverside, CA 92507 
Attention: Terry Renner, P.E., Q.S.D 
 
Phone Number: (951) 680-0440 
Email: trenner@tkeengineering.com  
 
 
 

** Please send all invoices by: 
 
Email: apinvoices@wvwd.org  
 
  or 
 
Mail:  West Valley Water District 
 Accounts Payable 
 P.O. Box 190 
 Rialto, CA 92377 
 

 

17.2 Notice will be deemed effective on the date personally delivered or 
transmitted by facsimile.  If the notice is mailed, notice will be deemed given 
three (3) days after deposit of the same in the custody of the United States 
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Postal Service, postage prepaid, for first class delivery, or upon delivery if 
using a major courier service with tracking capabilities. 

17.3 Any Party may change its notice information by giving notice to the other 
Party in compliance with this section. 

 

Section 18. General Provisions. 

18.1 Authority to Execute. Each Party represents and warrants that all 
necessary action has been taken by such Party to authorize the 
undersigned to execute this Agreement and to bind it to the performance of 
its obligations hereunder. 

18.2 Binding Effect.  Subject to Section 15, this Agreement is binding upon the 
heirs, executors, administrators, successors and assigns of the Parties, 
including any subcontractors or sub-consultants of Consultant.  

18.3 Entire Agreement.  This Agreement, including the attached Exhibits “A” 
through “C,” is the entire, complete, final and exclusive expression of the 
Parties with respect to the matters addressed in this Agreement and 
supersedes all other agreements or understandings, whether oral or written, 
between Consultant and District prior to the execution of this Agreement.   

18.4 Modification of Agreement.  No amendment to or modification of this 
Agreement will be valid unless made in writing and approved by Consultant 
and approved in writing by the Board of Directors of the District, or in writing 
by the General Manager, if such power has been delegated to General 
Manager.  The Parties agree that this requirement for written modifications 
cannot be waived and that any attempted waiver will be void. 

18.5 Facsimile Signatures.  Amendments to this Agreement will be considered 
executed when the signature of a Party is delivered by facsimile 
transmission.  Such facsimile signature will have the same effect as an 
original signature. 

18.6 Waiver.  Waiver by any Party to this Agreement of any term, condition, or 
covenant of this Agreement will not constitute a waiver of any other term, 
condition, or covenant.  Waiver by any Party of any breach of the provisions 
of this Agreement will not constitute a waiver of any other provision, or a 
waiver of any subsequent breach or violation of any provision of this 
Agreement.  Acceptance by District of any services by Consultant will not 
constitute a waiver of any of the provisions of this Agreement. 

18.7 Interpretation.  This Agreement will be interpreted, construed and 
governed according to the laws of the State of California.  Each Party has 
had the opportunity to review this Agreement with legal counsel.  The 
Agreement will be construed simply, as a whole, and in accordance with its 
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fair meaning, and without resort to rules regarding draftsmanship.  It will not 
be interpreted strictly for or against either Party. 

18.8 Severability. If any provision of this Agreement shall be ruled invalid, illegal 
or unenforceable, the Parties shall: (a) promptly negotiate a substitute for 
the provisions which shall to the greatest extent legally permissible, effect 
the intent of the Parties in the invalid, illegal or unenforceable provision, and 
(b) negotiate such changes in, substitutions for or additions to the remaining 
provisions of this Agreement as may be necessary in addition to and in 
conjunction with subsection (a) above to give effect to the intent of the 
Parties without the invalid, illegal or unenforceable provision.  To the extent 
the Parties are unable to negotiate such changes, substitutions or additions 
as set forth in the preceding sentence, and the intent of the Parties with 
respect to the essential terms of the Agreement may be carried out without 
the invalid, illegal or unenforceable provisions, the balance of this 
Agreement shall not be affected, and this Agreement shall be construed and 
enforced as if the invalid, illegal or unenforceable provisions did not exist. 

18.9 Venue.   The Parties agree any action or proceeding to enforce or relating 
to this Agreement shall be brought exclusively in the federal court located 
in Riverside County, California or state court located in San Bernardino 
County, California and the Parties hereto consent to the exercise of 
personal jurisdiction over them by such courts for purposes of any such 
action or proceeding. 

18.10 Disputes.  If any disputes should arise between the Parties concerning the 
work to be done under this Agreement, the payments to be made, or the 
manner of accomplishment of the work, Consultant shall nevertheless 
proceed to perform the work as directed by District pending settlement of 
the dispute. 

18.11 Cooperation.  Consultant shall cooperate in the performance of work with 
District and all other agents. 

18.12 Time of Essence.  Time shall be of the essence as to all dates and times 
of performance contained in this Agreement. 

18.13 Counterparts.  This Agreement may be signed and delivered in any 
number of counter parts, each of which, when signed and delivered, shall 
be an original, but all of which shall together constitute one and the same 
Agreement. 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be 
executed effective as of the day and year first above written. 
 
 
DISTRICT: 
 
WEST VALLEY WATER DISTRICT, 
a public agency of the State of California 

 

 
By ______________________________________    

Channing Hawkins, President 
 
 
 
By ______________________________________    

Shamindra Manbahal, Acting General Manager 
 
 
 
By_______________________________________ 
 Peggy Asche, Board Secretary 
 
 
APPROVED AS TO FORM: 
 
TAFOYA LAW GROUP, APC 
 
 
 
By ______________________________________ 
           Robert Tafoya 

 
 

 
CONSULTANT: 
 
________________________________ 
 
 
By       
 

Name       
 
Its       
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EXHIBIT A 

TASK ORDER 
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TASK ORDER NO. __1___ 

This Task Order (“Task Order”) is executed this ____   day of __________ , 2020 
by and between West Valley Water District, a public agency of the State of California 
(“District”) and _____________________ (“Consultant”). 

 

RECITALS 

 

A. On or about _________________, 2020 District and Consultant executed that 
certain Agreement for Professional Services (“Agreement”). 

B. The Agreement provides that the District will issue Task Orders from time to time, 
for the provision of certain services by Consultant. 

C. Pursuant to the Agreement, District and Consultant desire to enter into this Task 
Order for the purpose of setting forth the terms and conditions upon which 
Consultant shall render certain services to the District. 

 NOW, THEREFORE, THE PARTIES HERETO HEREBY AGREE AS FOLLOWS: 

1. Consultant agrees to perform the services set forth on Exhibit “1” attached hereto 
and by this reference incorporated herein. 

2. Subject to any limitations in the Agreement, District shall pay to Consultant the 
amounts specified in Exhibit “2” attached hereto and by this reference incorporated 
herein.  The total compensation, including reimbursement for actual expenses, may not 
exceed the amount set forth in Exhibit “2,” unless additional compensation is approved in 
writing by the District. 

3. Consultant shall perform the services described in Exhibit “1” in accordance with 
the schedule set forth in Exhibit “3” attached hereto and by this reference incorporated 
herein.  Consultant shall commence work immediately upon receipt of a notice to proceed 
from the District.  District will have no obligation to pay for any services rendered by 
Consultant in advance of receipt of the notice to proceed, and Consultant acknowledges 
that any such services are at Consultant’s own risk. 

4. The provisions of the Agreement shall apply to this Task Order.  As such, the terms 
and conditions of the Agreement are hereby incorporated herein by this reference. 

[SIGNATURES APPEAR ON FOLLOWING PAGE] 
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 IN WITNESS WHEREOF, the parties have caused this Task Order to be executed 
effective as of the day and year first above written. 

 
 
DISTRICT: 
 
 WEST VALLEY WATER DISTRICT, 
a public agency of the State of California 

 
By __________________________________  
Channing Hawkins, President 

 
By __________________________________  
Clarence C. Mansell Jr., General Manager 
 
 
By  

Peggy Asche, Board Secretary   
  
APPROVED AS TO FORM: 
 
TAFOYA LAW GROUP, APC 
 
 
 
By 
___________________________________Ro
bert Tafoya 
 
CONSULTANT: 
 
Vendor Name Here   ____________________ 
 
 
By        

 

Name        
 

Its        
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        EXHIBIT “1” 
 

TO 
 

TASK ORDER NO. __1__              
 
 

SCOPE OF SERVICES 
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EXHIBIT “2” 
 

TO 
 

TASK ORDER NO. __1__ 
 
 

COMPENSATION 
 
 
 
 

2.10.a

Packet Pg. 102



 

19 

       Rev. 12/17/19 Master Copy 

EXHIBIT “3” 
 

TO 
 

TASK ORDER NO. __1__ 
 
 

SCHEDULE 
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EXHIBIT B 

KEY PERSONNEL  
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KEY PERSONNEL  

1. Consultant’s designated representative(s) who are authorized to act on its 
behalf and to make all decisions in connection with the performance of 
services under this Agreement are: 

 

Terry Renner, P.E., Q.S.D, Project Manager 
 
2. Consultant shall exercise reasonable efforts to keep such key personnel 

employed in connection with the project as long as reasonably necessary 
to fulfill obligations under this Agreement. Consultant shall provide 
appropriate notice to the District prior to key personnel removal or 
replacement. Consultant shall submit the resume of the personnel 
nominated to fill the positions listed in the Request for Proposals (“RFP”) to 
the District for review. Key personnel, included in the RFP, are the following: 
 
Terry Renner, P.E., Q.S.D, Project Manager 
Steven Ledbetter, P.E., Project Engineer  
Ron Musser, Director of Survey 
Michael P. Thornton P.E., P.L.S. – President 
Robert Doss, P.E. - Project Manager  
Octavio Parada – Project Manager  
David Kinzle – Project Manager  
Kathleen Robles –Project Manager  
Steve Dukett – Managing Director Development Services   
Mike Heath, P.E. -  Project Engineer  
Gabor Pakozdi, P.E., Q.S.D.  – Senior Engineer  
Steve Nix, P.E., P.L.S. – Senior Engineer  
Brian Wolfe, P.E. – Senior Engineer  
Dennis Donahue, P.E., P.L.S., Q.S.D.  – Senior PC Engineer   
Michelle Arellano, P.E. – Senior Plan Check Engineer         
Jennifer Cioffi, P.E. -  Project Engineer  
Monae Pugh - Traffic Specialist   
Mycal Balta – Survey  
Brett Enscoe – Survey  
Stephen Biscotti – Senior Public Works Inspector   
Brad Enscoe - Senior Public Works Inspector  
Patrick Palafox – Senior Public Works Inspector   
Marvin Lara, EIT – Associate Engineer   
Kristine Macalma, EIT – Associate Engineer   
Jose Martinez – Associate Engineer  
Yesenia Diaz – Associate Engineer   
Alex Estepa– Associate Engineer  
Jose Hernandez – Associate Engineer  
Chance Renner – Assistant Engineer  
Nyesha Burnatte – Engineering Technician  
Jayden Renner – Engineering Technician  
Michelle Sells – Accounting/Office Manager   
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Candice Velasco – Marketing Manager  
Cassondra Gutierrez – Clerical   
Diana Rodriguez – Clerical  
Deana Vilches – Clerical  
Tracey McLoughlin – Clerical 
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EXHIBIT C 

INSURANCE  
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INSURANCE 

 
A. General Requirements.  Before commencing the performance of services under 

this Agreement, and at all other times this Agreement is effective, Consultant must 
procure and maintain the following types of insurance with coverage limits 
complying, at a minimum, with the limits set forth below: 

 
  Type of Insurance   Limits (combined single) 
 
  Commercial General Liability:  $1,000,000 
  Business Automobile Liability  $1,000,000   
  Professional Liability   $1,000,000   
  Workers Compensation   Statutory Requirement  
 
B. Commercial General Liability Insurance.  The amount of insurance set forth 

above must be a combined single limit per occurrence for bodily injury, personal 
injury, and property damage for the policy coverage.  The insurance must be on 
an “occurrence” not a “claims made” basis. 

 
C. Business Automobile Insurance.  Automobile coverage must be written on forms 

subject to the written approval of District. 
 
D. Professional Liability Insurance.  This coverage must be on an “occurrence” 

basis, including coverage for contractual liability.  The Professional Liability 
Insurance required by this Agreement must be endorsed to be applicable to claims 
based upon, arising out of or related to services performed under this Agreement.  

E. Workers Compensation.  Consultant must have a State of California approved 
policy form providing the statutory benefits required by law with employer’s liability 
limits of no less than $1,000,000 per accident for all covered losses, or Consultant 
must provide evidence of an approved self-insurance program. 

F. Additional Insureds.  Each Commercial General Liability Insurance policy and 
Business Auto Insurance policy must provide that the District, its officials, officers, 
employees, agents and volunteers are “additional insureds” under the terms of the 
policy, and must provide that an act or omission of one the insureds will not reduce 
or avoid coverage to the other insureds. 

G. Deductibles and Self-Insured Retention.  Any deductibles or self-insured 
retentions applicable to the insurance policies required under this Agreement must 
be declared to and approved by District.  In no event may any required insurance 
policy have a deductible, self-insured retention or other similar policy provision in 
excess of $50,000 without prior written approval by District in its sole discretion.  
At the option of District, either the insurer will reduce or eliminate such deductibles 
or self-insured retentions with respect to the District’s additional insureds or 
Consultant will procure a bond guaranteeing payment of any losses, damages, 
expenses, costs or settlements up to the amount of such deductibles or self-
insured retentions. 
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H. Primary Insurance.  Each of the insurance policies maintained by Consultant 
under this Agreement must state that such insurance will be deemed “primary” so 
that any insurance that may be carried by District will be deemed excess to that of 
Consultant.  This endorsement must be reflected on forms as determined by 
District.   

I. Certificates of Insurance and Endorsements.  Prior to commencing any 
services under this Agreement, Consultant must file with the District certificates of 
insurance and endorsements evidencing the existence of all insurance required by 
this Agreement, along with such other evidence of insurance or copies of policies 
as may reasonably be required by District.  These certificates of insurance and 
endorsements must be in a form approved by the Legal Counsel.  Consultant must 
maintain current certificates and endorsements on file with District during the term 
of this Agreement reflecting the existence of all required insurance.  Each of the 
certificates must expressly provide that no material change in the policy, or 
termination thereof, will be effective except upon 30 days’ prior written notice to 
District by certified mail, return receipt requested.  The delivery to District of any 
certificates of insurance or endorsements that do not comply with the requirements 
of this Agreement will not waive the District’s right to require compliance. 

J. Insurance Rating.  All insurance required to be maintained by Consultant under 
this Agreement must be issued by companies licensed by or admitted to conduct 
insurance business in the State of California by the California Department of 
Insurance and must have a rating of A or better and Class VII or better by the latest 
edition of A.M. Best’s Key Rating Guide. 

K. Aggregate Limits.  The aggregate limits for each insurance policy required under 
this Agreement must apply separately and solely to the services performed under 
this Agreement.  If the required policies do not have an endorsement providing that 
the aggregate limit applies separately to the services being performed, or if 
defense costs are included in the aggregate limit, then the required aggregate 
limits must be increased to an amount satisfactory to District. 

L. Waiver of Subrogation Rights.  Consultant and each insurer providing any 
insurance required by this Agreement must waive all rights of subrogation against 
District, its officials, officers, employees, agents and volunteers, and each insurer 
must issue a certificate to the District evidencing this waiver of subrogation rights. 
 

M. Failure to Maintain Required Insurance.  If Consultant, for any reason, fails to 
obtain and maintain the insurance required by this Agreement, District may obtain 
such coverage at Consultant’s expense and deduct the cost of such insurance 
from payments due to Consultant under this Agreement or may terminate the 
Agreement. 

N. Effect of Coverage.  The existence of the required insurance coverage under this 
Agreement shall not be deemed to satisfy or limit Consultant’s indemnity 
obligations under this Agreement.  Consultant acknowledges that the insurance 
coverage and policy limits set forth in this Agreement constitute the minimum 
coverage and policy limits required.  Any insurance proceeds available to District 
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in excess of the limits and coverage required by this Agreement, and which is 
applicable to a given loss, must be made available to District to compensate it for 
such losses. 
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TASK ORDER NO. 1 
 

Development of Construction Bid Documents for W20010 Well 54 Discharge to 
Waste Drain Line 

This Task Order (“Task Order”) is executed this 19th day of  November, 2020 by 
and between West Valley Water District, a public agency of the State of California 
(“District”) and TKE Engineering, Inc. (“Consultant”). 

RECITALS 

 

A. On or about  November 19th , 2020 District and Consultant executed that certain 
Agreement for Professional Services (“Agreement”). 

B. The Agreement provides that the District will issue Task Orders from time to time, 
for the provision of certain services by Consultant. 

C. Pursuant to the Agreement, District and Consultant desire to enter into this Task 
Order for the purpose of setting forth the terms and conditions upon which 
Consultant shall render certain services to the District. 

 NOW, THEREFORE, THE PARTIES HERETO HEREBY AGREE AS FOLLOWS: 

1. Consultant agrees to perform the services set forth on Exhibit “1” attached hereto 
and by this reference incorporated herein. 

2. Subject to any limitations in the Agreement, District shall pay to Consultant the 
amounts specified in Exhibit “2” attached hereto and by this reference incorporated 
herein.  The total compensation, including reimbursement for actual expenses, may not 
exceed the amount set forth in Exhibit “2,” unless additional compensation is approved in 
writing by the District. 

3. Consultant shall perform the services described in Exhibit “1” in accordance with 
the schedule set forth in Exhibit “3” attached hereto and by this reference incorporated 
herein.  Consultant shall commence work immediately upon receipt of a notice to proceed 
from the District.  District will have no obligation to pay for any services rendered by 
Consultant in advance of receipt of the notice to proceed, and Consultant acknowledges 
that any such services are at Consultant’s own risk. 

4. The provisions of the Agreement shall apply to this Task Order.  As such, the terms 
and conditions of the Agreement are hereby incorporated herein by this reference. 

[SIGNATURES APPEAR ON FOLLOWING PAGE] 
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 IN WITNESS WHEREOF, the parties have caused this Task Order to be executed 
effective as of the day and year first above written. 

 
 
DISTRICT: 
 
WEST VALLEY WATER DISTRICT, 
a public agency of the State of California 

 

 
By __________________________________  
Channing Hawkins, President 

 
 
By __________________________________  
Shamindra Manbahal, Acting General Manager 
  
 
 
By __________________________________  
Peggy Asche, Board Secretary 
 
 

APPROVED AS TO FORM: 
 
TAFOYA LAW GROUP, APC 
 
 
 
By ___________________________________ 
Robert Tafoya 

 
CONSULTANT: 
 

TKE ENGINEERING, INC. 
 

By        
 

Name        
 

Its        
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EXHIBIT “1” 
 

TO 
 

TASK ORDER NO. 1 
 

SCOPE OF SERVICES 
Scope: 
 

1. Engineering Design Services for the Development of Construction Bid 
Documents for Well 54 Discharge to Waste Drain Line per the attached 
proposal dated November 3, 2020. 
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 REQUEST FOR PROPOSAL 

 
 
 
 
 
 
 
 

Prepared by: 
 
 
 
 
 
 
 

2305 Chicago Avenue 
Riverside, California 92507 
(   9  5  1   )   6   8   0   -   0   4   4   0 

 
 

 

West Valley Water District 
855 West Base Line, Building B 

Rialto, CA 92377 

 
 

November 03, 2020 
 

 

Development of Construction Bid Documents for Well 54 Discharge to Waste 
Drain Line Project No. W20010 

WWW.TKEengineering.COM 
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November 3, 2020 
 
 
Mr. Al Robles 
Purchasing Supervisor 
WEST VALLEY WATER DISTRICT 
855 W. Base Line Road  
Rialto, CA 92376 
 
 
Subject: Request for Proposal for Development of Construction Bid Documents for Well 

54 Discharge to Waste Drain Line Project No. W20010 
 
 
Dear Mr. Robles, 
 
Thank you for the opportunity to present this material outlining TKE Engineering’s (TKE) qualifications 
to provide professional engineering services to the West Valley Water District (WVWD). Enclosed herein 
are our qualifications to provide for Design Services for Development of Construction Bid Documents 
for Well 54 Discharge to Waste Drain Line Project. TKE is a full service, multi-disciplinary consulting 
firm located at 2305 Chicago Avenue, Riverside, CA 92507. TKE was established in 2000 and over the 
past twenty years has developed into one of Southern California’s leading consulting engineering firms. 
TKE is highly qualified to perform the services required for successful project design and management, 
expedient and cost effective project delivery and we are enthusiastic about the opportunity to assist 
the WVWD in bettering the infrastructure of our communities and reaching their goals of improving 
ground water quality programs, throughout the Inland Empire and the WVWD region. 
 
Why should the WVWD choose TKE to provide design engineering services?  Please consider the 
following: 
 
1. Our Team - WVWD will benefit greatly by continuing the vision, leadership, and dedication to 
community exhibited by TKE’s project team. Our experience in the Inland Empire region, numerous 
accomplishments and management skills will help maintain continuity in the delivery of groundwater 
system improvements.  In particular, Terry Renner, has a vast amount of experience with all aspects 
of water resources within Southern California, and more specifically the Inland Empire. Mr. Renner’s 
experience extends from project planning to design and bidding through construction including several 
WVWD water and wastewater capital projects. In addition, Steven Ledbetter, our Project Engineer, 
also has a vast amount of experience with pipeline design for wastewater, water, and recycled water 
projects, including the management of projects with special funding source and permitting 
requirements. Mr. Renner is currently working with WVWD on the West Valley Conveyance Line 
project. His excellent project management skills, experience with wastewater conveyance projects and 
knowledge of state and grant regulations will provide a great benefit to WVWD, in particular, his 
experience with “cutting edge” creative engineering techniques focused on cost control, ensuring that 
projects provide the maximum value for the public’s investment. Supporting Mr. Renner and Mr. 
Ledbetter will be TKE’s Director of survey Ron Musser for surveys. More detailed information about 
each member of our project team is presented in our proposal. We will utilize the services of LOR 
Geotechnical, Inc. (LOR) for geotechnical and materials testing services, Inland Aerial Survey for aerial 
mapping, and C Below Subsurface Imaging (C Below) for potholing. After reading our proposal, we are 
sure you will be pleased with the amount of specialized experience our team brings to this project.   

2. Our Experience and Qualifications - TKE is a full-service, multi-disciplinary firm capable of 
managing and delivering the project presented in the RFP. As described in our proposal, TKE has a 
vast amount of pipeline design experience, having designed 72 miles of pipe over the past 20 years. 
We specialize in the successful completion of projects with tight budgetary and scheduling constraints.  
TKE’s broad range of successful services includes turnkey program and project management and 
delivery for a diverse array of pipeline design projects, including large and small diameter DIP, CMLC 
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and PVC for water projects. TKE vast experience includes every aspect of pipeline design and 
construction. TKE also has an excellent working relationship with the city of Fontana staff that will 
enable us to ensure efficient completion of the project. Our proposal details common pitfalls related to 
pipeline projects and TKE’s understanding and approach to overcome these challenges. WVWD 
benefits from our broad range of experience through our intimate understanding of the common 
pitfalls for each project variation and our past history of successfully overcoming these challenges. 

3. Our Commitment - TKE is committed to assisting WVWD in achieving its goal of delivering reliable 
public infrastructure. To deliver public infrastructure WVWD desires to partner with consultants to 
develop comprehensive projects, prepare cost effective designs, comply with funding resource 
requirements, and deliver projects within budget and on schedule. TKE is committed to completing all 
project tasks working closely with WVWD’s project manager. to begin to demonstrate this commitment, 
TKE researched available records prior to proposal preparation. The project that WVWD endeavors to 
complete will include challenges and requires the consultant with the ‘right’ experience.  TKE has 
completed similar projects and is highly qualified to provide all of the services that WVWD will require 
for successful project completion.   

Prior to beginning any services, TKE’s Project Manager will meet to discuss project requirements and 
scheduling needs. Our Project Manager will be in contact with WVWD staff and all design 
subconsultants each week to ensure they are progressing on schedule and are within their allocated 
budgets.  It is this personal touch and contact that define our “local service” approach. We consider 
ourselves community builders and take ownership of projects assigned to TKE, ensuring that our 
personnel will be allocated on an as needed basis in order to complete all projects on schedule. 

Our broad array of services and in-house team provides WVWD a trusted consultant to turn to in any 
challenge, no matter how simple or complex. We pride ourselves in the management and completion 
of special, atypical projects and thrive on challenging budgets and deadlines.  It is this commitment to 
service and diverse array of offerings that makes us unique and drives our long-standing relationship 
with our client base and it is these qualities and that make us “the right fit” for WVWD. 

4. Our Value - TKE’s management team and staff are fundamentally committed to creating value in 
each task that we perform.  As such, we have created a professional culture wherein each member of 
our staff constantly strives for increased efficiency, ultimately allowing us to provide highly professional 
services at competitive rates.  This culture of constant value creation and increased efficiencies ensures 
that the services contracted to and provided by TKE will always mean good stewardship of public 
resources. 

Thank you for your consideration. TKE would very much appreciates the opportunity to submit a 
comprehensive proposal to provide professional design services.  If you have any questions, please call 
me at (951) 680-0440 or e-mail me at trenner@tkeengineering.com. Our fax number for your 
reference is (951)680-0490. 
 
Sincerely,  

 
Terry Renner, P.E., Q.S.D. 
Senior Vice President 
TKE Engineering, Inc.  
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 SECTION B: FIRM BACKGROUND  

1. FIRM OVERVIEW  
TKE Engineering, Inc. (TKE), a California Corporation, was 
established in 2000, and in the last twenty years has 
developed into one of Southern California’s premier full-
service consulting engineering, surveying and construction 
management firms. TKE was established with the goal of 
providing turnkey services for municipal projects in order to 
benefit our community.  As a result of the focus of a firm on 
this mission, TKE has earned a reputation for thoroughness, 
rapid turnaround, cost efficiency and overall quality of work.  
We are a highly motivated, dynamic firm with the goal of 
being your preferred consultant. TKE has been providing 
project and construction management services to 
municipalities for the past twenty years. 

TKE’s only office is located in a business owned 7,000 square 
foot office building at 2305 Chicago Avenue in Riverside 
located less than 20 minutes from West Valley Water District 
(WVWD) allowing us to mobilize and respond to the WVWD’s 
needs at a moment’s notice.   

 
TKE provides turnkey design engineering services for water 
and watermaster system improvements to numerous water 
districts and municipalities throughout San Bernardino, 
Riverside, and Los Angeles Counties.  In addition to design 
services, TKE also routinely provides the following municipal 
services: Project Development, CIP Design, Surveying, 
Traffic Engineering, Project Management, Plan and Map 
Checking, Program Management, Utility Company 
Coordination and Management, Public Outreach, Grant 
Funding, CDBG, HUD and Federally/State Funded Project 
Management, and Construction Surveying services.  Our 
wide range of services provides our team with an intimate 
knowledge and experience of the common pitfalls associated 
with each project variation and our past history of 
successfully overcoming these challenges. This allows our 
team to provide quick and efficient decisions to be made 
related to field changes, which helps to reduce the potential 
for delays and costly change orders.  

TKE is committed to providing high quality, comprehensive 
services to meet all of WVWD’s needs.  TKE’s Project 

Manager will be in contact with WVWD staff biweekly  
to ensure that the project is progressing on schedule 
and within the allocated budget.  It is this personal 
touch and contact that define our “local service” 
approach. We consider ourselves community 
builders and take ownership of projects assigned to 
TKE, ensuring that our personnel are highly trained 
and active to keeping the project on schedule within 
budget using our superior communication and 
management skills. 

Our experience in the Inland Empire and within the 
WVWD, ability to recommend cost savings features, 
communication skills, numerous accomplishments, 
as well as management skills, will help maintain 
continuity in the delivery of WVWD’s pipeline design 
project. TKE takes a team approach to all projects 
and emphasizes the importance of constant 
communication between all members of the team.   

TKE’s design team and staff are fundamentally 
committed to creating value in each task that we 
perform.  As such, we have created a professional 
culture wherein each member of our staff constantly 
strives for increased efficiency, ultimately allowing 
us to provide highly professional services at 
competitive rates. This culture of constant value 
creation and increased efficiencies ensures that the 
services contracted to, and provided by TKE, will 
always mean good stewardship of public resources. 

Financial Condition 

TKE’s organizational structure has steadily grown 
since our inception 20 years ago, which provides us 
with a solid foundation and ensures successful 
completion of the project. In TKE’s twenty years of 
business, not a single TKE project has gone through 
litigation. TKE has an annual gross revenue of more 
than $4 million and there are no financial conditions 
that may impede TKE’s ability to provide services, or 
complete the project as outlined in the RFP and 
Professional Services Agreement. No conditions or 
organizational conflicts of interest exist that will 
affect the ability of TKE to perform the required 
duties as described in this proposal.  
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2. STAFFING RESOURCES 
Firm Staffing and Key Personnel 

TKE has assembled an elite team of professionals to partner 
with the WVWD to provide Design Engineering services for 
the development of construction bid documents for well 54 
discharge to waste drain line. Our management team is 
100% accountable and responsible for TKE’s work product 
and actively seeks feedback and suggestions on our services.  
Below is a summary of education, experience, and 

credentials of key personnel proposed to perform the 
design services for this project, professional resumes 
for each of our team members are presented in the 
appendix of this proposal. 

We are sure that the successful results of our current 
and past performance in the delivery of professional 
design and construction staking services of water 
system improvement infrastructure projects, along 
with our firm’s proven ability to utilize our experience 
to ensure that the community is provided with highly 
competent and experienced staff, will provide a 
valuable resource to the WVWD.  

As shown in the organizational chart below, 
personnel that will be preliminary working on 
projects assigned to TKE include: 

Mr. Terry Renner, P.E., Q.S.D. – Senior Vice 
President and Project Manager 

Mr. Steven Ledbetter, P.E. – Vice President and 
Project Engineer 

Mr. Ron Musser, P.L.S. – Senior Surveyor 

TKE can also pull from any of our 40 members shown 
within our support staff section on the organizational 
chart, if the workload requires. 

TKE has extensive experience with an excellent 
reputation in providing project design, and 
engineering services for numerous municipal 
agencies.  Throughout our history, we have provided 
design engineering services for municipal agencies, 
including Water Districts, Cities, and Community 
Service Districts.  We have successfully completed 
complex and challenging projects for a variety of 
municipal agencies who have continued to request 
that we partner with them in delivering value to their 
communities.   

Education, Experience and Credentials 

TKE fully recognizes WVWD’s concern for high 
quality, timely performance, and precise 
communication when utilizing the services of a 
consultant for design projects are highly sensitive to 
time and accuracy and demand exclusive attention 
to all aspects of a project to ensure delays, change 
orders and scope changes do not cost WVWD time 
and money.  Each project conducted by TKE is 
managed and staffed by a project team assembled 
to meet the specific needs of the project.  

Below is a summary of education, experience and 
credentials of key personnel proposed to perform the 
work in any upcoming projects.  

 
 
 

TKE ENGINEERING INC. AT A GLANCE 
 

 

 
Size of Organization: 
40 Professional Engineers,  
Designers, Plan Checkers, Project 
and Construction Managers, 
Inspectors, Surveyors, & Support 
Staff 

 

 

Location of Office 
TKE Engineering, Inc. 
2305 Chicago Avenue 
Riverside, CA 92507 

 

 

Years in Business  
TKE has conducted business for the 
past 20 years and has 20 years of 
experience in providing Water 
System Design for public clients. 

 

Subsidiary 
TKE is not a subsidiary company 

 

 

Firm Owners 
Michael Thornton, P.E., P.L.S. – 
President 
Terry Renner, P.E., Q.S.D. –  
Senior Vice President 
Steven Ledbetter – Vice President 
2305 Chicago Avenue 
Riverside, CA 92507 
(951) 680-0440 

 

 

West Valley Water District’s 
Point of Contact 
Terry Renner, P.E., Q.S.D. –  
Senior Vice President 
2305 Chicago Avenue 
Riverside, CA 92507 
Phone: (951) 680-0440 
Email: trenner@tkeengineering.com 
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Terry M. Renner, P.E., Q.S.D. –Project Manager 
Education: 
Bachelor of Science - California State Polytechnic University, 
Pomona, Civil Engineering 2002 
Experience: 
20 Years 
Credentials: 
California Professional Civil Engineer #69984 
California Qualified SWPPP Developer #24329 
Arizona Professional Civil Engineer #55194 
PM-10 Certified 
 

Steven W. Ledbetter, P.E. – Project Engineer 
Education 
Bachelor of Science – California State Polytechnic University, 
Pomona, Civil Engineering (Environmental) 

Experience 
19 Years 

Credentials 
California Professional Civil Engineer #84044 

Ronald A. Musser, P.L.S. – Senior Surveyor  

Education 
Riverside Community College 

Experience 
52 Years 

Credentials 
California Professional Land Surveyor #4230 

Key Personnel Background 

For this contract, Mr. Terry Renner, P.E., Q.S.D., Senior Vice 
President of TKE will serve as the Project Manager. He has 
20 years of experience in civil engineering design and plan 
checking of public works infrastructure projects, including 
water, sewer, and recycled water improvements, 
transportation improvements, pavement rehabilitation 
improvements, drainage improvements, facilities 
improvements and recreation improvements. He has 
managed numerous projects and has delivered projects for 
the numerous Counties, Cities and public utility agencies. As 
a project manager, Mr. Renner has been responsible for 
design production of more than 500,000 linear feet of water 
pipeline including, supervising a staff of engineers and 
drafters, coordinating work between the production team 
and the client, and for submitting all deliverables in a timely 
manner.  As a construction manager, Mr. Renner has been 
responsible for construction coordination and scheduling, 
utility relocation coordination, public relations, submittal 
review, supervising a staff of inspectors and subconsultants, 
weekly progress meetings, request for information 
responses, storm water management, progress payments, 
change order review and negotiations, labor compliance, and 
project closeout.  He has successfully delivered a wide 

variety of complex and challenging projects and is 
dedicated to ensuring that the plans produced and 
projects managed by TKE continue to exceed 
industry standards.  

Mr. Renner will be assisted by TKE’s project team of 
project engineers, surveyors, and clerical staff to 
accomplish all of the tasks. 

Mr. Ledbetter has over 19 years of professional 
experience in the civil engineering industry and will 
serve as the Project Engineer.  He has designed 
various critical and challenging water system 
infrastructure projects from planning through design 
and implementation; all while ensuring that projects 
are executed as per specification in the stipulated 
time with quality.  He has a well-rounded background 
with experience in: preparation and analysis of utility 
improvement plans and specifications including 
potable and non-potable water, wastewater, and 
drainage; utility master planning including computer 
modeling, analysis, and report preparation; water 
supply planning including feasibility studies, urban 
water management plans, water supply assessments 
and verifications; storm water compliance reporting 
including water quality management plans and storm 
water pollution prevention plans, permitting and 
grant writing for various State and Federal agencies.  

Mr. Musser has over 53 years of experience in 
performing field and office surveying services for 
public projects, including roadway and highway 
projects.  As Director of Surveying at TKE, Mr. 
Musser is responsible for supervising the survey 
crews.  He is responsible for scheduling, topographic 
map preparation, pre-staking calculations and 
quality control of all survey activities.  Mr. Musser’s 
responsibilities include map checking compliance, 
having worked for Riverside County Surveying 
Department for 14 years, he is uniquely qualified to 
perform right-of-way engineering and mapping in 
Riverside County. Mr. Musser is also responsible for 
crew management, computer downloading of field 
data and coordination and project management of all 
daily field work. 

Sub-Consultants 

TKE’s wide variety of services allows us to complete 
all services in-house, other than geotechnical 
investigation that will be provided by LOR 
Geotechnical, Inc. (LOR) and potholing and 
underground utility verification that will be provided 
by C Below Subsurface Imaging (C Below).  

TKE has worked with LOR over the past twenty years 
on nearly every type of public works project and has 
an excellent working relationship with LOR’s office 
and field staff. John Leuer, LOR’s President, and 
contact person for this proposal, works from LOR’s 
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office located at 6121 Quail Valley Court Riverside, CA 
92507, he can be reached by phone at (951) 653-1760 or by 
email at jleuer@lorgeo.com.  

LOR Geotechnical, Inc. (LOR) is a multi-disciplinary 
geotechnical, engineering, and consulting firm providing 
sound solutions and innovative strategies in the 
geotechnical, geologic, environmental, and construction 
inspection fields for their clients since 1988. 
 

LOR’s mission is to provide our clients with quality services 
that meet or exceed their expectations and satisfy their 
project needs. Our experience includes planned 
communities, commercial, industrial, and residential 
development projects, as well as public infrastructure 
improvements. Our clients include developers, public and 
private agencies, engineers, financial institutions, 
contractors, and homeowners. We have developed an 
excellent rapport with local, state, and federal agencies while 
providing our services. 

LOR has a multi-disciplinary staff of highly qualified and 
experienced licensed professionals who hold registrations in 
the State of California. LOR’s principals are directly involved 
in the implementation and completion of its professional 
services. Their engineers, geologists, environmental, and 
technical support personnel are committed to the personal, 
timely, and technically superior service which prompted the 
founding of the company. LOR provides geotechnical services 
throughout the Southern California area and offers a full-
service Caltrans certified geotechnical laboratory. 

TKE has worked with Inland Aerial Survey over the past 
twenty years on many types of public works projects and has 
an excellent working relationship with Inland Aerial Survey’s 
office and field staff. Derek Hood, Inland Aerial’s President, 
and contact person for this proposal, works from Inland 
Aerial’s office located at 7117 Arlington Ave, Riverside, CA 
92503, he can be reached by phone at (951) 687-4252 or by 
email at dhood@inlandaerial.com. 

Inland Aerial Survey (IAS) Since their beginning in 1969, 
Inland Aerial Surveys, Inc. has been providing 
photogrammetry, aerial mapping and geo-spatial services to 
a continually expanding number of clients in both the private 
and public sector.  They offer all photogrammetric services, 
while specializing in the compilation of aerial topographic 
digital data. Since their inception, IAS has been located in 
Riverside, CA.  From this location, IAS has completed 
projects throughout California, Nevada, Arizona, Oregon, 
New Mexico, Hawaii and Mexico.  Projects range from design 
scale 1”=20’ with 1/2 foot contours to small scale mapping 
at 1”=500’ with 10 foot contours. 
Through the use of technologically advanced, precision 
equipment and capabilities, Inland Aerial Surveys has 
established a prominent reputation in the industry by 
providing an unequaled level of quality.  An excellent 
reputation has been established by very close quality control 
of all phases 

TKE has an excellent working relationship with C 
Below Subsurface Imaging (C Below). TKE has 
utilized C Below for potholing and underground utility 
verification on numerous projects over the past four 
years. Nick Loera, C Below’s Business Development 
Manager, and contact person for this proposal, works 
from C Below’s office located at 14280 Euclid Ave, 
Chino, CA 91710, he can be reached by phone at 
(888) 902-3569 or by email at NickL@CBelow.com. 

C Below Subsurface Imaging (C Below) uses 
Ground Penetrating Radar (GPR) for locating 
reinforcing steel, prestressing strand, conduit and 
other indications in concrete and masonry structures. 
They use this method because it is one of the safest, 
fastest and most accurate methods currently 
available. With the ability to penetrate up to 18 inches 
of concrete, their technicians can map all indications 
directly on the scanning surface prior to coring, 
cutting or drilling. The survey results can also be 
saved and printed in 3-Dimensional detail providing a 
subsurface map for our client. 

Underground Mapping C Below provides their clients 
with electronic and/or printed documentation of our 
utility investigation when mapping is added to their 
locating scope of work. Utility locations will be 
plotted in a client provided site drawing with clear, 
easy to read detail. Each utility is labeled and color 
coded in accordance with the indications marked in 
the field. They prepare CAD drawings to ensure the 
industry’s most accurate drawings. The details of 
these drawings are based upon client specifications. 
Some of these options include depth, pipe diameter 
and materials, connection points, and all unknown 
utilities. 

Potholing is also known as vacuum excavation and is 
used for the purpose of identifying the axis of an 
underground utility. When the utility is revealed, the 
type of material and utility size are documented. The 
data collected during these excavations are 
beneficial in all phases of construction. Based upon 
the soils conditions or scope, C Below will choose to 
use air or water to create the pothole. Potholes made 
to expose facilities encased in concrete, will stop at 
the encasement. The top of the encasement will then 
be recorded as the top of the facility. After 
documenting our findings, each pothole will be 
backfilled, compacted, and a perm-a-patch or hot 
patch will be provided depending upon client 
specifications. The top of the encasement will then 
be recorded as the top of the facility. After 
documenting our findings, each pothole will be 
backfilled, compacted, and a perm-a-patch or hot 
patch will be provided depending upon client 
specifications. 
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3. TEAM ORGANIZATION  

 

 

 

 

  
Terry Renner, P.E., Q.S.D. 

Project Manager 
Preliminary Design Report  

TKE Engineering, Inc. Support Staff 

Michael Thornton, P.E., P.L.S. – Principal-in-Charge 

Michael P. Thornton P.E., P.L.S. – President  Robert Doss, P.E. - Project Manager 
Octavio Parada – Project Manager David Kinzle – Project Manager 
Kathleen Robles –Project Manager Steve Dukett – Managing Director Development Services  
Mike Heath, P.E. -  Project Engineer Gabor Pakozdi, P.E., Q.S.D.  – Senior Engineer 
Steve Nix, P.E., P.L.S. – Senior Engineer Brian Wolfe, P.E. – Senior Engineer 
Dennis Donahue, P.E., P.L.S., Q.S.D.  – Senior PC Engineer  Michelle Arellano, P.E. – Senior Plan Check Engineer        
Jennifer Cioffi, P.E. -  Project Engineer Monae Pugh - Traffic Specialist  
Mycal Balta – Survey Brett Enscoe – Survey 
Stephen Biscotti – Senior Public Works Inspector  Brad Enscoe - Senior Public Works Inspector 
Patrick Palafox – Senior Public Works Inspector  Marvin Lara, EIT – Associate Engineer  
Kristine Macalma, EIT – Associate Engineer  Jose Martinez – Associate Engineer 
Yesenia Diaz – Associate Engineer  Alex Estepa– Associate Engineer 
Jose Hernandez – Associate Engineer Chance Renner – Assistant Engineer 

Nyesha Burnatte – Engineering Technician Jayden Renner – Engineering Technician 
Michelle Sells – Accounting/Office Manager  Candice Velasco – Marketing Manager 
Cassondra Gutierrez – Clerical  Diana Rodriguez – Clerical 
Deana Vilches – Clerical Tracey McLoughlin – Clerical 

 

Steven Ledbetter, P.E. 

Project  Engineer 
Utility Coordination  

Permitting  

Lor Geotechnical 

Geotechnical 

Ron Musser 

Director of Survey 
Topographic Survey 
Construction Survey 

C Below 

Utility Verification/Potholing 

Inland Aerial 

Aerial Mapping 
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SECTION C: STATEMENT OF 
UNDERSTANDING AND APPROACH 

1. PROJECT UNDERSTANDING 
WVWD desires to retain a qualified engineering consultant to 
provide professional engineering services for the 
development of construction bid documents and construction 
staking services for the Well 54 Discharge to Waste Drain 
Line Project.  

TKE has a long 20 year history of designing pipeline projects 
for numerous of the surrounding communities in which we 
live and work in on a daily basis. In addition, TKE has worked 
with the City of Fontana for more than 20 years and will 
utilize our relationships with City Staff to help expedite this 
project. From our first project in 2000 to our latest project of 
this type, TKE has always understood the importance of 
these projects to the local community.  Because of the 
current budgetary constraints in which local agencies find 
themselves, we understand the importance of maximizing 
the amount of improvements that can be built with available 
funding.  TKE accomplishes this through creative engineering 
techniques and a collaborative effort with agency staff.  Our 
team has helped reduce project costs and demonstrated the 
ability to build project coalitions time and time again. 

We understand how important time and budget are to this 
type of project.  Since funds are limited and time sensitive, 
it is important to have accurate cost estimates during the 
entire development of the project, as well as a proactive 
approach to project completion.  This way, alternative design 
methods can be explored and implemented to keep the 
project within budget and on schedule.  But money isn’t the 
only thing that matters.  Once the WVWD Board has given 
their support, they want to see it happen.  WVWD recognizes 
this and has asked that the project be delivered to final 
completion within 6 months from the kick-off meeting. With 
our past history and detailed understanding of the City of 
Fontana, TKE is the right choice for this project. 

2. PROJECT APPROACH AND METHODOLOGY  
Successful project delivery is our goal. Our definition of 
successful project delivery is: 

• Project completion that meets all project 
requirements 

• Project completion within budget 

• Project completion on schedule 

Our goal is not limited to the design of the projects only, but 
includes the incorporation of value engineering and 
constructability review.  Through the examination of specific 
design alternatives, we will identify the most cost effective 
project alternative that meets design requirements and will 
provide for the greatest opportunity for expedited 
construction.  This allows us to consistently deliver projects 

that use public resources in a very wise and 
responsible manner.  We have developed this project 
approach in order to maintain an expertise in our 
core business of water improvement projects with 
tight schedule and budgetary constraints. 

Our approach to your project, recognizing that both 
schedule and budget are of primary concern, dictates 
that design and permitting decisions must be made 
quickly but carefully.  When this is coupled with the 
various constraints present with any project, it is 
critical that WVWD choose a consultant with a proven 
track record of delivering.  With a familiar team of 
senior level design and construction professionals, 
TKE is the right choice for this project. 

With Pump to Waste Pipeline Projects, our 
experience tells us that there must be a proactive 
approach to completing the work. This approach 
includes early identification of critical design 
elements, experience with common challenges, 
preliminary design, permit acquisition and accurate 
cost estimating throughout the entire process.  In 
preparing this proposal, our team reviewed the 
project site and the RFP, to establish key issues so 
we can be prepared to mobilize on a moment’s notice 
to assist you. 

We have identified the following key elements: 

Identification of Critical Design Elements 

Our approach to this critical issue will be to 
immediately initiate field review, perform very 
thorough records research, and document all the 
critical design elements so they can be presented to 
WVWD.  This will provide a head start on instructing 
our survey team about what detailed information to 
collect.  These elements include key ground elevation 
information at locations necessary to ensure 
appropriate cover, the location of any areas that will 
require special construction methods, easement 
acquisition or additional permitting requirements, 
and potholing critical underground utilities in order 
to ensure proper clearance and minimize relocations 
during construction of pipeline improvements. 

Experience with Common Challenges 

Permitting 

TKE’s wide range of successful project delivery has 
enabled us to forge relationships with the various 
resource agencies necessary for complex 
environmental and encroachment permitting.  We 
have successfully acquired permits from SBCTA, Cal-
OSHA Mining and Tunneling, Caltrans, San Bernardino 
Counties, US Army Corps of Engineers, US Fish and 
Wildlife Service, California Department of Water 
Resources, California State Water Resources Control 
Board, Union Pacific Railroad, Burlington Northern 
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Santa Fe Railroad, and Santa Ana Regional Water Quality 
Control Board, as well as local City permits, to name a small 
sample.  Our long-standing relationships and permitting 
experience allows us to expedite the permitting process and 
provides WVWD knowledgeable experts to turn to in order to 
avoid future challenges.   

Traffic Control 

TKE’s wide range of successful project design delivery and 
construction management has enabled us to understand 
common mistakes that lead to difficult, more expensive 
construction.  TKE inherently analyzes all design alternatives 
against such factors as traffic control and tread paths to 
provide the most cost effective and constructible alternative 
available.  

Right-of-Way 

Upon determination of the pipeline alignment, TKE will assess 
right-of-way and/or easement needs.  It appears that pipeline 
construction can occur within existing right-of-way 
limits.  During alignment selection, TKE will analyze the 
proposed alignment alternatives and evaluate the 
requirements for any additional right-of-way or easement 
acquisition.  

Appurtenances 

One of the critical issues with pipeline design is related to the 
sizing and placement of appurtenances.  Our experience in 
pipeline design allows us to avoid the common 
challenges.  For instance, when sizing air vacs, one of the 
common issues that arises with inexperienced design teams 
is that the air vac is sized and located for common operation 
range only, and the filling and emptying operational range is 
not considered.  This seemingly simple design issue can cause 
damage to the water system during the filling and emptying 
operation.  We know these issues and have proven methods 
to avoid them. 

Accurate Cost Estimating 

TKE understands the limits on WVWD funding.  Because of the 
limited budget for projects, it is vital to keep costs 
controlled.  Our approach to controlling costs is to provide 
frequent and accurate cost estimates by using TKE’s detailed 
cost estimating database.  In addition to using this database, 
TKE utilizes our considerable experience with Construction 
Management to assist in providing constructability reviews 
and cost estimating based on current information from our 
on-going projects.  Finally, with the current economic climate, 
construction costs are widely varying.  We will also discuss 
the project’s elements with local contractors to assure that we 
have the most current construction information available so 
that WVWD can get the most “bang for their buck”. 

3. PAST EXPEREINCE  

Throughout our history of twenty years serving the Inland 
Empire region, we have provided multi-disciplinary planning, 
design and construction support services for large and small 

water system improvement projects. We have 
successfully completed complex and challenging 
projects for a variety of municipal agencies who have 
continued to request that we partner with them in 
delivering much needed infrastructure to their 
communities. 

TKE has two unique advantages associated with the 
experience of TKE’s project team.  One benefit of 
TKE’s project team is our extremely low internal 
turnover rate.  As a result of our rigorous interview 
and testing procedures coupled with our extremely 
high employee satisfaction rates, TKE staff has years 
of experience working together. The close 
relationships each of our staff members have with 
one another provide the WVWD with an extremely 
well rounded and experienced team.  As such, TKE’s 
project team experience directly correlates with 
TKE’s firm experience described below. The second 
benefit of TKE’s project team is our internal training 
procedures. TKE has strived to develop techniques 
that reach outside the box and develop well rounded 
individuals committed to providing high quality, 
efficient services to meet all of our clients’ needs. 
TKE trains our staff on every facet of design 
engineering to provide a level of knowledge that can 
identify problems in every phase.  It is this 
commitment to service and diverse array of offerings 
that makes us unique and drives our long-standing 
relationships with our client base.  Understanding 
that early identification of potential issues and strict 
compliance with the construction developments are 
important to ensure the WVWD’s interests are 
protected, our team brings TKE management level 
professionals to projects ensuring that every aspect 
receives full and comprehensive consideration.  It is 
this personal touch and contact that define our ‘local 
service’ approach. We consider ourselves community 
builders and take ownership of services requested 
from TKE, ensuring that our personnel have a 
background in the design and construction field 
provides the WVWD with a team which will maximize 
the potential to complete all services on schedule 
and within specified budget. TKE is committed to 
responding to our clients’ needs as they arise. 

Similar Services 

TKE continues to provide numerous municipalities 
and agencies with Engineering and project support 
consulting design services and staffing for every 
facet of engineering and public works projects. In 
addition, we have worked on a wide variety of 
projects, ranging from multi-million dollar regional 
mega projects to minor replacement projects for a 
variety of government agencies. TKE recognizes the 
importance of staffing based on a client’s need and 
workload.  Our flexible support and qualified staff 
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enables our clients to serve their constituents in a cost 
effective and efficient manner. 

A few examples of similar services provided by TKE are the 
West Valley Water District, Rubidoux Community Services 
District, Mission Springs Water District, and San Bernardino 
Municipal Water District, and City of Fontana. Each are 
discussed below: 

West Valley Water District – TKE is currently serving West 
Valley Water District with pipeline design permitting 
coordination and sewer feasibility studies. 

Rubidoux Community Services District – TKE is currently 
providing on-call design and construction management 
services to the Rubidoux Community Services District 
(RCSD) for various water and wastewater infrastructure 
projects.  The projects include distribution and transmission 
water pipelines, gravity and force main sewers and lift 
stations. 

Mission Springs Water District – TKE is currently serving 
Mission Springs Water District (MSWD) as its District 
Engineer.  In addition, TKE is providing on-call engineering 
services on various capital improvements projects. Including 
Well 27 and 31 pump to Waste Line Dry Wells, Well 42 
Reconstruction, and Desert Willows Waterline Replacement. 

San Bernardino Municipal Water Department – TKE is 
currently serving as the San Bernardino Municipal Water 
Department’s (SBMWD) on-call plan check and inspection 
engineering consultant.  TKE is responsible for all plan 
checking and inspection services on numerous developer 
improvement projects to ensure the plans are developed and 
constructed to SBMWD, City of San Bernardino, Health 
Department and all other regulatory agency standards.  TKE 
is currently and has been providing plan check and inspection 
services to SBMWD since 2005 for more than 46 pipeline 
projects totaling more than 100,000 linear feet of pipeline 
installation. 

City of Fontana – TKE has provided design services to the 
City of Fontana for more than 20 years and has formed an 
excellent working relationship with the City. 

4. RESPONSIBILITIES  

TKE will be in constant communication with District Staff to 
ensure all decisions made have been properly vetted and 
approved by the District.  TKE will review all issues and 
approach the District for any required information and 
direction.  District Staff will be responsible for providing 
direction and approvals associated with any and all project 
questions, issues or directives. 
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SECTION D: SCOPE OF WORK  

1. SCOPE OF WORK 
Proposed Scope of Services 

TKE is familiar with construction bid documents and 
construction staking services for all types of public works 
improvement project types and has specific experience with 
management of pump to waste water system consolidation 
projects.  

Our design scope of services is presented in the following 
paragraphs: 

Task 1.   Development of Construction 
Documents 

Task 1.1.   WVWD Coordination 

TKE will coordinate with WVWD staff to research all existing 
water system information including locations of water 
facilities, water mains, gate valves, connection points to 
storm drain channels or catch basins in the project 
areas.  We will research all requirements associated with 
easements, encroachment permits, and required easements. 

Task 1.2.   Professional Surveying 

Due to the size of the project, we propose to use 
conventional survey along with aerial photogrammetry to 
prepare the base construction drawings.  Our field survey 
crew will locate existing street centerline monuments 
utilizing survey control data and set necessary aerial 
targets.  The crew will measure the horizontal angle, 
horizontal distance, and vertical elevation difference 
between each survey monument.  We will complete a 
traverse for each survey to ensure closure.  Utilizing GPS 
survey methods, two first order horizontal monuments will 
be established for each pipeline project associating the 
survey to the NAD 83, California State Plane Coordinate 
System, Zone 5, Epoch 2011.0.  The monuments will be 
adjusted to the California High-Precision Geodetic Network 
and its densification stations.  Elevations will be tied to 
existing City benchmarks based on the NGVD 29 Datum.  In 
addition, we will measure sewer and storm drain inverts.  We 
will collect appropriate detail within the project limits and a 
minimum of one hundred (100) feet beyond the project site 
as required including slopes, bridges, railroad, trees, 
walkways, sidewalks, driveways, curbs, gutters, cross 
gutters, fire hydrants, water valves, manholes, water 
meters, signs, street lights, power poles, and all other visible 
features that may impact the construction of the proposed 
water system.   

Task 1.3.    Utility Research/Coordination 

We will thoroughly research existing utility records and 
acquire copies of all available records.  The purpose of the 
records research is to assemble survey records to establish 
locations of street centerlines and rights-of-way and 

determine locations of all existing utilities and 
improvements. 

The research will consist of assembling copies of 
assessors’ maps, tract maps, parcel maps, 
monument ties, benchmark data, corner records, 
street improvement plans, and utility drawings.  We 
will notify Underground Service Alert to acquire a 
complete list of underground utility purveyors.  The 
utility drawings will include existing drawings from 
WVWD, and drawings and/or atlas maps from all 
private utility companies, and/or agencies.  We will 
send letters to utility companies and agencies 
requesting their data. We will maintain copies of the 
letters for future reference. 

Task 1.4.   Geotechnical Services 

LOR Geotechnical will provide geotechnical 
services.  They will collect soil samples as required 
to provide soil characteristics data for thrust restraint 
design, foundation design, slopes, landslides, 
embankments, liquefaction and trench shoring 
requirements development by contractors.  In 
addition, they will prepare a report that will include 
excavation characteristics, soil bearing capacities, 
soil coefficient of friction, soil in-place density, and 
potential Geotechnical issue that may affect 
construction.  They will complete a test boring in the 
project limits to determine the existing roadway 
section and identify any underlying roadway.  In 
addition, they will prepare a summary table that will 
that will be included on the plans. 

Task 1.5.   Potholing  

C Below will provide potholing excavation services 
for the project.  They will submit a request to 
Underground Service Alert (USA) to notify USA 
members to attend a field meeting to review 
locations to be excavated.  TKE will mark critical 
utility locations as defined by TKE and approved by 
WVWD staff, in the field.  We propose to only 
excavate those facilities that would have a significant 
impact on pipeline profile design.  

We will conduct a field meeting to request that utility 
representatives mark their facilities within specified 
locations.  We will document meeting attendees for 
future reference.  C Below will arrange for excavation 
of the interferences and measure all utilities that are 
excavated to record their horizontal and vertical 
alignments.  We would then identify all facilities that 
require relocation, if any.  In addition to the utility 
data, we will note the condition of existing pavement 
for design of replacement pavement sections. 

For design purposes we have assumed a total of five 
potholes for the project. 

Task 1.6.   Permit Acquisition 
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After the 60% design review meeting, TKE will begin 
application preparation for required permits.  Applicable 
permits include: 

• San Bernardino County Flood Control District - 
Encroachment permit from the San Bernardino Flood 
Control District may be required for connection to flood 
control channel.   

• City of Fontana – Storm Drain Permits for Connection of 
pump to waste pipeline to existing city storm drain. 

• City of Fontana Encroachment Permit-Encroachment 
permit from the City of Fontana will be required. 

Task 1.7. Preliminary Design Report  

Task 1.7.1.  Preliminary Cost Estimate 

We will prepare a preliminary cost estimate for each option 
using an Excel spreadsheet and include descriptions of each 
item to be constructed, including any special construction 
methods, units, unit costs, total cost, soft costs for 
engineering, administration, any required right-of-way or 
easement acquisition, and permit fees. 

Task 1.7.2.  Hydraulic Flow Analysis 

Once the drain line alignment has been determined, we will 
develop an estimated flow rate per the requirements of the 
City. In addition, we will estimate the drain line slopes and 
analyze the required pipe size and associated capacities to 
convey the required flow rate. A report shall be prepared that 
summarizes the proposed design, assumptions, and criteria 
of the analysis presented above. Upon draft completion, the 
letter report will go through a single review with WVWD Staff 
for completeness and consistency of conclusions. Thereafter, 
a final letter report will be prepared and delivered to WVWD. 
 

Task 1.8.   Contract Documents 

TKE will attend a project kickoff meeting, progress meetings, 
coordination meeting and prepare plans and specifications as 
described below: 

Task 1.8.1.  Base Construction Drawings 

We will prepare the base construction drawings on 24” by 
36” sheets with the WVWD’s standard title block using 
AutoCAD 2020 software at a drawing scale of 1”=40’.  The 
base construction drawings will include a plan view based on 
the survey data collected.  We will add the sheet north arrow, 
graphic scale, existing improvements and utilities (based on 
both assembled records and field data), property lines, public 
and private right-of-way, street centerline, street names, 
and survey data to the plan view portion of the 
drawings.  Once the base drawings are complete, we will 
perform a careful field review to ensure all underground 
facilities are shown correctly.  

Upon completion of the base construction drawings we will 
identify utility crossings deemed critical for potholing 

purposes.  We will review the list of utilities with 
WVWD staff for acceptance and begin underground 
verification work.   

Task 1.8.2.  60% Design 

The title sheet shall include the title of the job, a 
vicinity map showing the City in relationship to 
surrounding communities, a location map showing 
the project limits, sheet index map, benchmark data, 
and construction notes. 

The construction notes will include requirements for 
notifications, existing utility protection and 
relocation, pipeline materials, excavation, 
improvement restoration, and existing waterline 
abandonment requirements, if any. 

The plan/profile sheets will include the plan view 
showing digital topographic data, existing 
improvements and utilities, centerline control, 
proposed pipeline, and pipeline appurtenances 
(connections, air valves, main line valves, fire 
hydrants and blow offs).  The profile (at a drawing 
scale of 1”=40’ horizontal and 1”=4’ vertical) will 
show existing ground surface over the proposed 
pipeline, pipeline flow line, top of pipe, utility 
crossings, slopes, length of pipe, pipeline 
appurtenances, joint restraint requirements, and 
special bedding requirements all in accordance with 
WVWD standards. 

The construction detail sheets will include WVWD 
standard details, connections, appurtenance details, 
and abandonment details, all at appropriate drawing 
scales. 

The specifications shall be prepared in accordance 
with WVWD standards and will be prepared in 
Microsoft Word format. 

After 60% design is complete, we will forward 2 
copies of the drawings and one copy of the 
specifications along with a disc containing PDF copies 
of the plans and specifications to WVWD for review. 

Task 1.8.3.  Coordination with 
Agencies/Utilities 

After incorporating WVWD comments, we will submit 
drawings to all agencies/utilities having underground 
facilities in the project area that may be affected by 
construction and request that they verify their 
facilities are shown correctly and that they furnish 
any construction requirements they desire.  We will 
request that they respond within two weeks and we 
will follow up with telephone calls to confirm all 
agency requirements have been incorporated.  We 
will document all conferences with utilities and 
agencies. 
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Task 1.8.4.  90% Design 

We will incorporate WVWD’s 60% comments and provide 
WVWD revised drawings and specifications.  After 90% 
design is complete, we will forward 2 copies of the drawings 
and one copy of the specifications along with a disc 
containing PDF copies of the plans and specifications to 
WVWD for review.   

Task 1.8.5.  Final Drawings 

After receiving final approval on the drawings, TKE will 
provide WVWD with digital (AutoCAD and PDF) copies of the 
drawings, specifications (Word and PDF) copies, and PDF 
copies of the construction schedule and engineer’s estimate 
for final approval. 

Task 1.9. Construction Schedule and Cost 
Estimate 

At each submittal phase (60%, 90% and Final) TKE will 
prepare and update a detailed itemized construction 
schedule and engineer’s estimate of probable cost.  TKE 
schedule will be prepared using Microsoft project and will 
include detailed task items with key dates.  The estimate will 
be prepared using an excel spreadsheet and will include 
descriptions of work, unit prices and quantities. 

Task 1.10. Meetings 

TKE will attend 4 (four) progress meetings with WVWD. One 
(1) internally with WVWD at kick-off, one (1) to review the 
PRD, one (1) at 60% design review, and one (1) at 90% 
design review to coordinate responses to all review 
comments. We will Prepare an agenda, record all meeting 
minutes, and submit a copy of minutes to WVWD within three 
(3) working days after each meeting. 
 
Task 1.11. Bid Support Services 

We will attend the pre-bid meeting, respond to five (5) 
Request for Information (“RFIs”), and prepare an addendum. 
 
Task 2. Construction Staking Services 

We will provide construction survey and staking for 
horizontal and vertical survey control points set at 50-foot 
intervals offset from and graded to finish surface for the 
storm drain line. Construction staking for storm drain line 
appurtenances including but not limited to proposed 
standpipe and manhole(s) shall be staked for actual location 
with a second stake for offset and grade. We will prepare 
grade sheets including field notes. 
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SECTION E: REFERENCES 

1. REFERENCES 
Please see below for a small, but representative list of agencies who have and continue to request TKE assist them 
in delivering valuable projects to their communities.  We respectfully request that you verify our qualifications with 
the listed references. 
 

AGENCY CONTACT NAME PHONE NUMBER AND 
EMAIL ADDRESS 

DATES SERVICES 
PROVIDED  

WEST VALLEY WATER 
DISTRICT 

855 WEST BASE LINE, 
BUILDING B 

RIALTO, CA 9237 

 

MS. ROSA GUTIERREZ 

SENIOR ENGINEER 

 
PHONE: (909) 875-1322 

EXT. 327 
RGUTIERREZ@WVWD.ORG 

2018 – PRESENT 

CITY OF FONTANA 
ENGINEERING 
DEPARTMENT 

16489 ORANGE WAY 
FONTANA, CA 92335 

MR. JEFFREY KIM 
SENIOR CIVIL ENGINEER 

PHONE: (909) 350-6724 
JKIM@FONTANA.ORG 2000 – PRESENT 

MISSION SPRINGS 
WATER DISTRICT 
66575 2ND STREET 

DESERT HOT SPRINGS, CA 
92240 

MR. ARDEN WALLUM 
GENERAL MANAGER 

PHONE: (760) 329-5169 
FAX: (760) 660-4403 

AWALLUM@MSWD.ORG 

 

2001 – PRESENT 

SAN BERNARDINO 
MUNICIPAL WATER 

DISTRICT 
1350 S E STREET 

SAN BERNARDINO, CA 
92408 

MR. TED BRUNSON 
WATER UTILITY DIRECTOR 

 

PHONE: (909) 684-7580 
TED.BRUNSON@SBMWD.OR

G 

 

2003 – PRESENT 

 

RUBIDOUX COMMUNITY 
SERVICES DISTRICT 

3590 RUBIDOUX BLVD., 
RUBIDOUX, CA 92509 

MR. JEFF SIMS 
ASSISTANT GENERAL 

MANAGER 

PHONE: (951) 684-7580 
JSIMS@RCSD.ORG 

2001 – PRESENT 

SAN ANTONIO 
WATER COMPANY 

139 N EUCLID AVENUE 
UPLAND, CA 91786 

MR. BRIAN LEE 
GENERAL MANAGER 

PHONE: (909) 982-4107 
BLEE@SAWATERCO.COM 

2006 – PRESENT 

 
 
 
 
 

2.10.b

Packet Pg. 130



 
 
 
 

West Valley Water District 
RFP for Development Of Construction Bid Documents for Well 54 Discharge to Waste Drain 

Line Project No. W20010 

13 

SECTION E: REFERENCES  

1. TKE’s EXPERIENCE AND REFERENCES 
The following projects performed by our team serve as a small sample of the success we have had with public 
agencies with projects similar to yours. We encourage you to confer with our references. 
 

 

Pacific Avenue 16” and 12” Pipeline 
Replacement 
City of Jurupa Valley, CA 

Client Contact 
Mr. Ronald Young 

Rubidoux Community Services 
District 

(951) 684-7580 

Project Cost 
$1.0 Million 

Completion Date 
March 2016 

Project Team 
Michael Thornton, P.E., L.S. 
Terry Renner, P.E., Q.S.D. 

Steven Ledbetter, P.E.  
Ron Musser, L.S. 
Stephen Biscotti 

Description: The Pacific Avenue 16” and 12” Water Pipeline Improvements 
Project extends from Limonite Avenue To Mission Boulevard and is located in 
the City of Jurupa Valley.  This project consisted of the construction of 5,525 
linear feet of 16” and 12” ductile iron and polyvinyl chloride pipe, including 
connection to existing system, construction of new water system 
infrastructure, bore and jack with 24” steel casing, meter connections, 
appurtenances and demolition and abandonment of required existing facilities. 

Services: Services include design, permitting, surveying, construction 
administration, construction inspection, coordination with agencies and 
consultants, and construction staking. 

 

 
Well 42 Update and Construction 
Mission Springs Water District 

Client Contact 
Mr. Arden Wallum  

Mission Springs Water District 
760.329.5169 

awallum@mswd.org 
 

Project Cost 
$3.5 Million 

 
Completion Date 

August 2020 
 

Project Team 
Steven Ledbetter, P.E. 

Zuzanna Rand, P.E. 
Ron Musser, L.S. 

Brad Enscoe 

Description: TKE prepared updates to plans, specifications, and estimates, 
and provided construction management and inspection services for the 
construction of a new potable water production well capable of flowrates up to 
2,000 gpm in the City of Desert Hot Springs.  The new production well will 
replace an existing production well that was placed on standby due to uranium 
contamination.  The project will save the District on costs related to on-going 
rental and periodic use, during peak flow events, of a package uranium 
treatment plant.  The project includes well drilling and development, equipping 
the well, well building, and drainage and site improvements. The project is 
funded, in part, by a Proposition 84 Integrated Regional Water Management 
grant. 

Services: Services include grant administration, records research, 
coordination with agencies and consultants, cost estimating, environmental 
coordination, permitting, bidding, construction management, construction 
staking, and inspection. 
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Well 27 and 31 Drywells 
Mission Springs Water District 

Client Contact 
Mr. Arden Wallum  

Mission Springs Water District 
760.329.5169 

awallum@mswd.org 
 

Project Cost 
$200,000 

  
Completion Date 

June 2020 
 

Project Team 
Steven Ledbetter, P.E. 

Zuzanna Rand, P.E. 
Ron Musser, L.S 

Description: TKE prepared plans, specifications, and estimates for the 
construction of pump to waste line to install a series of drywells to capture and 
recharge well discharges that occur during start-ups and shut-downs.  The 
drywells are required to reduce operations and maintenance costs related to a 
typical detention basin.  The project includes removal and replacement of all 
well discharge drain lines and construction of a series of drywells that are sized 
to accommodate peak monthly flows. 

Services: Services include records research, topographic survey, design, cost 
estimating, preparation of specifications, bidding, construction management, 
construction staking, and inspection. 
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SECTION F: ADDITIONAL INFORMATION 

 
 

1. ACCEPTANCE OF INSURANCE AND 
INDEMNITY REQUIREMENTS 

TKE Engineering, Inc. accepts all insurance and 
indemnity requirements as listed in the Request for 
Proposal. 

2. COMPLIANCE WITH LAWS AND 
REGULATIONS 

TKE Engineering, Inc. is compliant with all federal 
laws relating to affirmative action, drug free work 
place, minimum wage, and lobbying.  

3. EXCEPTIONS  
TKE Engineering, Inc. takes no exceptions to the 
requirements set forth in the subject RFP. 
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SECTION H: PROJECT SCHEDULE 
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 Mr. Terry Renner, P.E., Q.S.D. 
Project Role 

Project Manager 

 

Education 
BS, Civil Engineering, 

California State 
Polytechnic University, 

Pomona 

 

Continuing Education 
Caltrans SWPPP Certified 

QSP/QSD Training  

 

Registration 
Registered Civil 

Engineer, 
 PE# 69984 (CA) 

Professional Civil 
Engineer #55194 (AZ) 

Qualified SWPPP 
Developer and 

Practitioner #24329 

 

Affiliations 
Riverside-San Bernardino 

Counties Branch, 
American Society of Civil 

Engineers 

American Public Works 
Association 

American Council of 
Engineering Companies 

of California 

Mr. Renner is the Senior Vice President of TKE and has 20 years of experience in civil engineering 
infrastructure projects, including water and sewer improvements, drainage improvements, transportation 
improvements, facilities improvements and recreation improvements. He has managed numerous projects and 
has delivered projects for East Valley Water District, the City of San Bernardino Municipal Water Department, 
Elsinore Valley Municipal Water District, Eastern Municipal Water District, Mission Springs Water District, 
Rubidoux Community Services District, Maywood Mutual Water Company No. 1, and the cities of Fontana, 
Upland, Riverside, Redlands, Rialto, Calimesa, El Monte and Corona.  As a project manager, Mr. Renner has 
been responsible for design production, supervising a staff of engineers and drafters, coordinating work 
between the production team and the client, and for submitting all deliverables in a timely manner.  As a 
construction manager, Mr. Renner has been responsible for construction coordination and scheduling, utility 
relocation coordination, public relations, submittal review, supervising a staff of inspectors and subconsultants, 
weekly progress meetings, request for information responses, storm water management, progress payments, 
change order review and negotiations, labor compliance, and project closeout.  He has successfully delivered 
a wide variety of complex and challenging projects and is dedicated to ensuring that the plans produced by 
TKE continue to exceed industry standards. 

Related Experience 

• Baseline Gardens Consolidation Project, East Valley Water District, San Bernardino, CA – Mr. 
Renner provided project and construction management services for the Baseline Gardens 
Consolidation Project which is located in the City and Unincorporated Area of San Bernardino County 
north of Baseline Road.  Proposed improvements provided replacement of all existing water main, 
service laterals and meters and appurtenances for the previously owned Baseline Gardens Mutual 
Water system which was consolidated by East Valley Water District with State grant funding.  TKE 
provided construction management and inspection services for approximately 18,000 linear feet of 
water system replacement improvements and 480 service laterals including, pipeline, valves, fire 
hydrants, meters and appurtenances. 

• 2017-18 Annual Water Replacement Program, City of Hesperia, CA – Mr. Renner was the Project 
Manager for this project which consists of replacement of 42,600 linear feet of 4” aging pipelines with 
8-inch pipe and related appurtenances.  Typical pipeline appurtenances for the project include, control 
valves, fire hydrants, air vacuum release valves, blowoffs, and water service piping to construct to the 
existing water meters which will remain.  In addition, the project includes over 60 connections to 
existing water mains. 

• Recycled Water Pipeline Project, City of Hesperia, CA – Mr. Renner was the Project Manager for this 
project which consists of construction of 8 miles of recycled water pipelines ranging for 16” to 8” in 
diameter including, plan and profiles, specifications, cost estimates, and DWR funding management.  
In addition, TKE is providing construction assistance services, grant funding management and 
inspection for pipeline construction.  

• Pacific Avenue 16” and 12” Water Pipeline Improvements Project, City of Jurupa Valley, CA – Mr. 
Renner was the Project and Construction Manager for this project which consists of 5,525 linear feet 
of 16” and 12” ductile iron and polyvinyl chloride pipe, including connection to existing system, 
construction of new water system infrastructure, bore and jack with 24” steel casing, meter 
connections, appurtenances and demolition and abandonment of required existing facilities.  
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• “I” Street Pipeline – City of San Bernardino, CA – Mr. Renner is Project Manager of this project, 
which consists of the construction of 2,300' of 16" and 3,700’ of 20” ductile iron pipe.  The project 
included hanging the pipe beneath a flood control bridge crossing of the Devil’s Creek and BNSF 
permitting for bore and jack crossing of railroad at Rialto Street, along with coordination with other 
agencies. 

• 1158 Zone Recycled Water Program, City of Fontana, CA – Mr. Renner was the Project Manager and 
Design Engineer for this project, which TKE prepared preliminary engineering report, utility 
permitting, plans, specifications, and estimates for the construction of approximately 50,000 linear 
feet of recycled water mains ranging from 6” to 24” in diameter.  The project included San Bernardino 
County Flood Control District bridge crossings, DWR pipeline crossings and Southern California 
Edison easement crossings.  TKE prepared a preliminary engineering report that identified potential 
users, projected use amounts alignment alternatives to provide service, environmental impacts and 
service retrofits.  TKE also assisted with a funding application and processing of the application with 
the State of California State Water Resource Control Board. 

• 1720 Zone West Transmission Main Pipeline – City of San Bernardino, CA - Mr. Renner was Project 
Manager for this project which consisted of the construction of 14,500' of 36" cement mortar lined 
and coated steel pipe, Metropolitan Water District and San Gabriel Valley Water district 
encroachment permits, San Bernardino County Flood Control District, US Army Corp of Engineers, 
and Department of Fish and Game permitting for pipeline bore and jack crossing of Devil’s Creek 
Diversion Channel/Cable Creek, BNSF permitting for bore and jack crossing of railroad at Palm 
Avenue, and coordination with other agencies for tie-ins to the proposed reservoir site.   

• Belleview and Vine Streets Alley Main Replacement Project, City of San Bernardino, CA – Mr. Renner 
was the Project Manager and Design Engineer for this project, which provided construction of 2,400 
linear feet of 8-inch ductile iron pipeline and appurtenances and 132 water services along Vine Street 
and Bellevue Street.  The project included removal of all water meters from the rear side of the 
properties and construction of new meters on the street frontage. 

• College Pipeline - City of San Bernardino, CA - Mr. Renner was Project Manager for this project.  
This project consisted of the construction of 2,500' of 24" and 36" ductile iron pipe, including 
restrained length calculations, joint specifications, system appurtenances, connections to the existing 
system, coordination with San Bernardino County Flood Control and BNSF Railroad for a railroad 
crossing encroachment permit, and coordination with other agencies for tie-ins to the proposed booster 
station.   

• In-Line Well Booster Pump and Chlorination Injection Replacement Project, City of Huntington Park, 
CA – Mr. Renner was the Project Manager, Design Engineer and Construction Manager for this 
project, which TKE prepared plans, specifications, and estimates for the construction of in-line 
booster pumps for the installation of a manganese filtration plant capable of flowrates up to 1500 gpm 
in the City of Huntington Park.  The redundant booster pumps are required to boost the water from 
well pump #4 through the filtration system and into the 70-foot tall welded steel reservoirs.  The 
project included replacement of all well head piping and pump to waste discharge lines as well as the 
replacement of the existing chlorine chemical feed pumps with a vacuum chemical feed system to 
prevent chemical injectors from routine maintenance problems. 

• Jurupa Street Recycled Water Main Project, Ontario Municipal Utilities Company, City of Ontario, 
CA – Mr. Renner was the Project Manager and Design Engineer for this project, which TKE prepared 
design, utility coordination, utility verification, plans, specifications, estimates and coordination with 
local businesses for the construction of approximately 4,700 linear feet of 8” recycled water main and 
related appurtenances.  The project constructed an infill recycled water main to connect a previously 
constructed recycle water main which was currently serving potable water to the existing recycled 
water system. 

• Manganese Treatment Facility and 0.5 MG Reservoir Project, City of Huntington Park, CA – Mr. 
Renner was the Project Manager, Design Engineer and Construction Manager for this project, which 
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TKE prepared plans, specifications, and estimates for the construction of a grant funded 70-foot tall 
welded steel reservoir replacement project and a fully redundant manganese filtration plant capable 
of flowrates up to 1500 gpm in the City of Huntington Park.  The project included the removal of a 
structurally deficient steel reservoir and construction of the proposed welded steel reservoir including 
a ring footing with 45-foot deep 3-foot diameter caissons to combat liquefaction issues. The reservoir 
removal and replacement is located within fifteen feet of an existing 70-foot tall 2 million gallon steel 
reservoir to be protected during construction 

• Ogden Reservoir Pipeline - City of San Bernardino, CA – Mr. Renner was Project Manager for this 
project.  This project consisted of the construction of 7,385' of 36" ductile iron pipe, including 
restrained length calculations, joint specifications, system appurtenances, connections to the existing 
system, transit analysis, coordination with Caltrans to tie into a proposed waterline and Department 
of Water Resources for encroachment permits, and coordination with other agencies for tie-ins to the 
proposed booster station and reservoir site. 

• Holly Drive Reservoirs - San Antonio Water Company – Mr. Renner served as Project Manager for 
this project to construct two new 120,000-gallon welded steel water storage reservoirs at the Holly 
Drive Tank Site.  This project includes extensive earthwork and retaining walls of up to 20’ in height 
to accommodate the proposed reservoirs and the demolition of an existing 60,000-gallon reservoir.  
Additionally, TKE is managing all CEQA and permit compliance efforts for the project.     

• Holt Boulevard Sewer Improvements, City of Ontario, CA – Mr. Renner served as Project Manager 
for this project evaluating existing conditions of Holt Boulevard Trunk Sewer and developed 
recommendations to repair the partially constructed sewer system. The trunk sewer contains numerous 
construction deficiencies including sags of as much as 10-inches, slipped joints, unsuitable bedding, 
failed trenches, and failed compaction.  TKE designed removal and replacement sections along with 
Cured In Place Pipe (CIPP) slip lined sections within the 25-foot deep sewer system.  The system 
includes both 24” and 30” diameter VCP sewer pipe and is very flat with slopes of 0.0012 feet per 
foot.  Services included records research, coordination with agencies, preliminary analysis report, 
hydraulic calculations, cost estimating, topographic survey, design, forensic engineering, permitting, 
and bidding and construction support services. 
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 Mr. Steven W. Ledbetter, P.E. 
Project Role 

Project Engineer 

 

Education 

BS, Civil Engineering 
(Environmental),  

California State 
Polytechnic 

University, Pomona 

 

Registration 

Registered Civil 
Engineer, 

PE# 84044 (CA), 
 

Affiliations 

Riverside-San 
Bernardino Counties 

Branch, American 
Society of Civil 

Engineers 

 

Mr. Ledbetter has over 19 years of professional experience in the civil engineering industry.  He has 
handled various critical and challenging projects from planning through design and implementation; all 
while ensuring that projects are executed as per specification in the stipulated time with quality.  He has a 
well-rounded background with experience in: preparation and analysis of street and utility improvement 
plans and specifications including potable and non-potable water, wastewater, and drainage; utility master 
planning including computer modeling, analysis, and report preparation; water resource planning and 
management including feasibility studies, urban water management planning, water supply assessments 
and verifications, integrated regional water management planning, and groundwater management 
planning; storm water compliance reporting including water quality management plans and storm water 
pollution prevention plans and; and grant writing and administration for various State and Federal agency 
programs. 

Related Project Experience 

• Mission Springs Water District, Desert Hot Springs, CA - Mr. Ledbetter is currently serving 
Mission Springs Water District as its District Engineer.  He is working with staff to manage more 
than $30 million in water and wastewater improvement projects.  In addition, Mr. Ledbetter 
supports the District in several regional water resource planning elements, including Integrated 
Regional Water Management and Sustainable Groundwater Management.  Services include 
budget development and management, technical analysis, capital project planning and delivery, 
management of other consultants, and presentations to their board of directors. 

• West Valley Water Reclamation Program, Mission Springs Water District, CA – Mr. Ledbetter is 
providing program management services for the development and construction of the District’s 
West Valley Water Reclamation Program (WVWRP).  The WVWRP includes planning, design, 
and construction of a regional wastewater treatment plant, interceptor conveyance system, and 
local wastewater collection systems.  Mr. Ledbetter is managing the completion of the WVWRP, 
including: participation and management of funding acquisition; staff, board, consultant, funding 
agencies, and public coordination and communications; assessment district formation; State 
Revolving Fund (SRF) and grant application processing; State invoicing and reporting; 
environmental compliance processing; preliminary engineering preparation; plans, specifications, 
and cost estimates (PS&E) preparation; bidding and construction; and all related services to 
successfully complete the WVWRP.  

• Chino Basin Watermaster, Rancho Cucamonga, CA – Mr. Ledbetter serves as the City of 
Upland’s representative on administrative and water resource matters at Chino Basin 
Watermaster. Mr. Ledbetter represents the City at pool and committee meetings and technical 
workshops ensuring the City’s interests are protected.  Mr. Ledbetter is currently overseeing the 
development of a Storage Management Plan, Optimum Basin Management Plan, and Safe Yield 
Recalculation, amongst other items.  Mr. Ledbetter routinely meets with the City to discuss 
current issues, provide input, and receive direction on all Watermaster items. 

• Canyon Creek Resort Water Supply Assessment, Norco, CA - The proposed Canyon Creek Resort 
development includes 551 dwelling units of low and medium density residential, hotel lodging, 
and 213 acres of open space within the eastern portion of the City of Norco.  The development 
has an estimated water demand of 448 acre-feet per year.  As project manager, Mr. Ledbetter is 

2.10.b

Packet Pg. 138



 
 
 
 

West Valley Water District 
RFP for Development Of Construction Bid Documents for Well 54 Discharge to Waste Drain 

Line Project No. W20010 

21 

APPENDIX A: RESUMES 
 

providing an assessment of the projects water demand and water supplies available to serve the 
development over a 20-year period, including normal, single dry, and multiple dry water years. 

• Well 42 Design and Construction, Desert Hot Springs, CA - Mr. Ledbetter is providing project 
and construction management services for the design and construction of Well 42.  The project 
includes the preparation of plans, specifications, and estimates, and provided construction 
management and inspection services for the construction of a new potable water production well 
capable of flowrates up to 2,000 gpm in the City of Desert Hot Springs.  The new production well 
will replace an existing production well that was placed on standby due to uranium contamination.  
The project includes well drilling and development, equipping the well, well building, and 
drainage and site improvements. The project is funded, in part, by a Proposition 84 Integrated 
Regional Water Management grant.  Services include grant administration, records research, 
coordination with agencies and consultants, cost estimating, environmental coordination, 
permitting, bidding, construction management, construction staking, and inspection.  

• Vista Del Agua Water Supply Assessment, City of Coachella, CA – The proposed Vista Del Agua 
development includes 1,640 single family and multi-family residential units on 275 acres of 
vacant land within the northern sections of the City of Coachella with an estimated water demand 
of 1,317 acre-feet per year. In accordance with SB 610, TKE provided an assessment of water 
supplies available to serve the development over a 20-year period, including normal, single dry, 
and multiple dry water years.  Mr. Ledbetter was the project manager, providing the following 
services: records research, Project specific water demand analysis, City wide water supply and 
demand analysis, report preparation, and community meetings. 

• DHS 109 Industrial Park Water Supply Assessment and Water Supply Verification, Desert Hot 
Springs, CA – The proposed DHS 109 Industrial Park development includes a total of 1,284,180 
square feet of industrial floor area on 110 acres in the City of Desert Hot Springs with an estimated 
water demand of 910 acre-feet per year. As project manager, Mr. Ledbetter provided an 
assessment of the projects water demand and water supplies available to serve the development 
over a 20-year period, including normal, single dry, and multiple dry water years.  In addition, 
Mr. Ledbetter provided verification that adequate water supplies exist to serve the project.  

• Groundwater Quality Protection Program Areas H and I Sewer Project, Desert Hot Springs, CA 
- Mr. Ledbetter is the project manager for the preparation of bidding documents for two areas in 
MSWD’s Groundwater Quality Protection Program (GQPP), a septic to sewer conversion 
program.  The Project includes approximately 25,000 linear feet of 8” vitrified clay pipe sewer 
improvements, including 676 4” service laterals.  Once complete, MSWD will abate 
approximately 465 existing septic tanks that are impacting groundwater quality. The project 
includes records research, conventional topographic surveying, coordination with agencies, 
hydraulic calculations, preliminary design, cost estimating, geotechnical investigation, 
environmental coordination, preparation of construction plans and specifications, permit 
acquisition, and grant funding administration. 

 

• Coachella Valley Regional Water Management Group (CVRWMG) – Beginning in 2016 and 
continuing through today, Mr. Ledbetter represent Mission Springs Water District (District) at 
technical coordination and public outreach meetings related to the Integrated Regional Water 
Resource Management Program in the Coachella Valley.  His responsibilities included 
representing the District at the meetings, review of technical memorandums and other project 
deliverables, assistance with grant funding applications, grant administration, and presentations 
to the District’s board of directors and public.  While representing the District at these meetings, 
Mr. Ledbetter was responsible for review of the 2018 Coachella Valley Integrated Regional Water 
Management and Storm Water Resource Plan update.  

• Horton Wastewater Treatment Plant Odor Control, Desert Hot Springs, CA - Mr. Ledbetter is 
the project manager for the preparation of plans, specifications, and estimates for the construction 
of an odor control system for the District’s existing Horton Wastewater Treatment Plant.  The 
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proposed vapor phase odor control system will service the influent pump station and headworks 
facilities.  The project will significantly reduce odor emissions to neighboring residential 
developments.  The project includes coordination with the Regional Water Quality Control Board, 
Air Quality Management District, other agencies, vendors, and consultants.  Services include 
records research, coordination with agencies, vendors, and consultants, design, cost estimating, 
technical and benefit cost analysis, regulatory agency coordination, permitting, bidding, 
construction management, construction staking, and inspection. 

• Well 33 Solar Project, Mission Springs Water District, CA – Mr. Ledbetter is providing project 
and construction management services for the development and construction of a 1.0 megawatt 
solar photovoltaic system in the City of Desert Hot Springs.  When complete, the project will 
offset approximately 25-percent of the District’s energy consumption.  In addition, Mr. Ledbetter 
assisted with the preparation of a grant application for the District through AQMD, a regional 
governmental agency responsible for meeting air quality health standards.  The District was 
successful in achieving $3.3 million in funding for the renewable energy project.  TKE provided 
the following services: grant preparation and administration, funding and consultant agreement 
preparation, preparation of bid documents, design-build contractor procurement, design review, 
SCE interconnection coordination, construction administration, and coordination with District 
staff and Board, consultants, funding agencies, and public.  

• “I” Street Water Main, San Bernardino Municipal Water Department, CA – Mr. Ledbetter 
provided design engineering services for the project that included 7,200 linear feet of 16” and 20” 
pipe and related appurtenances; permitting with both San Bernardino County Flood Control 
District and Burlington Northern Santa Fe; crossing an existing bridge over a flood control 
channel by hanging pipe between existing girders; crossing a railway using jack and bore; and 
connections newly constructed transmission main and stub-outs for future expansions. 

• Calimesa Creek Storm Drain and Basin Improvements, City of Calimesa, CA – Mr. Ledbetter is 
serving as the Project Manager for the Calimesa Creek Storm Drainage Improvements Project, 
located in the City of Calimesa along County Line Road between the Interstate 10 Freeway and 
5th Street.  The proposed project is planned to provide 100-Year flood protection to the City’s 
Downtown Business District.  In addition, the project will provide groundwater recharge of storm 
water, environmental restoration and enhancement, and increased protection to existing 
developments.  The project will include environmental assessment and processing, preliminary 
engineering and project scoping, design, right-of-way acquisition, EPA funding coordination and 
management, and additional drainage system improvements. 

• Vulcan Basin, City of Fontana, CA – Mr. Ledbetter provided preliminary civil design services for 
a flood control and aquifer recharge basin project.  The project consisted of a 2,000 acre-foot 
retention and detention basin utilizing an abandoned formerly mined pit including 900,000 cubic-
yards of earthwork, inlet, outlet, and spillway facilities, 7,100 linear feet of 24” recycled waterline 
and appurtenances, 21,800 linear feet of 144” to 48” reinforced concrete pipe storm drain. On 
behalf of the City, TKE successfully prepared a grant application for Proposition 1E funding.  The 
project included hydrology and hydraulic analyses, preliminary basin sizing and grading plans, 
cost estimates, environmental compliance, land and right-of-way acquisition, aerial mapping, and 
related civil engineering services. 
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 Mr. Ron Musser, P.L.S. 
Project Role 

Director of Survey 

 

Registration 

Professional Land 
Surveyor, LS# 4230 

(CA),  

 

Affiliations 

American Council of 
Engineering 

Companies of 
California 

Mr. Musser has over 50 years of experience in performing field and office surveying services for public and 
private projects including roadway and highway projects.  Prior to joining TKE Engineering, Inc., Mr. Musser 
worked as a Partner in an engineering and surveying firm and supervised the mapping department providing 
mapping and calculations support for the firm’s projects.  He has performed design topographic surveying 
and construction staking on all of TKE’s respective design and construction management projects over the 
past 8 years.  In addition, he has prepared records of survey, parcel maps and tract maps in San Bernardino 
County, Riverside County, San Diego County, Orange County and Los Angeles County.  He has performed 
boundary, topographic, ALTA, and precise level surveys as well as Global Positioning Surveys.   

Related Experience 

• Groundwater Quality Protection Program Areas H & I Sewer Project, Desert Hot Springs, CA – 
Mr. Musser served as the Project Surveyor for this project. The project consisted of preparation of 
bidding documents for two areas in MSWD’s Groundwater Quality Protection Program (GQPP), a 
septic to sewer conversion program.  The Project includes approximately 25,000 linear feet of 8” 
vitrified clay pipe sewer improvements, including 676 4” service laterals.  Once complete, MSWD 
will abate approximately 465 existing septic tanks that are impacting groundwater quality. The 
project includes records research, conventional topographic surveying, coordination with agencies, 
hydraulic calculations, preliminary design, cost estimating, geotechnical investigation, 
environmental coordination, preparation of construction plans and specifications, permit acquisition, 
and grant funding administration. 

• Regional Conveyance Trunk Sewer Mission Springs Water District, CA Mr. Musser was the Project 
Surveyor for this project. The project consisted of conducting a preliminary engineering analysis that 
evaluated potential service areas, trunk sewer alignments, wastewater flow rates, lift station capacity 
analysis, and other preliminary design criteria needed to identify the preferred alignment of the 
Regional Conveyance Trunk Sewer and potential flow diversions to the West Valley Water 
Reclamation Facility (WVWRF).  TKE is also responsible for final design and contract documents 
for the preferred Regional Conveyance Trunk Sewer alignment from the intersection of Dillon Road 
and Avenida Manzana to the WVWRF.  The project includes coordination with developers, other 
agencies, Regional Water Quality Control Board, and other consultants.  

•  “I” Street Pipeline – City of San Bernardino, CA – Mr. Musser is Project Surveyor of this project, 
which consists of the construction of 2,300' of 16" and 3,700’ of 20” ductile iron pipe, including 
restrained length calculations, joint specifications, system appurtenances, connections to the existing 
system, San Bernardino County Flood Control District permitting for pipeline hanging under “I” 
Street bridge crossing of the Lytle Creek Channel, and SANBAG permitting for bore and jack 
crossing of railroad at Rialto Avenue.  Proposed water system improvements provide a transmission 
main from the newly constructed pipelines in 2nd Street, Mill Street and Inland Center Drive for 
adequate water system conveyance 

• 1158 Zone Recycled Water Program, City of Fontana, CA – Mr. Musser served as the Project 
Surveyor for this project, which TKE prepared preliminary engineering report, utility permitting, 
plans, specifications, and estimates for the construction of approximately 50,000 linear feet of 
recycled water mains ranging from 6” to 24” in diameter.  The project included San Bernardino 
County Flood Control District bridge crossings, DWR pipeline crossings and Southern California 
Edison easement crossings.  TKE prepared a preliminary engineering report that identified potential 
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users, projected use amounts alignment alternatives to provide service, environmental impacts and 
service retrofits.  TKE also assisted with a funding application and processing of the application with 
the State of California State Water Resource Control Board. 

• 1720 Zone West Transmission Main Pipeline – City of San Bernardino, CA - – Mr. Musser served 
as Project Surveyor for this project.  This project consisted of the construction of 14,500' of 36" 
cement mortar lined and coated steel pipe, including restrained length calculations, joint 
specifications, system appurtenances, connections to the existing system, Metropolitan Water 
District and San Gabriel Valley Water district encroachment permits, San Bernardino County Flood 
Control District, US Army Corp of Engineers, and Department of Fish and Game permitting for 
pipeline bore and jack crossing of Devil’s Creek Diversion Channel/Cable Creek, BNSF permitting 
for bore and jack crossing of railroad at Palm Avenue, and coordination with other agencies for tie-
ins to the proposed reservoir site.  Proposed water system improvements provided a transmission 
main from the Palm Avenue Reservoir to the newly constructed Ogden Reservoir for adequate water 
system conveyance. 

• Fontana City Wide Water/Wastewater Engineering, City of Fontana, CA – Mr. Musser served as 
Project Surveyor on this project to improve water supply reliability and increase wastewater service 
area for the residents of the City of Fontana.  The components include, recycle water direct reuse and 
recharge, enhanced storm water capture and recharge, imported water development, exchange water 
agreements and sewer analysis.  TKE has performed extensive research, preliminary design and 
coordination with agencies to assist in the elimination of high maintenance basins and sewer lift 
stations, development of storm water and recharge basins, sewer service and recycled water service 
to residents, businesses and City facilities throughout the City of Fontana. 

• Jurupa Street Recycled Water Main Project, Ontario Municipal Utilities Company, City of Ontario, 
CA – Mr. Musser was the Project Surveyor for this project, which TKE prepared design, utility 
coordination, utility verification, plans, specifications, estimates and coordination with local 
businesses for the construction of approximately 4,700 linear feet of 8” recycled water main and 
related appurtenances.  The project constructed an infill recycled water main to connect a previously 
constructed recycle water main which was currently serving potable water to the existing recycled 
water system.  

• San Bernardino Avenue Trunk Sewer, City of Fontana, CA - This project consisted of approximately 
19,500 linear feet of 48-inch and smaller vitrified clay and reinforced concrete pipe sewer, two 
siphons, including bore and jacked pipe and casings, and numerous diversion gates for flow 
diversion.  The trunk sewer was constructed on San Bernardino Avenue between Cypress Avenue 
and Mulberry Avenue.  The facility was constructed to convey 25 million gallons of wastewater to 
a proposed lift station, which will convey the water to IEUA’s regional plant number 4.  TKE 
provided project and construction management and inspection services.  In addition, TKE provided 
construction staking and topographic surveying throughout the completion of the project. 

• San Bernardino Avenue/Etiwanda Avenue Force Main, Inland Empire Utilities Agency, City of 
Fontana, CA – Mr. Musser served as Project Surveyor for this project, which provided 8,360 linear 
feet of 24-inch and 30-inch parallel DIP force mains and PVC electrical and fiber optic conduits. 

• Upland Basin, City of Upland, CA- Mr. Musser provided topographic design survey, aerial target 
placement, ALTA survey, Parcel Map preparation and construction staking for the 1300 acre-foot 
flood control and aquifer recharge basin project that included DSOD jurisdictional facilities, inlet 
and outlet facilities, and related work.  The project included preparation of basin, street 
improvements, storm drain, spillway, and structural detail construction documents (drawings, 
specifications, and estimates), hydrology and hydraulic analyses, environmental compliance, storm 
water pollution prevention plan preparation, right-of-way acquisition, aerial mapping, and related 
civil engineering services.  
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EXHIBIT “2” 
 

TO 
 

TASK ORDER NO. 1 
 

COMPENSATION 
 
 

The fee estimated for Development of Construction Bid Documents for Well 54 Discharge 
to Waste Drain Line is $87,120.00. 

 
TASK  DESCRIPTION COST 

 Task 1 - Development of Construction Bid Documents 
 WVWD Coordination  $1,840.00 
 Professional Surveying $10,570.00 
 Records Research $2,530.00 
 Geotechnical Services $15,298.00 
 Potholing  $8,080.00 
 Permit Acquisition $6,500.00 

 Preliminary Design Report $9,280.00 
 Contract Documents $21,080.00 

 
Construction Schedule and Cost 
Estimate 

$1,920.00 

 Meetings $2,720.00 
 Bid Support Services $1,840.00 

Task 2 - Construction Management $ 4,600.00 
Reimbursables $ 863.00 

 Total Cost $87,120.00 
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EXHIBIT “3” 
 

TO 
TASK ORDER NO. 1 

 
 

SCHEDULE 
  

The tentative design schedule for Development of Construction Bid Documents 
for Well 54 Discharge to Waste Drain Line: 
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Single Source Justification 

W20010 Well 54 Discharge to Waste Drain Line 

 
1. Why do we need to acquire the services? 

As part of the Capital Improvement Plan Fiscal Year 2020/2021 Well 54 Discharge to Waste Drain 
Line project, we will need professional engineering services for the Development of Construction 
Bid Documents for this Project.  The design services are necessary to safely and efficiently 
discharge the waste from Well 54 through a waste drain line.  

2. Why are the services the only ones that can meet your needs? 

TKE Engineering, Inc. has provided professional engineering services in the past and the District 
has been satisfied with the quality of work they provided.  Based on qualifications, and technical 
experience, TKE Engineering, Inc. will provide value for the District’s needs for the Project.       

3. Were alternative services evaluated?  If yes, why are those unacceptable? 

No. Eleven (11) pre-approved Consulting firms were asked to provide a proposal via PlanetBids.  
Five (5) of these Consulting firms downloaded the RFP.  One (1) proposal was received by TKE 
Engineering, Inc. Some of these Consulting firms provided feedback and specified they did not have 
available resources at the time to prepare a proposal by the due date or were not able to pursue 
due to lack of project knowledge. 

4. What efforts were made to get the best price? 

District staff posted the RFP on PlanetBids.  A reasonable attempt has been made to obtain 
competitive proposals from our pre-approved Consulting firms. 

5. Why is price fair and reasonable? 

The quote received was reasonable in cost and included in Fiscal Year 2020/21 Capital 
Improvement Budget.  Cost to perform the project met the requirements in the scope of work and is 
within the project budget. 

6. What impact is there if the single source is not used? 

The design of the Well 54 Discharge to Waste Drain Line will be delayed and the District will need 
to find alternative measures to drain the discharge waste performed monthly.  Well 54 is the only 
source of supply in the District’s Northern System serving Pressure Zone 6 and operated 
continuously 24 hours, 7 days a week.     

 

Recommendation:  
It is recommended to use TKE Engineering, Inc. for completing the Development of Construction 
Bid Documents, approve Professional Services Agreement, and Task Order No. 1. 

 
Signature: ___________________________________ Date: _____________ 

Name: _Rosa M. Gutierrez, P.E.__________________   

Title: _Senior Engineer__________________________   

 

Signature: ___________________________________ Date: _____________ 

Name: _Shamindra Manbahal__________________   

Title: _Acting Manager_________________________ 
 

11/10/2020
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BOARD OF DIRECTORS 
STAFF REPORT 

 
DATE: November 19, 2020 

TO: Board of Directors 

 
 
 
BACKGROUND:  
 
Pressure Zone 7 is north of Pressure Zone 6 in West Valley Water District’s (“District”) North 
System.  Storage is provided by R7-1, R7-2, R7-3, and R7-4 Reservoirs on Lytle Creek Road.  There 
is no source of supply within Pressure Zone 7.  Water is boosted from the Lower Pressure Zones 4, 
5, and 6.   
 
Currently there is one existing pump station, Pump Station 7-1, boosting water supplies to the upper 
pressure zone.  Pump Station 7-2 (“PS7-2”) is needed to supply future demands and provide 
redundancy in the event the other pump station is out of service for maintenance or repair. 
 
On January 18, 2018, the Board of Directors directed the General Manager to enter into an 
agreement with Michael Baker International, Inc. (“MBI”) to prepare the design for PS7-2 for the 
increased development that is projected to occur in Pressure Zone 7.  On April 22, 2019, the 
District approved Amendment No. 1 for the design on an emergency generator which resulted in 
Change Order No. 1. On June 18, 2020, the District approved Changer Order No. 2 for the 
electrical design.  Since their contract was established, MBI has successfully conducted the scope of 
work and provided deliverables as stated in the contract. 
 
DISCUSSION:  
 
On September 29, 2020, MBI recommended to install a new antenna for the new PLC at PS7-2.  It 
was determined a radio survey would be required between the new Booster PS7-2 and the District 
office. The study would assess and determine the antenna height requirement and the proposed 
location for the radio path.  The professional services will include project management and 
coordination, on-site radio survey, summary of recommended antenna height, radio transceiver, and 
recommended alternate signal path in needed.  The District uses Tesco Controls, Inc. (“Tesco”) for 
products, and services, and staff requested a proposal for the radio survey attached as Exhibit A.  
 
Most of the District electrical panels are by Tesco.  The Tesco panels are reliable and used for the 
District facilities for over 35 years.  A copy of the single source justification is included in Exhibit 
B. 

FROM: Shamindra Manbahal, Acting General Manager 
on behalf of Clarence C. Mansell Jr, General Manager 

SUBJECT: APPROVE A BUDGET TRANSFER TO FUND THE PUMP STATION 7-2 
PROJECT FOR A RADIO SURVEY 
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FISCAL IMPACT:  
 
This project was a budgeted item in the Fiscal Year 2020/21 Capital Improvement Budget under the 
W18021 Pump Station 7-2 project.  This project has a balance of $88,050.62 for encumbrance work 
for the design of PS7-2 and available funds of $696.62. The project needs funds to cover the cost of 
the radio survey in the amount of $4,985.00.  The District’s W17012 Bloomington Alley Way Main 
Replacement budget has funds available to transfer in the amount of $4,288.38.  A summary of the 
requested budget transfer is as follows: 
 

 
STAFF RECOMMENDATION:  
 
It is recommended that the Board of Directors approve the transfer of $4,288.38 from the W17012 
Bloomington Alley Way Main Replacement budget to the W18021 Pump Station 7-2 Project to fund 
the project and authorize the General Manager to execute the necessary documents. 

 
 
 
 
 
 
 
BP:pa 
 
ATTACHMENT(S): 

1. Exhibit A - Tesco Controls, Inc. Proposal 
2. Exhibit B - Single Source Justification 

 
MEETING HISTORY: 
11/18/20 Engineering, Operations and Planning Committee REFERRED TO BOARD 
  

CIP FY 2020-2021 Project Name 
Current 

Budget 

Radio 

Survey Cost 

Transfer 

From/To 

Remaining 

Budget 

W17012 Bloomington Alley Way Main 

Replacement 
$28,209.00 $0.00 ($4,288.38) $23,920.62 

W18021 Pump Station 7-2 $696.62 $4,985.00 $4,288.38 $0.00 
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 Corporate Office 
 8440 Florin Road, Sacramento, CA 95828 

P.O. Box 299007, Sacramento, CA 95829 
PH: 916.395.8800   FX: 916.429.2817 

 

 

 
File Ref. 20J174Q01.doc Page | 1 of 1 

 

To: West Valley Water District Quote Date: October 22, 2020 

Attn: John Martin Quote No.: 20J174Q01 

Re: Radio Survey for Booster Station 7-2   

Thank you for your interest in TESCO products, services, and solutions.  We are pleased to quote the following 
scope of work pertaining to the above-referenced project.  The scope includes on site radio survey between the 
new 7-2 Booster Station Site and the District Office.  The purpose of this study is to assess and determine antenna 
height requirements at the new site and/or possible alternate radio paths if needed. 

The site study will involve initial evaluation and equipment setup at Booster 7-2.  Our Field Engineers will establish 
RF communications in the 900MHz range for the purpose of testing relative receive signal strength indication (RSSI) 
measurements as well as various other RF-related measurements at multiple elevations. 

Item Qty Description  

1  Lot Professional Services to Include:  
 Project Management and Coordination 
 Network & Telemetry – on site radio survey, summary of 

recommended antenna height(s), radio transceiver, and 
recommended alternate signal path if needed  

  TOTAL FOR ITEM 1: $4,985.00 

Terms and Conditions 
 Quote is firm for 30 days unless otherwise stated. 
 Price does include applicable sales tax, use tax, and applicable fees. 
 TESCO price is FOB factory, full freight allowed. 
 TESCO warranties against defect in design workmanship and materials for a period of one year from date of 

installation, and does not exceed 18 months from the date of shipment from the factory. 
 TESCO carries liability insurance, with full workman's compensation coverage. 
 Terms are net 30 days on approved credit accounts. 
 Interest will be applied to all past due invoices. 
 All merchandise sold is subject to lien laws. 
 Final retention to be paid within 10 days after the project notice of completion. 
 
Please feel free to contact us at (916) 395-8800 to discuss any questions or comments you may have regarding this 
quotation.  
 
Sincerely, 
 
 
 
Richard Martinez 
Technical Sales 
TESCO Controls, Inc. 
(916) 395-8800 
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EXHIBIT B 
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Single Source Justification 

W18021 Pump Station 7-2 
 

1. Why do we need to acquire the goods and services? 

As part of the Capital Improvement Plan Fiscal Year 2020/2021 PS 7-2, the District will need a new 
Programmable Logical Controller (PLC) to communicate with the complex Supervisor Control and 
Data Acquisition (SCADA) system and will required a new antenna for design of this Project.  The 
sensitive professional services provided by Tesco Controls, Inc. are necessary and will include a 
radio survey between the new PS 7-2 and the District office. 

2. Why are the goods or services the only ones that can meet your needs? 

Most of the Districts electrical panels and programming are by Tesco Controls, Inc.  A different 
manufacturer’s equipment and services would be impractical for the specific needs of the District.      

3. Were alternative goods/services evaluated?  If yes, why are those unacceptable? 

No. In the past other companies have been used but due to the quality of the panels it gets 
replaced within a year by Tesco Controls, Inc. 

4. What efforts were made to get the best price? 

None. This is a supplier of preference used by the District due to its quality products.  

5. Why is price fair and reasonable? 

The quote received met the requirements in the scope of work and was determined to be 
reasonable in cost. 

6. What impact is there if the single source is not used? 

The design of PS 7-2 will be delayed and is needed for the increased development that is 
projected to occur in Pressure Zone 7.  PS 7-2 is needed to supply future demands and provide 
redundancy in the event the existing PS 7-1 is out of service.  Existing PS 7-1 is the only pump 
station boosting water supplies to the upper pressure zones.  

Recommendation:  
It is recommended to use Tesco Controls, Inc. for completing the radio survey. 
  

Signature: ___________________________________ Date: _____________ 

Name: _Rosa M. Gutierrez, P.E.__________________   

Title: _Senior Engineer__________________________   

 

Signature: ___________________________________ Date: _____________ 

Name: _Shamindra Manbahal__________________   

Title: _Acting General Manager_________________________ 
 

11/10/2020
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EMPLOYMENT AGREEMENT 

 

THIS EMPLOYMENT AGREEMENT (''Agreement") is entered into this ____ 

day of November, 2020 ("Effective Date") by and between WEST VALLEY WATER 

DISTRICT, a public agency of the State of California (''District"), acting by and through 

its Board of Directors, and VAN M. JEW ("JEW"). The District and Jew may be 

collectively referred to as the "Parties" and individually as a "Party." 

 

RECITALS 

 

A. District is a county water district organized and operating pursuant to law found 

in Water Code Sections 30000, et seq. 

 

B. District desires to engage the services of Jew as the Assistant General Manager 

Operations & Engineering ("Assistant General Manager Operations & Engineering") and Jew 

desires to perform the services of the Assistant General Manager Operations & Engineering. 

 

C. Jew represents and warrants that he has the skill and ability to serve as Assistant 

General Manager Operations & Engineering and wishes to accept such employment. 

 

D. The Parties now desire to enter into this Agreement for the purpose of setting 

forth the terms and conditions upon which Jew shall render certain services to District as 

Assistant General Manager Operations & Engineering. 

 

NOW, THEREFORE, THE PARTIES HERETO HEREBY AGREE AS 

FOLLOWS: 

 

1. This Agreement has no specific term because JEW is an “AT WILL” employee 

which means that JEW works at the will of the District and can be terminated at any time for any 

reason or no reason at all per the terms set forth in this Agreement. 

 

2. (a) The District employs JEW beginning December 7, 2020, subject to a six-

month probationary period from the date of appointment, and JEW accepts the new position 

offered by the District, to serve as its Assistant General Manager Operations & Engineering. 

It is expressly understood that JEW, in his capacity as Assistant General Manager Operations 

& Engineering, is a contracted “AT WILL” employee serving at the pleasure of the Board of 

Directors of the District (“Board”), subject to the provisions set forth herein.  JEW agrees to 

observe and comply with the rules and regulations of the District as adopted by the Board 

respecting performance of his duties and to carry out and perform orders, directives and policies 

of the District as they may be, from time to time, stated to his either orally or in writing by a 

majority of the Board. 

 

(b) JEW shall be the Assistant General Manager Operations & Engineering of the 

District and shall perform such duties and services as shall be necessary and advisable to manage 

and conduct the business of the District, subject at all times to all applicable law(s) and Board 

decisions, as well as the consent, approval and direction of the Board.  
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(c) JEW will devote his full time and attention to the performance of his duties 

and to District business affairs. JEW shall report to the General Manager and District's offices for 

work under the District’s work schedules and at such other times as may be necessary to discharge 

his duties, except when away on District business, or as otherwise excused such as vacations and 

holidays. Notwithstanding the foregoing, JEW agrees that he will report to work when necessary 

to District's operations, regardless of regularly scheduled hours to the extent such attendance is 

reasonably possible. 

 

(d) JEW may devote a reasonable amount of time to professional water industry 

and community related activities, so long as the time devoted to these other activities does not 

interfere with the performance of his duties to the District.  Participation at those professional and 

other organizational activities will be subject to review and approval by the Board. 

 

(e) This Agreement shall in no way be interpreted as prohibiting JEW from 

making passive personal investments and/or attending to such other personal business affairs, 

provided that such personal investments and/or private business affairs in no way interferes and/or 

conflicts with his duties and responsibilities as Assistant General Manager Operations & 

Engineering and/or the needs and best interests of the District. 

 

3. (a)  District shall compensate JEW for the services performed pursuant to this 

Agreement in the annual sum of One Hundred Ninety-Nine Thousand Eight Hundred Forty-Six 

Dollars ($199,846), payable in installments at the same time as other employees of the District are 

paid. This salary reflects Range 130, Step 12. District shall have the right to deduct or withhold 

from compensation due JEW hereunder any and all sums required for federal income and social 

security taxes, if any, and all state or local taxes now applicable or that may be enacted and become 

applicable in the future.  JEW will receive all benefits contained in Exhibit “1” titled “West Valley 

Water District Summary of Benefits.” 

 

(b) In or about November of each year, or as soon as practicable, the Board 

shall evaluate the performance of JEW and other relevant factors and shall consider making 

adjustments in the annual salary of JEW, as the Board may deem appropriate, in its sole and 

absolute discretion, in accordance with such evaluation. The Board shall meet and confer with 

JEW in regard to such evaluation and the conclusions to be reached therefrom.  However, it is 

understood that the District makes no commitment to increase or decrease JEW's salary at any 

particular time on any regular basis.  

 

(c) As an exempt managerial employee, under no circumstances will JEW be 

entitled to any overtime pay, regardless of the number of hours she may work in any work week. 

 

(d) District will provide JEW with a District cellular telephone, laptop 

computer, iPad, and such other technical equipment ("Technical Equipment") as may be necessary 

for the performance of his duties, at District cost and expense. The District will provide JEW with 

Technical Equipment as part of his employment as the Assistant General Manager Operations 

& Engineering. It is understood that the District is not providing JEW with new Technical 

Equipment on the execution of this Agreement. However, in the course of JEW's employment, 
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District shall refresh and replace said Technical Equipment periodically in accordance with 

District policy. In addition, District shall budget and pay JEW's professional dues and subscriptions 

necessary for continued full participation in approved national, regional, state, and local 

associations and organizations necessary and desirable for continued professional growth and 

advancement for the good of the District. 

 

(e) JEW will be entitled to a District vehicle for District business. All 

reasonable, documented expenses concerning such vehicle will be the responsibility of the District, 

including, but not limited to, the fueling and maintenance thereof. The District, at District's sole 

cost and expense, shall provide bodily injury and property damage insurance for such vehicle at 

the amounts carried for District vehicles.  JEW may take a $600.00 per month vehicle allowance 

in place of a District vehicle at his sole discretion. 

 

(f) JEW will be entitled to receive the same paid holidays as provided the 

District's regular fulltime employees per the terms and conditions of the current approved District’s 

“PERSONNEL POLICIES AND PRACTICES”.   

 

(g) The District has established a 457 and 401(a) Plan pursuant to the Internal 

Revenue Code and the regulations promulgated thereunder. JEW may participate in such 457 

and/or 401(a) Plans with his own funds, as he may determine from time to time. The District will 

contribute $1 for every $1 that JEW contributes up to a total of $5,000 per fiscal year.  Employee 

is also eligible for all other matching contributions the District offers as outlined in the “Personnel 

Policies and Practices.”  

 

(h) JEW and his dependents (including his spouse) will be entitled to the same 

life insurance, accidental death and dismemberment insurance and long-term disability benefits as 

the District's regular fulltime employees per the terms and conditions of the current approved 

District’s “PERSONNEL POLICIES AND PRACTICES”.   

 

(i) JEW and his dependents (including his spouse) shall be entitled to the same 

medical insurance benefits as the District's regular fulltime employees per the terms and conditions 

of the current approved District’s “PERSONNEL POLICIES AND PRACTICES”.  

 

(j) JEW and his dependents (including his spouse) will be entitled to the same 

vision care and dental insurance benefits as the District's regular fulltime employees per the terms 

and conditions of the current approved District’s “PERSONNEL POLICIES AND 

PRACTICES”.   

 

(k) JEW will be entitled to the same PERS retirement programs and education 

assistance programs as the District's regular fulltime employees per the terms and conditions of 

the current approved District’s “PERSONNEL POLICIES AND PRACTICES”.  

 

(1) JEW will be entitled to the same leaves of absence (e.g., vacation, sick) as 

provided to the District's regular fulltime employees per the terms and conditions of the current 

approved District’s “PERSONNEL POLICIES AND PRACTICES”.  JEW may be allowed to cash 

out 50% of his vacation time but must use 50%.  If JEW is not able to use 50% of his vacation 
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within the allotted time, he may apply to the General Manager for a three-month extension, which 

should not be unreasonably denied. 

 

(m) In addition to vacation time, JEW shall be allowed one hundred and twenty 

hours (120) of paid administrative leave per fiscal year. This leave is non-cumulative. 

 

(n) JEW will be entitled to the same social security benefits and any other like 

or kind benefits as the District's regular fulltime employees per the terms and conditions of the 

current approved District’s “PERSONNEL POLICIES AND PRACTICES”.   

 

(o) Consistent with Article 1204 of the District’s “PERSONNEL POLICIES 

AND PRACTICES” a retired employee and dependent spouse (See Article 2), or spouse of a 

deceased employee or retiree, may continue his/her medical, dental and vision insurance at 

District’s expense on the basis of the following: employee is a minimum of fifty-five (55) years of 

age with a minimum of five to twenty (20) years of continuous service. (See Article 1204 of the 

District’s “Personnel Policies and Practices.”)   

 

(p) Tuition and Fees Reimbursement. West Valley Water District will 

reimburse the Assistant General Manager Operations & Engineering for educational tuition and 

fees solely for the Assistant General Manager Operations & Engineering’ education. One 

hundred percent of fees will be eligible for reimbursement each fiscal year, not to exceed 

$5,000.00. The Assistant General Manager Operations & Engineering shall successfully 

complete the course(s) with a “C” or equivalent passing grade.  Failure to successfully complete 

the course(s) will result in no reimbursement. Items subject to reimbursement shall include fees 

actually paid by the employee such as registration fees, tuition (educational fees), books, parking, 

and laboratory fees. Proof of payment will be required in order to reimburse the Assistant General 

Manager Operations & Engineering for these items. 

 

The West Valley Water District will also pay for water industry workshops, seminars, and 

conferences if approved in writing by the General Manager. 

 

The West Valley Water District shall also pay JEW’S water distribution operator and water 

treatment plant operator certification renewal fees and JEW’S professional engineer license 

renewal fees. 

 

4. (a)  JEW serves at the will and pleasure of the Board. District may terminate 

this Agreement, in whole or in part, upon a vote of at least three (3) of the five (5) members of the 

Board (i) with cause or (ii) without cause. Notwithstanding the foregoing, this Agreement shall 

terminate on the death, retirement, or permanent disability of JEW. 

 

(b) In the event the District terminates JEW’s employment without cause, and 

if JEW executes a full release of all claims against the District including, but not limited to a Civil 

Code section 1542 release, then and only then JEW shall be entitled to a severance pay equal to 

only six (6) months of his yearly salary at the rate in effect at the time of termination.  No benefits 

are included in any severance calculation. 
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(c) In exchange for the severance pay set forth in subsection (b) above, JEW 

hereby expressly waives any right he may have under any applicable law, District policy or 

otherwise to challenge or appeal his termination. 

 

(d) In the event JEW’s employment is terminated by the District for cause, he 

will not be entitled to severance pay. The term “cause” shall mean any of the following as 

determined by the Board:  (i) willful damage to District property; (ii) a material breach by JEW of 

the terms of his employment; (iii) willful violation of conflict of interest; (iv) acts of dishonesty, 

(v) intentional insubordination, (vi) misappropriation, embezzlement, intentional fraud and any 

similar misconduct by JEW. Upon termination for cause, JEW shall be entitled to receive all 

compensation earned but unpaid, for actual work performed as of the date of termination for cause 

and for accrued vacation time plus all compensation required under the law.  

 

5. (a) JEW is an “AT WILL” employee of the District and shall serve at the 

pleasure of the District and nothing in this Agreement shall prevent, limit, or otherwise interfere 

with the right of the District to terminate the services of JEW for any reason, or no reason at all, 

with or without cause, at any time, subject only to California law and the provisions set forth in 

this Agreement. 

 

(b) Nothing in this Agreement shall prevent, limit, or otherwise interfere with 

the right of JEW to resign at any time from his position with the District. 

 

(c) In the event the District terminates JEW’s employment pursuant to this 

Agreement, and if JEW is not otherwise in breach of the terms of this Agreement, and if JEW 

executes a written waiver of any and all claims JEW may have against the District, including but 

not limited to a Civil Code Section 1542 waiver, then the District shall pay a severance equal to a 

lump sum payment equal to six months’ base salary as indicated in paragraph 4(b). The District 

shall be relieved of any obligation to pay severance pay if JEW fails to execute a waiver as 

described above or if JEW is terminated for cause as defined in paragraph 4(d) in carrying out the 

duties obligated under this Agreement or if JEW is convicted of any illegal act involving moral 

turpitude or personal gain.  

 

6. JEW may resign at any time. In the event of resignation, death, illness, or incapacity 

(as discussed in subsection 4(a) above), JEW shall not be entitled to any severance pay. District 

shall have the option, in its discretion to terminate JEW at any time prior to the end of such notice 

period provided that District pays JEW all compensation due and owing through the last day 

actually worked, plus an amount equal to the base salary JEW would have earned through the 

remainder of the notice period. 

 

7. JEW will be reimbursed for reasonable and appropriate District related business 

and/or travel expenses in connection with the performance of his duties under this Agreement and 

in accordance with the District's general policies on business expenses. 

 

8. (a) If any provision of this Agreement shall be ruled invalid, illegal or 

unenforceable, the Parties shall:  (i) promptly negotiate a substitute for the provision which shall, 

to the greatest extent legally permissible, effect the intent of the parties in the invalid, illegal or 
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unenforceable provision, and (ii) negotiate such changes in, substitutions for or additions to the 

remaining provisions of this Agreement as may be necessary in addition to and in conjunction with 

subsection (i) above to give effect to the intent of the Parties without the invalid, illegal or 

unenforceable provision. To the extent the Parties are unable to negotiate such changes, 

substitutions or additions as set forth in the preceding sentence, and the intent of the Parties with 

respect to the essential terms of the Agreement may be carried out without the invalid, illegal or 

unenforceable provision, the balance of this Agreement shall not be affected, and this Agreement 

shall be construed and enforced as if the invalid, illegal or unenforceable provision did not exist.  

 

(b) This Agreement may be signed and delivered in any number of 

counterparts, each of which, when signed and delivered, shall be an original, but all of which shall 

together constitute one and the same Agreement. 

 

(c) This Agreement contains the entire agreement between the Parties with 

respect to the subject matter of this Agreement and any agreement or representation with respect 

to the same or the obligations of either Party with respect to the same which is not expressly 

provided in this Agreement or in a written document which is signed by the Party to be charged, 

shall be null and void. 

 

(d) This Agreement may not be amended except by a subsequent writing which 

is signed by the Parties. 

 

(e) The Recitals set forth herein are incorporated herein and are an operative 

part of this Agreement. 

 

(f) This Agreement shall be governed by and construed in accordance with the 

laws of the State of California. 

 

(g) If any action in law or equity, including an action for declaratory relief, is 

brought to enforce or interpret the provisions of this Agreement, each Party shall pay its own 

attorneys' fees. 

 

(h) No official or employee of the District shall be personally liable to JEW in 

the event of any default or breach by District or for any amount which may become due to JEW 

or for any breach of the terms of this Agreement. 

 

(i) No director, officer or employee of the District shall have any financial 

interest, direct or indirect, in this Agreement nor shall any such director, officer or employee 

participate in any decision relating to this Agreement which affects his/her financial interest or the 

financial interest of any corporation, partnership, entity or association in which he/she is directly 

or indirectly interested, in violation of any state or federal statute or regulation. JEW warrants that 

he has not paid or given and will not pay or give any third party any money or other consideration 

for obtaining this Agreement. 

 

(j) JEW recognizes the relations of trust and confidence that are established by 

this Agreement, and covenants with the District to furnish his best skill and judgment, and to 
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actively cooperate and assist in furthering the best interests of the District in all matters pertaining 

to the services provided herein. 

 

(k) Each Party represents and warrants to the other Party that all necessary 

action has been taken by such Party to authorize the undersigned to execute this Agreement and to 

bind it to the performance of its obligations hereunder.  

 

(1) JEW may not assign this Agreement in whole or in part. Any attempted 

assignment shall be null and void. 

 

(m) JEW acknowledges that (1) he has had the opportunity to consult counsel 

in regard to this Agreement, (2) he has read and understands this Agreement, (3) he is fully aware 

of its legal effects, and (4) he has entered into it freely and voluntarily and based on his own 

judgment and not on any representations of promises other than those contained in this Agreement. 

 

IN WITNESS WHEREOF, the Parties have hereunto set their hands on the first day date 

above written. 

 

WEST VALLEY WATER DISTRICT, 

A Public Agency of the State of California 

 

 

Dated:  November ___, 2020   By:       

  Channing Hawkins, President 

 

 

Dated:  November ___, 2020   By:       

 General Manager 

 

 

Dated: November ___, 2020   By:       

Peggy Asche, Secretary to the Board 

 

 

 
Dated:  November ___, 2020          

Van M. Jew, Assistant General  

Manager Operations & Engineering 

 

 

APPROVED AS TO FORM 

 

   

Dated:  November ___, 2020   By:       

  Robert Tafoya, General Counsel 

 

DocuSign Envelope ID: E738209F-DC42-4C0D-8CB0-61CB4F4701E3

11/16/2020

2.12.a

Packet Pg. 160



8 

EXHIBIT “1” 
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West Valley Water District  
Summary of Benefits 

 

1. Health Insurance - Becomes effective the first of the following month after date 

of hire for self and family. 
 

2. Dental Insurance - Becomes effective the first of the following month after date 

of hire for self and family. Coverage includes orthodontic benefits after one year of 

employment. 
 

3. Vision Service Plan - Becomes effective the first of the following month after 

date of hire for self and family. 
 

4. Long-Term Disability Plan - Becomes effective the first of the following month 
after sixty (60) days of employment. 
 

5. Life Insurance Plan - Becomes effective the first of the following month after 
sixty (60) days of employment. Two (2) times your salary up to $125,000. 
 

6. Employee Assistance Program (EAP) - Becomes effective the first of the 

following month after sixty (60) days of employment. 
 

7. $5,000 Dependent Life benefit. 
 

8. Tuition Loan Program - Up to $5,000 annual tuition per fiscal year. 
 

9. Sick Leave - 96 hours of sick leave per year 
 

10. 14 Annual Paid Holidays 

11. Annual Vacation Allowance: 120 hours for Executive Management 

12. 120 hours of Administrative Leave 
 

(District pays the total cost of the above benefits) 
 

13. Public Employees' Retirement System (PERS) - effective first day of work. Under 

the Public Employees' Pension Reform Act (PEPRA) of 2013, new members will be 

provided the 2% at 62 retirement formula with an employee contribution of 6.25% of the 

annual salary. However, if confirmed as a Classic Employee with PERS, your formula will 

be 2% at 55 and District will pay both the Employer and Employee portion of this benefit. 

 

14. Social Security and Medicare - employees contribute their portion of this benefit. 

In addition, a   457and a 401(a) retirement plan, supplemental Insurance and credit union 

services are offered for voluntary participation. 
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AMENDMENT TO CONTRACT WITH GENERAL COUNSEL 

 

The West Valley Water District Contract with Tafoya & Garcia, LLP is amended as follows: 

 

1. The West Valley Water District Contract with Tafoya & Garcia, LLP is amended to change 

the name of the firm to Tafoya Law Group, APC; and 

2. The West Valley Water District Contract with Tafoya Law Group, APC is further amended 

to reduce the hourly rate of pay for General Counsel services by $50 per hour.   

The only amendments to the Contract are numbers 1 and 2 above. No other amendments are 

permitted or approved.   

 

IN WITNESS WHEREOF, the parties hereto executed this Agreement as of the date of execution 

by the District. 

 

Dated:  November ___, 2020 WEST VALLEY WATER DISTRICT 

 

 

 By:    

  Channing Hawkins, President  

 

 

Dated:  November ___, 2020 By:    

 General Manager 

 

 

Dated:  November ___, 2020 By:    

  Peggy Asche, Board Secretary 

 

 

Dated:  November ___, 2020 TAFOYA LAW GROUP, APC 

 

 

 By:    

  Robert Nacionales Tafoya, President  
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Statement No.: 20-1006

Date: July 2020

Billing Period: August 1, 2020-August 31, 2020

Bill to: West Valley Water District

855 West Base Line Road

Rialto, California 92376

21,319.50$           

100.20$                

21,419.70$           

316 W. 2nd St. • Suite 1000

Los Angeles, CA 90012

Office 213.617.0600  •  Fax 213.617.2226

Total Fees for August 2020:

Total Costs for August 2020:

Total for August 2020:

PROFESSIONAL SERVICES
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Statement No.: 20-1009

Date: September 2020

Billing Period: September 1, 2020-September 30, 2020

Bill to: West Valley Water District

855 West Base Line Road

Rialto, California 92376

22,436.00$           

98.08$                  

22,534.08$           

316 W. 2nd St. • Suite 1000

Los Angeles, CA 90012

Office 213.617.0600  •  Fax 213.617.2226

Total Fees for September 2020:

Total Costs for September 2020:

Total for September 2020:

PROFESSIONAL SERVICES
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